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ภาคผนวก ก 
ผลการพจิารณารายงานการประเมินผลกระทบส่ิงแวดล้อม  
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ภาคผนวก ก.1 
ผลการพจิารณารายงานการวเิคราะห์ผลกระทบส่ิงแวดล้อม  

โครงการผลติไฟฟ้านวนคร  
ตามหนังสือที ่ทส 1009.7/1743 
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ภาคผนวก ก.2 
ผลการพจิารณาการขอเปลีย่นแปลงรายละเอยีด 

โครงการในรายงานการวเิคราะห์ผลกระทบส่ิงแวดล้อม 
โครงการผลติไฟฟ้านวนคร  

ตามหนังสือที ่สกพ 5502/1468 และ ทส 1009.7/3282
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ภาคผนวก ก.3 
ผลการพจิารณารายงานการวเิคราะห์ผลกระทบส่ิงแวดล้อม  

โครงการผลติไฟฟ้านวนคร (ส่วนขยาย คร้ังที ่1)  
ตามหนังสือที ่ ทส 1009.7/15793





RND_06
Rectangle



 
 
 
 
 
 
 

T-MON-225081/SECOT  NNEG-T225081(1H)-Idx I  

ภาคผนวก ก.4 
ผลการพจิารณาการเปลีย่นแปลงรายละเอยีดโครงการ 

ในรายงานการวเิคราะห์ผลกระทบส่ิงแวดล้อม  
โครงการผลติไฟฟ้านวนคร (ส่วนขยาย คร้ังที ่1) (คร้ังที ่1)  

ตามหนังสือที ่สกพ 5502/14120
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ภาคผนวก ก.5 
ผลการพจิารณาการเปลีย่นแปลงรายละเอยีดโครงการ 

ในรายงานการวเิคราะห์ผลกระทบส่ิงแวดล้อม  
โครงการผลติไฟฟ้านวนคร (ส่วนขยาย คร้ังที ่1) (คร้ังที ่1)  

ตามหนังสือที ่ทส 1010.7/691 
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ภาคผนวก ก.6 
ผลการพจิารณารายงานการประเมินกระทบส่ิงแวดล้อม  

โครงการผลติไฟฟ้านวนคร (ส่วนขยาย คร้ังที ่2)  
ตามหนังสือที ่ทส 1009.7/18556
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ภาคผนวก ก.7 
ผลการพจิารณารายงานการประเมินผลกระทบส่ิงแวดล้อม  
โครงการผลติไฟฟ้านวนคร (ส่วนขยาย คร้ังที ่2) (คร้ังที ่1)  

ตามหนังสือที ่ทส 1009.7/20992 
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ภาคผนวก ก.8 
สถานะความก้าวหน้าของโครงการ 

 

 
 
 
 



Project Owner  :   Nava Nakorn Electricity Generating Co., Ltd

Project name    :   NNEG Phase 3 Project

LOI CONTRACT 1st PILE     FOB Japan (Engine, Gen & Aux.) 115KV tie in Gas in           1st Fire 22KV tie-in   COD1 (3 units) COD2 (2 units)

PROJECT KEY DATES
SIGN

NTP
Contruction permit

GE at Port
  Power Energize 

1st Sync PT1 RR1 (31 Dec'24)  PT2 RR2 (28 Feb'25)

Synchronization

1 BASIC DESIGN WORK

2 DETAILED DESIGN WORK

3
DESIGN WORK OF GAS ENGINE PACKAGE INCLUDING 
HRSG/GENERATOR)

4 PURCHASE OF MATERIAL & FABRICATING WORK

5 TRANSPORTATION WORK

6 CONSTRUCTION WORK

6.1 Civil Work

2,1 P&ID/Plant Layout/SLDs/HMBD/WBD etc

d Building Works

e Road/Landscape/Drainage works

b Piling works

c Foundation Works

5.5 Custom Clearance & Inland Transportation of Gas Engine Package

a Site Preparation /Pilot piles /Pile load test

5.3 Transportation for Mech Auxiliary equipment to Site

5.4 Transportation for Electical and I&C equipment to Site

5.1 Transportation for Gas Engine from Japan (Owner Scope)

5.2 Transportation for Generator from Spain (Owner Scope)

4.3   Piping/valves/speciallities/Insulation/Painting

4.4 BOP Mechanical Equipment

4.5 Electrical & Control Equipment

4.1 Gas Engine/Generator & Auxiliary Unit (Owner Scope)

4.2 HRSG & SCR (Owner Scope)

3.2 HRSG & SCR (Owner Scope)

2.4 Balance of Plant (Electrical & Instrumentation)

3.1 Gas Engine, Generator & Auxiliary Unit (Owner Scope)

2.2 Piling and Foundation and Building works

2.3 Balance of Plant (Mechanical)

5 6 7 8 9

Jan Feb RemarkSep. Oct. Nov. Dec.

16 1710 11 12 13 14 15

Mar. Apr.Aug. Sep. Oct. Nov. Dec

1.1 Basic Design/P&ID/Plant Layout/SLDs/HMBD/WBD etc

4

NNEG PHASE 3 PROJECT MASTER SCHEDULE (REV.B)

NO. ITEM

2023 2024 2025

-3 -2 -1 1 2 3

Jul. Aug.Jan. Feb. May Jun.July

Issue Design input to EPC

Gas Engine Shop Test and 
Witness test & Packing

Gas Engines 
at Site

Issue Design input to EPC

NNEG 3 Expansion Project Schedule (final document)_23Aug2023 1 OF 2



Project Owner  :   Nava Nakorn Electricity Generating Co., Ltd

Project name    :   NNEG Phase 3 Project

LOI CONTRACT 1st PILE     FOB Japan (Engine, Gen & Aux.) 115KV tie in Gas in           1st Fire 22KV tie-in   COD1 (3 units) COD2 (2 units)

PROJECT KEY DATES
SIGN

NTP
Contruction permit

GE at Port
  Power Energize 

1st Sync PT1 RR1 (31 Dec'24)  PT2 RR2 (28 Feb'25)

Synchronization

5 6 7 8 9

Jan Feb RemarkSep. Oct. Nov. Dec.

16 1710 11 12 13 14 15

Mar. Apr.Aug. Sep. Oct. Nov. Dec

4

NNEG PHASE 3 PROJECT MASTER SCHEDULE (REV.B)

NO. ITEM

2023 2024 2025

-3 -2 -1 1 2 3

Jul. Aug.Jan. Feb. May Jun.July

6.2 Mechanical Work

6.3 Pipe Rack /Piping /Insulation/Painting Works

6.5 Electrical and Instrumentation Works

7 Power Energize for Transformer and Panels

8 Test & Commissioning Work

 UNIT#1,2,3 UNIT#4,5

e Plant Completion

9 Reliability Test and COD

d Total Plant Performance Preparation & Test

c Commissioning Work

a Individual Test

b Auxiliaries Operation & Check

h Continuty & Megger Check

i DCS /CEMS installation

f Cable Ladder & Conduit Installation Work

g Wire / Cable Pulling & Termination Work

b 115KV SWYD & 22KV SWGR Installation Work (Owner Scope)

e GSU/Aux Tr/Swgr Panel/UPS/DC  Installation Work

c 115KV Tie-in (Owner Scope) @12Aug2024

d 22KV Tie-in (Owner Scope) @31Dec2024

6.4 Ducting and Stack work ( Fab&Installation)

a 115KV SWYD Civil & 22KV Building Construction work (Owner Scope)

f Piping Insulation works

g Painting works

d Leak Test & Pickling

e Flushing Work (Engine & CW Line)

b Piping Prefabrication and Installation for BOP

c GE pkg Fit & Full Welding Work (#1 ~ #5& Common)

g Aux. Equipment Installation Work 

a Pipe rack Fabrication and Installation

e Engine  (#4) on base including Gen/HRSG/TG/SCR etc

f Engine  (#5) on base including Gen/HRSG/TG/SCR etc

c Engine  (#2) on base including Gen/HRSG/TG/SCR etc

d Engine  (#3) on base including Gen/HRSG/TG/SCR etc

a Preparation Work (Marking)

b Engine  (#1) on base including Gen/HRSG/TG/SCR etc

Power Plant  Performance 
test completed.

115KV Tie-in

22KV Tie-in

NNEG 3 Expansion Project Schedule (final document)_23Aug2023 2 OF 2
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ภาคผนวก ข 
เอกสารประกอบการปฏิบัตติาม 

มาตรการป้องกนัและแก้ไขผลกระทบส่ิงแวดล้อม 
ระยะก่อสร้าง 
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ภาคผนวก ข.1 
สัญญาจ้างบริษทัผู้รับเหมา 



NAVA NAKORN ELECTRICITY GENERATING CO.,LTD 
Tender Document – NNEG Phase 3 Project 
Volume II – Scope of Work and Technical Requirements 

 

 
 

 
 

CONFIDENTIAL  
 

 

 

 

 

APPENDIX 8 

EIA 
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ภาคผนวก ข.2 
สําเนาหนังสือนําส่งรายงานผลการปฏิบัตติามมาตรการฯ  

ระหว่างเดอืนกรกฎาคม ถงึธันวาคม พ.ศ. 2567 
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ภาคผนวก ข.3 
แผนซ่อมบํารุงอุปกรณ์และเคร่ืองจกัร 



1/16/2024

1

Thai Jurong Engineering Limited 1

แผนการตรวจเคร่ืองจักรกล และอุปกรณ ์ประจ าเดือน

เคร่ืองจักรกล อุปกรณ์ไฟฟ้า และอุปกรณ์อ่ืนๆ ที่น าเข้ามาใหม่ จะต้องตรวจสภาพก่อนใช้งาน และ
ท าการตรวจซ ้าทุกเดือน หากเคร่ืองมือและ อุปกรณ์ทีไ่ม่ปลอดภยั ห้ามให้มีการน ามาใช้

1.อุปกรณ์ไฟฟ้า

2.เคร่ืองจกัรกล
3.อุปกรณ์ช่วยยก

4. อุปกรณ์ช่วยชีวิต

Thai Jurong Engineering Limited 2

แผนการตรวจเคร่ืองจักรกล และอุปกรณไ์ฟฟ้า ประจ าเดอืน

ทกุๆ วนัที ่25-01 ของเดอืน

ม.ค.,พ.ค.ก.ย. ก.พ.ม.ิย.
ต.ค.

เม.ย.,ส.ค.ธ.ค. ม.ีค.,ก.ค.พ.ย.

สีสญัลกัษณ์ผา่นการตรวจ

1

2
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ภาคผนวก ข.4 
ขั้นตอนการรับเร่ืองร้องเรียน 
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ภาคผนวก ข.5 
แบบบันทึกการรับเร่ืองร้องเรียนจากชุมชน



วันที่

ส่วนที่ 1 รับข้อร้องเรียน/ข้อเสนอแนะ

วิธีการร้องเรียน ด้วยตนเอง หนังสอื  ผา่นสื่อ
โทรศพัท์ อ่ืนๆ

ช่ือผู้ ร้องเรียน

รายละเอียด

ผู้ ร้องเรียน
( ) ( )

วันที่ วันที่

ส่วนที่ 2 การด าเนินการ
เรียน

( )
 

ส่วนที่ 3 ขัน้ตอนการตรวจสอบ
มอบหมายให้

เกิดจากโรงไฟฟ้า สาเหตุของปัญหา

( ) ( )

อ่ืนๆ

( ) ( )

( )

ที่อยู่ /หน่วยงาน

อยูร่ะหวา่งการแก้ไข

ผู้บังคับบัญชาลงช่ือ

ต าแหน่ง

ผู้ รับข้อร้องเรียน

โทรศัพท์ อีเมล

ต าแหน่ง

ลงช่ือ ผู้ตรวจสอบ

ด าเนินการแก้ไข

ลงช่ือ

ต าแหน่ง วันที่

ตรวจสอบหาสาเหตุของปัญหา

ลงช่ือ ลงช่ือ 

ต าแหน่ง

หมายเหตุ
ไม่ได้เกิดจากโรงไฟฟ้า

แนวทางการแก้ไข

ด้วยตนเอง หนังสือ ผ่านส่ือ โทรศัพท์

ส่วนที่ 4 วิธีแจ้งผลการด าเนินงาน
ด าเนินการแก้ไขดังนี ้

ผู้ รับข้อร้องเรียน

ต าแหน่ง วันที่ ต าแหน่ง วันที่

ด าเนินการแล้วเสร็จ

วันที่

วิธีการแจ้งผู้ ร้องเรียน

ต าแหน่ง วันที่

ก าหนดแล้วเสร็จ

ลงช่ือ

ต าแหน่ง วันที่

ผู้บังคับบัญชา

ลงช่ือ ผู้ ร้องเรียน ลงช่ือ

แบบรับข้อร้องเรียน/ข้อเสนอแนะ 

FM-EP-NNEG-12-01 Rev.1, Date 12/02/62
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ภาคผนวก ข.6 
เอกสารการตรวจสอบสภาพเคร่ืองยนต์  

เคร่ืองจกัรกลหนัก และอุปกรณ์
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