

ภาคผนวก ข-49

แผนการติดตั้งระบบป้องกันและระงับอัคคีภัย
และเครื่องตรวจจับก๊าซคลอรีน

Project : Addition the Chlorine Detector 1unit at tankyard [EIA]

Project code : IM-21-2.10

S and L Specialty Polymers Co.,Ltd.

Update : 3rd Mar 2022

No.	Details	start	end	schedule plan							Q'ty [month]	PIC [Dept.]	Stop production
				Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22			
1	-Confirmed with ONEP (EIA)	Jan-21	Dec-21								-	HSE	N/A
2	-Engineering Designning	Jan-22	Feb-22	→							2 Mths	ME	N/A
3	-Estimate costs and Quotation	Jan-22	Feb-22	→							2 Mths	ME	N/A
4	-Summay	Feb-22	Feb-22	→							1 Mths	ME	N/A
5	-Draft the capital investment approval	Mar-22	Mar-22		→						1 Mths	HSE	N/A
6	-Ordering process	Apr-22	May-22			→	→				2 Mths	ME	N/A
7	-Laying Cable and Install CL2 sensor	May-22	Jun-22				→	→			2 Mths	ME,PD	N/A
8	-Connecting to system	Jun-22	Jun-22					→			1 Mths	ME,PD,HSE	N/A
9	-Commissioning	Jun-22	Jun-22					→			1 Mths	ME,PD,HSE	N/A
10	-Operating and confirming	Jun-22	Jul-22					→	→		2 Mths	ME,PD,HSE	N/A
11	-Completion report	Jul-22	Jul-22						→	O	1 Mths	HSE	N/A