

Project : Solar Roof/ Job No. 1739

Project Mobilization Status : Installation support, lifeline, Structure, PV module, civil work, scaffolding work, electrical

Daily Toolbox

Date : January 15th, 2024, Working time: 08.00 to 18.00

Start time : 08.15 a.m. Finished time : 08.30 a.m.

Key Topic Communication:

- 1. ...Tie off 100% when working on roof.
- 2.Civil work
- 3. ... Cutting work
- 4.Housekeeping.

Contractor Attendant Company :

- 1. ...Clean Tech total2 persons
- 2. ... Subcontractor total20 persons
- 3. ...Blue scope total2 persons

Attendant Number :

Manager :_1_ persons

Engineer :__1__ persons

Supervisor : __1_ persons

Safety : __2_ persons (**Subcontractor: 1/ Cleantech: 1**)

Project coordinate : __1__ persons

Workers: : **_16_ persons/** Structure: **_-_** persons

Total : _24_ persons/ Man hours: 205 Hours

Total manhours for January 2024: 1,804 Hours

Highlight Photos



Incident statistic			
Case of Incident	Last Week	This Week	Up to Date
Incident stop work 3 days (Personal)	0	0	0
Fatallity	0	0	0
Lost organ	0	0	0
First-Aids	0	0	0

• **Total manhours: 43,784 Hours/ 264 Days,**
Incident and injury Free