

ภาคผนวกที่ 6

เอกสารประกอบมาตรการ

**6.1 หนังสือตอบรับการนำเสนอรายงานผลการปฏิบัติตาม
มาตรการป้องกันและแก้ไขผลกระทบสิ่งแวดล้อม
และมาตรการติดตามตรวจสอบผลกระทบสิ่งแวดล้อม**

20 มกราคม 2568

- เรื่อง นำส่งรายงานผลการปฏิบัติตามมาตรการที่กำหนดไว้ในรายงานการประเมินผลกระทบสิ่งแวดล้อม
โครงการอาคารชุด ลาгуน่า ซีไซด์ เรสซิเดนซ์ (ระยะก่อสร้าง)
ของบริษัท ภูเก็ต แกรนด์ รีสอร์ท จำกัด ช่วงเดือนมกราคม – ธันวาคม 2567
- เรียน นายกองค์การบริหารส่วนตำบลเชิงทะเล
- อ้างถึง หนังสือสำนักงานนโยบายและแผนทรัพยากรธรรมชาติและสิ่งแวดล้อม ที่ ทส 1009.5/8501
ลงวันที่ 11 พฤษภาคม 2566
- สิ่งที่ส่งมาด้วย 1. รายงานผลการปฏิบัติตามมาตรการฯ โครงการอาคารชุด ลาгуน่า ซีไซด์ เรสซิเดนซ์ (ระยะก่อสร้าง)
ช่วงเดือนมกราคม – ธันวาคม 2567 จำนวน 3 ชุด
2. ไฟล์อิเล็กทรอนิกส์บันทึกลงแผ่นซีดี จำนวน 4 แผ่น

ตามที่บริษัท ภูเก็ต แกรนด์ รีสอร์ท จำกัด สำนักงานตั้งอยู่ เลขที่ 390/1 หมู่ที่ 1 ถนนศรีสุนทร ตำบลเชิงทะเล อำเภอถลาง จังหวัดภูเก็ต 83110 ได้จัดทำรายงานการประเมินผลกระทบสิ่งแวดล้อม โครงการอาคารชุด ลาгуน่า ซีไซด์ เรสซิเดนซ์ (ระยะก่อสร้าง) ตั้งอยู่หมู่ที่ 2 ตำบลเชิงทะเล อำเภอถลาง จังหวัดภูเก็ต เสนอให้สำนักงานนโยบายและแผนทรัพยากรธรรมชาติและสิ่งแวดล้อม (สผ.) พิจารณาจนได้รับความเห็นชอบแล้ว โดยมีเงื่อนไขให้โครงการต้องจัดส่งรายงานผลการปฏิบัติตามมาตรการป้องกันและแก้ไขผลกระทบสิ่งแวดล้อมและมาตรการติดตามตรวจสอบผลกระทบสิ่งแวดล้อม ให้หน่วยงานที่เกี่ยวข้อง พิจารณาทุก 1 ปี ทั้งระยะการก่อสร้างและระยะดำเนินโครงการ ซึ่งปัจจุบันโครงการอยู่ในระยะก่อสร้าง โดยบริษัทฯ จึงได้มอบหมายให้บริษัท เอ็นไวรอนเมนต์ รีเสิร์ช แอนด์ เทคโนโลยี จำกัด เป็นผู้ตรวจสอบและจัดทำรายงานผลการปฏิบัติตามมาตรการฯ ระยะก่อสร้างโครงการ (รายงานผลการปฏิบัติตามมาตรการฯ ระหว่างเดือนมกราคม – ธันวาคม 2567) บัดนี้ รายงานฯ แล้วเสร็จ จึงขอส่งมายังท่านเพื่อพิจารณา และขอให้ท่านนำส่งรายงานผลการปฏิบัติตามมาตรการฯ ต่อให้สำนักงานทรัพยากรธรรมชาติและสิ่งแวดล้อมจังหวัดภูเก็ต จำนวน 2 ฉบับ และแผ่นบันทึกข้อมูล (CD) 3 แผ่น เพื่อนำส่งสำนักงานนโยบายและแผนทรัพยากรธรรมชาติและสิ่งแวดล้อม จำนวน 1 ฉบับ และแผ่นบันทึกข้อมูล (CD) 2 แผ่น

จึงเรียนมาเพื่อโปรดพิจารณา

ขอแสดงความนับถือ

กรรมการผู้จัดการ บริษัท ภูเก็ต แกรนด์ รีสอร์ท จำกัด

**6.2 เอกสารประกันภัยงานก่อสร้างของโครงการ/
เอกสารสัญญาการประกันภัยรับผิดชอบถึงบุคคลที่ 3 (C.A.R)**



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน)
Bangkok Insurance Public Company Limited

101/9 โครงการบายพาส สแควร์ หมู่ที่ 1 ถ.เฉลิมพระเกียรติ ต.กะทู้ อ.กะทู้ จ.ภูเก็ต 83120 Tel. 0 7630 4055-8
101/9 Moo 1 Kathu, Kathu, Phuket. 83120 Fax 0 7630 4059

(3705-00)

เลขที่ 4003042

วันที่ 17/04/2024

เลขประจำตัวผู้เสียภาษี 0107536000625

ใบแจ้งเบี้ยประกันภัย PREMIUM INVOICE

0

ชื่อและที่อยู่ของผู้เอาประกันภัย Insured Name & Address

5200299 4

บาท BAHT

กรุณาเขียนเช็คขีดคร่อม จ่ายในนาม "บริษัท กรุงเทพประกันภัย จำกัด (มหาชน)"
Please make crossed cheque payable to "BANGKOK INSURANCE PUBLIC COMPANY LIMITED"

BOT



สำหรับการชำระเงินผ่าน Mobile Banking ของทุกธนาคาร



I010753600062500 724164417 00003705005200299 18112425

เฉพาะที่ทำการไปรษณีย์ เทสโก้ โลตัส และเคาน์เตอร์เซอร์วิส ทุกสาขา



I010753600062500 000000000724164417 900003705005200299 18112425



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน)
Bangkok Insurance Public Company Limited

101/9 โครงการบายพาส สแควร์ หมู่ที่ 1 ถ.เฉลิมพระเกียรติ ต.กะทู้ อ.กะทู้ จ.ภูเก็ต 83120 Tel. 0 7630 4055-8
101/9 Moo 1 Kathu, Kathu, Phuket. 83120 Fax 0 7630 4059

ประกันภัย เบ็ดเตล็ด (MISCELLANEOUS) (3705-00)

เลขที่ 04-04/7160008

วันที่ 17/04/2024

สาขาที่ 00007

เลขประจำตัวผู้เสียภาษี 0107536000625

ใบเสร็จรับเงิน/ใบกำกับภาษี RECEIPT/TAX INVOICE

0

ชื่อและที่อยู่ของผู้เอาประกันภัย Insured Name & Address

5200299 4

บาท BAHT

ชำระโดย ☐ เงินสด ☐ เช็ค ☐ อื่นๆ
Form of Payment Cash Cheque Other

เลขที่
No.

ธนาคาร
Bank

สาขา
Branch

ลงวันที่
Date

ใบเสร็จรับเงินนี้จะมีผลบังคับใช้เมื่อบริษัทฯ ได้รับชำระเงินจากท่านครบถ้วนเรียบร้อยแล้ว This receipt will be valid only when payment have been received completely.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน)
Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

เริ่มกิจการปี พ.ศ. 2490

Established 1947

ทะเบียนเลขที่ 0107536000625
Registration No. 0107536000625

CONTRACT WORKS INSURANCE POLICY

THE SCHEDULE

Policy No. : 724-16441-7

Insured : บริษัท กูเกิ้ล แกรนด์ รีเสิร์ช จำกัด ในฐานะผู้ว่าจ้าง และ/หรือ บริษัท ขันการเกียรติ จำกัด
ในฐานะผู้รับเหมาหลัก และ/หรือ ผู้รับเหมาช่วงอื่นๆ

Section I Building and Civil Engineering Works

- 10 Contract Works (Permanent and Temporary Works, including all Materials to be incorporated therein)
 - 11 Materials or items supplied by the Principal
 - 2 Construction Equipment
 - 3 Construction Machinery and Stationary Plant
 - 4 Clearance of Debris (Limit of Indemnity)
 - 5 Architects', Surveyors' and Consulting Engineers' fees necessarily incurred by the insured with the consent of the Insurers in the reinstatement or replacement of the property insured by Items 1, 2 or 3 destroyed or damaged by any of the perils hereby insured against
- Total Sum Insured

Sum Insured

As per attachment

"

"

"

"

"

"

"

"

Excesses

- 1 Contract Works, Construction Equipment in respect of each and every occurrence for loss or damage arising out of 10 earthquake, storm, hurricane, cyclone, subsidence, landslide, collapse any water damage, flood
- 11 any other cause
- 2 Construction Machinery in respect of each and every occurrence for loss or damage arising out of 20 earthquake, storm, hurricane, cyclone, subsidence, landslide, collapse, any water damage
- 21 any other cause

the first

As per attachment

the first

"

the first

N/A

the first

"

Section II Machinery Erection

- 1 Property to be erected, including Freight, Customs Duties and Dues, and Costs of Erection
 - 2 Erection Machinery and Tools
 - 3 Clearance of Debris
- Total Sum Insured

Sum Insured

Included in Item 1(10) of Section I

Not Covered

Included in Item 4 of Section I

Excesses

- 1 Property to be erected : in respect of each and every occurrence 10 during erection 11 during testing
- 2 Erection Machinery and Tools : in respect of each and every occurrence for loss or damage arising out of any cause

the first

As specified in Excesses Item 1(11) of Section I

the first

As specified in Excesses Item 1(10) of Section I

the first

N/A

In Witness whereof the undersigned being duly authorised by the Insurers and or behalf of the Insurers has/have hereunto set his/their hand(s). this 17th day of APRIL, 2024

ชำระอากรแล้ว

Director



Director

Authorized Signature

Authorized Signature



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

CONTRACT WORKS INSURANCE POLICY

Whereas the Insured named in the Schedule hereto has made to the **BANGKOK INSURANCE PUBLIC COMPANY LIMITED**, (hereinafter called "the Insurers") a written proposal by completing a Questionnaire which together with any other statements made in writing by the Insured for the purpose of this Policy is deemed to be incorporated herein,

Now this policy witnesses that in consideration of the Insured having paid to the Insurers the premium mentioned in the Schedule the Insurers will indemnify the Insured in the manner and to the extent hereinafter provided.

Provided always that the due observance and fulfilment of the terms, conditions and exceptions of this Policy in so far as they relate to anything to be done or complied with by the Insured and the truth of the statements and answers in the proposal (s) shall be conditions precedent to the right of the Insured to recover hereunder,

The Schedule and the Section (s) shall be deemed to be Incorporated in and form part of this policy and the expression 'this Policy' wherever used in this contract shall be read as including the Schedule and the Section (s). Any word or expression to which a specific meaning has been attached in any part of this Policy or of the Schedule or of the Section (s) shall bear such meaning wherever it may appear.

GENERAL CONDITIONS

1. The Insured at his own expense shall take all reasonable precautions to prevent loss, damage or liability and to comply with sound engineering practice, statutory requirements and manufacturers' recommendations designed to ensure the safe working of plant and equipment. The Insured shall also maintain in efficient condition all contract works, construction plant, equipment and construction or erection machinery insured by this Policy.
2. The Insured shall immediately notify the Insurers in writing of any material change in the risk insured hereunder ; in such case continuance of the insurance shall be subject to terms and conditions to be agreed.
3. Representatives of the Insurers shall at any reasonable time have access to the site or premises and to all pertinent data, documents, drawings, etc. and shall have the right to inspect any property insured.
4. In the event of any occurrence which might give rise to a claim under the Policy, the Insured shall :
 - 40 immediately notify the Insurers by telephone or telegram as well as in writing and supply all such particulars and proofs of claim as may be required by the Insurers ;
 - 41 take all steps within his power to minimise the extent of the loss or damage ;
 - 42 preserve the damaged property and make it available for inspection by a representative or surveyor of the Insurers ;
 - 43 inform the police authorities in case of loss or damage due to theft or burglary ;
 - 44 sent to the Insurers immediately on receipt any writ, summons or other proceedings which may be commenced against the Insured.

The Insurers shall not in any case be liable for loss, damage or liability of which no notice has been received by the Insurers within 14 days of its occurrence.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

Upon notification being given to the Insurers under this condition, the Insured may carry out the repairs or replacement of any minor damage ; in all other cases a representative of the Insurers shall have the opportunity of inspecting the loss or damage before any repairs or alterations are effected. Nothing herein shall prevent the Insured from taking such steps as are absolutely necessary for the security and continuation of the contract work.

The Insured shall not be entitled to abandon any property to the Insurers whether taken possession of by the Insurers or not.

5. The Insured shall at the expense of the Insurers do and concur in doing and permit to be done all such acts and things as may be necessary or required by the Insurers in the interest of any rights or remedies, or of obtaining relief or indemnity from parties (other than those insured under this Policy) to which the Insurers shall be or would become entitled or subrogated upon their paying for or making good any loss or damage under this Policy, whether such acts and things shall be or become necessary or required before or after the Insured's indemnification by the Insurers.
6. All differences arising out of this Policy shall be referred to the decision of an Arbitrator to be appointed in writing by the parties in difference or if they cannot agree upon a single Arbitrator to the decision of two Arbitrators, one to be appointed in writing by each of the parties, within one calendar month after having been required in writing so to do by either of the parties, or, in case the Arbitrators do not agree, of an Umpire to be appointed in writing by the Arbitrators before entering upon the reference. The Umpire shall sit with the Arbitrators and preside at their meetings. The making of an award shall be a condition precedent to any right of action against the Insurers.
7. In the event of
 - 70 material change in the risk ;
 - 71 the termination of the Contract by the Principal,
 - 72 withdrawal from the Contract by any main Contractor ;
 - 73 stoppage of work occasioned by any other cause, except seasonal interruption, for a period exceeding one calendar month ;this policy shall be avoided unless its continuance be admitted by endorsement signed by and on behalf of the Insurers.
8. This insurance is not to be called upon in contribution and is only to pay any loss hereon if and so far as not recoverable under any other insurance.

GENERAL EXCLUSION

The Insurers will not indemnify the Insured in respect of

1. The excesses stated in the Schedule to be borne by the Insured,
2. Consequential loss of any kind or liquidated damages or penalties for delay or detention or in connection with guarantees of performance or efficiency,
3. Wilful act or wilful negligence of any director, manager or responsible site official of the Insured,
4. Loss or destruction of or damage to any property whatsoever or any loss or expense whatsoever resulting or arising therefrom or any consequential loss or any legal liability of whatsoever nature directly or indirectly caused by or contributed to by or arising from ionising radiations or contamination by radioactivity from any nuclear fuel or from any nuclear waste from the combustion of nuclear fuel. For the purpose of this exclusion only combustion shall include any self-sustaining process of nuclear fission,



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน)
Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

5. Any loss, destruction, damage or legal liability directly or indirectly caused by or contributed to by or arising from nuclear weapons material,
6. Loss, damage or liability directly or indirectly caused by or arising out of war, invasion, act of foreign enemy, hostilities (whether war be declared or not), civil war, rebellion, revolution, insurrection, mutiny, riot, strike, lock-out, civil commotion, military or usurped power, or malicious persons acting on behalf of or in connection with any political organisation, confiscation, commandeering, requisition or destruction of or damage to property by order of the government de jure or de facto or by any public authority.

In any action, suit or other proceeding where the Insurers allege that by reason of the provisions of Exclusion (6) above any loss, destruction, damage or liability is not covered by this insurance the burden of proving that such loss, destruction, damage or liability is covered shall be upon the Insured.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) **Bangkok Insurance Public Company Limited**

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

Section I

BUILDING AND CIVIL ENGINEERING WORKS

If at any time during the period of insurance stated in the Schedule the property described in the Schedule shall suffer any unforeseen or accidental loss or damage from any cause, other than those specifically excluded, necessitating repair or replacement, the Insurers will indemnify the Insured in respect of all such loss or damage up to an amount not exceeding in respect of each of the items specified in the Schedule the sum set opposite thereto and not exceeding in all the total sum expressed in the said Schedule as insured hereby, except so far as reinstatement may be made as follows :

Payments in respect of claims under this Section of the policy shall not reduce the Sum Insured but the Insured shall pay to the Insurers an additional premium at an agreed rate on the amount of the payment pro rata from the date of loss to the expiry of the Policy. Such additional premium shall be disregarded for the purpose of any adjustment of premium.

The Insurers will also reimburse the Insured for the cost of Clearance of Debris following upon any event giving rise to a claim under this Policy but not exceeding in all the sum set opposite thereto in the Schedule.

EXCLUSIONS

The Insurers shall not be liable for :

1. loss or damage due to faulty design ;
2. normal making good ;
3. cost of replacement or rectification of defective material and/or workmanship, but this exclusion shall be limited to the part or parts immediately affected and shall not be deemed to exclude loss or damage resulting from an accident due to such defective material and/or workmanship ;
4. wear and tear, corrosion, oxidation, deterioration due to lack of use and normal atmospheric conditions ;
5. mechanical and/ or electrical breakdown or derangement of construction plant and construction machinery ;
6. loss of or damage to vehicles licensed for general road use or waterborne vessels or aircraft ;
7. loss of or damage to files, drawings, accounts, bills, currency, stamps, deeds, evidences of debt, notes, securities or cheques ;
8. loss discovered only at the time of taking an inventory.

PERIOD OF INSURANCE

Construction Period

The liability of the Insurers shall commence, notwithstanding any date to the contrary specified in the Schedule, after unloading of the property specified in the Schedule at the Contract Site and shall expire on the date specified in the Schedule.

The Insurer's liability expires also for any part of the insured contract works taken over or taken into use (whichever shall be earlier) by the Principal prior to the expiry date specified in the Schedule.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

Maintenance Period

If a maintenance period is specified in the Schedule, the liability of the Insurers during this period shall be limited to any loss or damage occasioned by the Insured Contractor (s) in the course of operations carried out for the purpose of complying with the obligations under the Maintenance Clause of the contract.

SUM INSURED

It is requirement of this insurance that the amounts of insurance stated in the Schedule shall represent :

for item 1 : the full value of the contract works at the completion of the construction, inclusive of materials, wages, freight, customs duties, dues and materials or items supplied by the Principal ;

for item 2 : the current value at the time of concluding the insurance ;

for item 3 : the replacement value.

The Insured undertakes to notify the Insurers of any facts resulting in a material increase or decrease of the sums insured, provided always that such increase or decrease shall take effect only after the same has been recorded on the Policy by the Insurers, before the occurrence of any claim hereunder.

LOSS SETTLEMENT

Items, 1,2 and 3

The Insured shall satisfy the Insurers by such reasonable evidence as may be required that the loss or damage in respect of which a claim is made has actually arisen from one of the risks insured against.

The Insurers will make payments on the basis of valid bills and documents after repairs have been effected or replacement has taken place, as the case may be. The cost of any provisional repairs will be borne by the Insurers if such repairs constitute part of the final repairs and do not increase the total repair expenses. The cost of any alterations, additions and/or improvements which may be undertaken as a result of any loss or damage shall not be recoverable hereunder.

In addition for **Item 3**, the following conditions are applicable :

In the event of any loss or damage the basis of any settlement under this Policy shall be

- 1 In the case of any damage which can be repaired-the cost of repairs necessary to restore the property to its condition immediately before the occurrence of the damage less salvage, or
- 2 in the case of a total loss-the actual value of the property immediately before the occurrence of the loss less salvage.

All damage which can be repaired shall be repaired, but if the cost of repairing any damage equals or exceeds the value of the property immediately before the occurrence of the damage, the settlement shall be made on the basis provided for in (2) above.

If, in the event of loss or damage, it is found that the sum insured is less than the amount required to be insured, then the amount recoverable by the Insured under this Policy shall be reduced in such proportion as the sum insured bears to the amount required to be insured.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

Section II

MACHINERY ERECTION

If at any time during the period of insurance stated in the Schedule, the property described in the Schedule shall suffer any unforeseen or accidental loss or damage from any cause, other than those specifically excluded, necessitating repair or replacement, the Insurers will indemnify the Insured in respect of all such loss or damage up to an amount not exceeding in respect of each of the items specified in the Schedule the sum set opposite thereto and not exceeding in all the total sum expressed in the said Schedule as insured hereby, except so far as reinstatement may be made as follows :

Payments in respect of claims made under this Section of the Policy shall not reduce the sum insured but the Insured shall pay to the Insurers an additional premium at an agreed rate on the amount of the payment pro rata from the date of loss to the expiry of the Policy. Such additional premium shall be disregarded for the purpose of any adjustment of premium.

The Insurers will also reimburse the Insured for the cost of Clearance of Debris following upon any event giving rise to a claim under this Policy but not exceeding in all the sum set opposite thereto in the Schedule.

EXCLUSIONS

The Insurers shall not be liable for :

- 1 Loss or damage due to faulty design, defective material or casting, bad workmanship other than faults in erection ;
- 2 normal making good ;
- 3 wear and tear, corrosion, oxidation, deterioration due to lack of use and normal atmospheric conditions ;
- 4 mechanical and/ or electrical breakdown or derangement of erection machinery and erection equipment ;
- 5 loss of or damage to vehicles licensed for general road use or waterborne vessels or aircraft ;
- 6 loss of or damage to files, drawings, accounts, bills, currency, stamps, deeds, evidences of debt, notes, securities, cheques, packing materials such as cases, boxes and crates ;
- 7 loss discovered only at the time of taking an inventory.

PERIOD OF INSURANCE

The liability of the Insurers shall commence, notwithstanding any date to the contrary specified in the Schedule, directly after unloading of the property specified in the Schedule at the site. It shall continue until immediately after taking over or after the testing operations are completed, but not beyond four weeks from the date of commencement of the test unless otherwise specified in the Schedule. If for part of a plant testing has been completed and/ or that part is put into operation, the cover for such part ceases notwithstanding the expiry date stated in the Schedule.

For second-hand property the insurance hereunder ceases immediately testing commences.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

SUM INSURED

It is a requirement of this insurance that the amounts of insurance stated in the Schedule shall represent :

for item 1 : the full value of the property at the completion of erection, inclusive of freight, customs duties, dues and erection cost.

for item 2 : replacement value of erection machinery and tools.

The Insured undertakes to notify the Insurers of any facts resulting in a material increase or decrease of the sums insured, provided always that such increase or decrease shall take effect only after the same has been recorded on the Policy by the Insurers, before the occurrence of any claim hereunder.

LOSS SETTLEMENT

The Insured shall satisfy the Insurers by such reasonable evidence as may be required that the loss or damage in respect of which a claim is made has actually arisen from one of the risks insured against.

In the event of any loss or damage the basis of any settlement under this Policy shall be

1. in the case of any damage which can be repaired-the cost of repairs necessary to restore the property to its condition immediately before the occurrence of the damage less salvage, or
2. in the case of a total loss-the actual value of the property immediately before the occurrence of the loss less salvage.

The Insurers will make payments only after being satisfied by production of the necessary bills and documents that the repairs have been effected or replacement has taken place, as the case may be. All damage which can be repaired shall be repaired, but if the cost of repairing any damage equals or exceeds the value of the property immediately before the occurrence of the damage, settlement shall be made on the basis provided for in (2) above.

The cost of any provisional repairs will be borne by the Insurers if such repairs constitute part of the final repairs and do not increase the total repair expenses.

The cost of any alterations, additions and/ or improvements which may be undertaken as a result of any loss or damage shall not be recoverable hereunder.

If, in the event of loss or damage, it is found that the sum insured is less than the amount required to be insured, than the amount recoverable by the Insured under this Policy shall be reduced in such proportion as the sum insured bears to the amount required to be insured.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

Section III

THIRD PARTY LIABILITY

The Insurers will indemnify the Insured against all sums which the Insured shall become legally liable to pay as compensation for

- 1 accidental bodily injury or illness to any person
- 2 accidental loss of or damage to property

occurring in direct connection with the performance of the contract insured by this policy and happening on or in the immediate vicinity of the Contract Site during the Period of Insurance.

In respect of a claim for compensation to which the indemnity provided herein applies, the Insurers will in addition indemnify the Insured against

- 1 all costs and expenses of litigation recovered by any claimant from the Insured, and
- 2 all costs and expenses of litigation incurred with the written consent of the Insurers in resisting any claim.

The Liability of the Insurers under this section shall not exceed the limits of indemnity stated in the Schedule.

EXCLUSIONS

The Insurers will not indemnify the Insured in respect of

- 1 expenditure incurred in repairing or replacing any work or property covered or coverable under Section I and/or II of this Policy ;
- 2 damage to any property or land or building caused by vibration or by the removal or weakening of support or injury damage to any person or property occasioned by or resulting from any such damage.
- 3 Liability arising out of
 - 30 bodily injury to or illness of employees or workmen of the Contractor (s) or the Principal or any other firm connected with the contract work or members of their families ;
 - 31 loss of or damage to property belonging to or held in care, custody or control of the Contractor (s), the Principal or any other firm connected with the contract work or an employee or workman of one of the aforesaid ;
 - 32 any accident caused by vehicles licensed for general road use or by waterborne vessels or aircraft ;
 - 33 any contract or agreement unless such liability would have attached in the absence of such contract or agreement ;
 - 34 technical or professional advice given by the Insured or by any person acting on behalf of the Insured.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน)
Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

SPECIAL CONDITIONS

The Insured shall not negotiate, pay, settle, admit or repudiate any claim under the Policy without the consent of the Insurers, who shall be entitled, if they so desire, to take over and conduct in the name of the Insured the defence or settlement of any claim or to prosecute for their own benefit in the name of the Insured any claim for indemnity or damages or otherwise and shall have full discretion in the conduct of any proceedings or in the settlement of any claim and the Insured shall give all such information and assistance as the Insurers may require. The Insurers may in respect of any claim or claims pay to the Insured the amount of their maximum liability as stated in the Schedule or such lesser sum for which the claim or claims can be settled (subject in either case to deduction of any sum or sums already paid on account of such claims) and thereafter the Insurers shall be under no further liability in respect of such claim or claims except for payment of costs and expenses incurred prior to the date of such payment and for which the Insurers may be liable hereunder.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน)
Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

เอกสารแสดงรายละเอียดการประกันภัย



Excesses : in respect of each and every occurrence :-

Contract Works	- Subsidence, Landslide, Collapse, Any Water Damage, Theft, Burglary, Testing & Commissioning, Maintenance	- The first 10% of loss amount or minimum Baht 50,000.- whichever is higher
	- Any other cause	- The first 10% of loss amount or minimum Baht 30,000.- whichever is higher



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

Title of Contract : งานก่อสร้างอาคารพักอาศัยความสูง 5 ชั้น (ไม่มีชั้นใต้ดิน) จำนวน 1 อาคาร โครงการ “THE LAGUNA SEASIDE LAGUNA” ประกอบด้วย งานโครงสร้าง งานสถาปัตยกรรม งานตกแต่งภายใน และงานรับเหมาอื่น ๆ ที่เกี่ยวข้องตามสัญญา

Contract Site : โครงการ “THE LAGUNA SEASIDE LAGUNA” ต.เชิงทะเล อ.ถลาง จ.ภูเก็ต.

2. The insurance under Section III "Third Party Liability" of the Policy is extended to cover Liability of the Insured consequent upon

2.1 Accidental loss or damage to property belonging to Principal's employees and Principal's Representatives (Supervision Personnel) who concerned with the performance of the Contract Insured under the Policy.

2.2 Accidental bodily injury to Principal's employees and Principal's Representatives (Supervision Personnel) who concerned with the performance of the Contract Insured under the Policy.

Provided that :-

- a) The total Liability of the Insurers including above extension shall not exceed the limit of indemnity as stated in the Schedule under Section III "Third Party Liability".
- b) The Insured shall be responsible for the excesses as stated in the Schedule.

3. The insurance under this policy is subject to cover loss of or damage caused by Flood, Earthquake (Including Tidal Wave and Tsunami), Windstorm (Including Hurricane and Cyclone) and Hail.

Limit of Liability : Baht 10,000,000.- any one accident and in aggregate.

Excess : The first 10% of loss amount or minimum Baht 100,000.- whichever is higher in respect of each and every loss.

4. The insurance under this Policy is extended to cover loss or damage to office equipment at site and temporary site office belonging to Principal, Principal's Representative and Contractor whilst being kept within and/or adjacent to the construction site.

Provided that :-

4.1 The Liability of the Insurers shall not exceed Baht 5,000,000.- any one accident and in aggregate.

4.2 The Insured shall be responsible for The first 10% of loss amount or minimum Baht 50,000.- whichever is higher in respect of each and every loss.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน)
Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathorn Tai Road, Thung Maha Mek, Sathorn, Bangkok 10120 Tel. 0 2285 8888

5. The insurance under the policy is subject to the following clauses hereto attached :-
- a) 72 Hours Clause
 - b) Absolute Asbestos Exclusion
 - c) Automatic Extension of Contract 3 months subject to additional premium and term to be agreed
 - d) Communicable Disease Exclusion Endorsement (LMA5393)
 - e) Communicable Disease Exclusion Endorsement (LMA5396)
 - f) Cover for Third Party Liability During Maintenance Period Clause
 - g) Cross Liability Clause
 - h) Electronic Data and Internet Endorsement
 - i) Escalation Clause
 - j) Expediting Costs Clause (including airfreight)
 - k) Extended Maintenance Clause
 - l) Faulty Design clause
 - m) Fire Prevention Measure
 - n) Fire Fighting Expenses Clause
 - o) Inland Transit Clause
 - p) Off-Site Storage Clause
 - q) Piling Construction Clause
 - r) Plans and Document Clause
 - s) Pollution Exclusion Clause
 - t) Riot and Strike Clause
 - u) Storage of Construction Material
 - v) Terrorism Exclusion Endorsement
 - w) Third Party Liability in respect of Existing Underground Cable or Pipelines
 - x) Waiver of Subrogation Clause
 - y) Warranty Clause



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

72 HOURS CLAUSE

"Loss of or damage to the insured property arising out during any one period of 72 consecutive hours caused by storm, tempest, flood shall be deemed a single event and therefore to constitute one occurrence with regard to excess as Specified"

ABSOLUTE ASBESTOS EXCLUSION

It is hereby understood and agreed that this policy shall not apply to and does not cover any actual or alleged liability whatsoever for any claim or claims in respect of losses directly or indirectly arising out of, resulting from, in consequence of, contributed to or aggravated by asbestos in whatever form or quantity.

AUTOMATIC EXTENSION OF CONTRACT PERIOD

It is hereby understood and agreed that the Insurers shall automatically extend the period of insurance under the Policy for 3 months from the expiry date of construction / erection period specified in the schedule if there is any delay in completion of the Contract subject to written notice to Insurer prior to the commencement of each extension period, subject to terms, conditions and additional premium to be agreed.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน)
Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

1. This policy, subject to all applicable terms, conditions and exclusions, covers losses attributable to direct physical loss or physical damage occurring during the period of insurance. Consequently and notwithstanding any other provision of this policy to the contrary, this policy does not insure any loss, damage, claim, cost, expense or other sum, directly or indirectly arising out of, attributable to, or occurring concurrently or in any sequence with a Communicable Disease or the fear or threat (whether actual or perceived) of a Communicable Disease.
2. For the purposes of this endorsement, loss, damage, claim, cost, expense or other sum, includes, but is not limited to, any cost to clean-up, detoxify, remove, monitor or test:
 - 2.1. for a Communicable Disease, or
 - 2.2. any property insured hereunder that is affected by such Communicable Disease.
3. As used herein, a Communicable Disease means any disease which can be transmitted by means of any substance or agent from any organism to another organism where:
 - 3.1. the substance or agent includes, but is not limited to, a virus, bacterium, parasite or other organism or any variation thereof, whether deemed living or not, and
 - 3.2. the method of transmission, whether direct or indirect, includes but is not limited to, airborne transmission, bodily fluid transmission, transmission from or to any surface or object, solid, liquid or gas or between organisms, and
 - 3.3. the disease, substance or agent can cause or threaten damage to human health or human welfare or can cause or threaten damage to, deterioration of, loss of value of, marketability of or loss of use of property insured hereunder.
4. This endorsement applies to all coverage extensions, additional coverages, exceptions to any exclusion and other coverage grant(s).

All other terms, conditions and exclusions of the policy remain the same.

LMA 5393

25/03/2020



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

COMMUNICABLE DISEASE EXCLUSION ENDORSEMENT

1. Notwithstanding any provision to the contrary within this policy, this policy does not cover all actual or alleged loss, liability, damage, compensation, injury, sickness, disease, death, medical payment, defence cost, cost, expense or any other amount, directly or indirectly and regardless of any other cause contributing concurrently or in any sequence, originating from, caused by, arising out of, contributed to by, resulting from, or otherwise in connection with a Communicable Disease or the fear or threat (whether actual or perceived) of a Communicable Disease.
2. For the purposes of this endorsement, loss, liability, damage, compensation, injury, sickness, disease, death, medical payment, defence cost, cost, expense or any other amount, includes, but is not limited to, any cost to clean-up, detoxify, remove, monitor or test for a Communicable Disease.
3. As used herein, a Communicable Disease means any disease which can be transmitted by means of any substance or agent from any organism to another organism where:
 - 3.1. the substance or agent includes, but is not limited to, a virus, bacterium, parasite or other organism or any variation thereof, whether deemed living or not, and
 - 3.2. the method of transmission, whether direct or indirect, includes but is not limited to, airborne transmission, bodily fluid transmission, transmission from or to any surface or object, solid, liquid or gas or between organisms, and
 - 3.3. the disease, substance or agent can cause or threaten bodily injury, illness, emotional distress, damage to human health, human welfare or property damage.

LMA 5396

17/04/2020

COVER FOR THIRD PARTY LIABILITY DURING MAINTENANCE PERIOD

It is agreed and understood that otherwise subject to the terms, exclusions provisions and conditions contained in the Policy or endorsed thereon, this Insurance shall be extended for the maintenance period specified in the Schedule to cover Insured's legal liability consequent upon

- a) accidental bodily injury to or illness of third parties (whether fatal or not)
- b) accidental loss of or damage to property belonging to third parties

occurring in direct connection with the maintenance work of the Contractor (s) and happening on or in the immediate vicinity of the site in the course of the operations carried out for the purpose of complying with the obligations under the maintenance provisions of the contract.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

CROSS LIABILITY CLAUSE

1. INSURANCE COVER

1.1 It is agreed and understood that for the purpose of the Third Party Liability Section of this Policy, any person or body specified as the Insured in the Schedule shall be considered as a separate and distinct entity and the words "the Insured shall be considered as applying to each such person or body as if a separate policy had been issued to each of them in his name alone. The Insurers waive all rights of subrogation which they may have or acquire against the said persons or bodies

provided always that

1.2 nothing, in this Endorsement shall be deemed to increase the Insurers' liability beyond the limits of indemnity state in the Schedule

1.3 all other terms, conditions and exclusions of the Policy shall apply insofar as they are not modified or replaced by the stipulations of this Endorsement

2. SPECIAL EXCLUSION

the Insurers shall not be liable for :

2.1 any loss of or damage to property which is or could have been insured under the Material Damage Section of this Policy

2.2 any loss of or damage to adjoining property which is owned by one of the Insured

3. PERIOD OF INSURANCE

The Period of Insurance for this Endorsement is identical to the period of insurance specific in the Schedule for the Third Party Liability Section

4. LIMIT OF LIABILITY - ADDITIONAL PREMIUM

4.1 The limit of liability under this Endorsement is the amount entered in the Schedule under the Third Party Liability Section.

4.2 The Additional Premium due is calculated with regard to exposure and sum insured and included in the Total Premium shown in the Schedule.



ELECTRONIC DATA AND INTERNET ENDORSEMENT

It is noted and agreed that this policy is hereby amended as follows :

The Insurer will not pay for Damage or Consequential loss directly or indirectly caused by, consisting of, or arising from :

1. Any functioning or malfunctioning of the internet or similar facility, or of any intranet or private network or similar facility,
2. Any corruption, destruction, distortion, erasure or other loss or damage to data, software, or any kind of programming or instruction set,
3. Loss of use or functionality whether partial or entire of data, coding, program, software, any computer or computer system or other device dependent upon any microchip or embedded logic, and any ensuing inability or failure of the Insured to conduct business.

This Endorsement shall not exclude subsequent damage or Consequential loss, not otherwise excluded, which itself results from a Defined Peril. Defined Peril shall mean : Fire, Lightning, Earthquake, Explosion, Falling Aircraft, Flood, Smoke, Vehicle Impact, Windstorm or Tempest.

Such Damage or Consequential loss described in 1, 2 or 3 above is excluded regardless of any other cause that contributed concurrently or in any other sequence.

All other terms, conditions and exclusions of this policy remain unchanged.

ESCALATION CLAUSE

If during the Period of Insurance the actual Contract Price shall in excess of the original Contract Price then the Sum Insured as shown in the Schedule of the Policy shall be increased by the amount of such excess but not exceeding in all 20% of the Sum Insured.

Upon completion of the Contract Works, the Insured shall furnish to the Insurers a declaration of the actual Contract Price and if such price shall differ from the original Contract Price the premium will be adjusted accordingly by applying the agreed rate of or any subsequent amended rating as may be agreed to the actual Contract Price.

In the event of loss or damage in respect of which payment is made by the Insurers the Insurance hereunder shall be maintained in force for the Sum Insured in consideration of the Insured having agreed to pay an appropriate reinstatement premium on the amount of the loss which premium shall be disregarded for the purpose of any adjustment of premium mentioned above.



EXPEDITING COSTS CLAUSE

(Extra charges for overtime work, night-work on public holidays and express freight including airfreight)

1. INSURANCE COVER

1.1 It is agreed and understood that the Insurers will also indemnify the Insured in respect of extra charges for overtime work, night-work, work on public holidays and express-freight including airfreight

provided always that

1.2 such extra charges are incurred in connection with an indemnifiable loss of or damage to property insured under this Policy

1.3 all other terms, conditions and exclusions of the Policy shall apply insofar as they are not modified or replaced by the stipulations of this Endorsement.

2. PERIOD OF INSURANCE

The Period of Insurance is identical to the period specified in the Schedule.

3. SUM INSURED-ADDITIONAL PREMIUM

3.1 The Sum Insured under this additional cover is the limit of indemnity per event : 20% of Repair Costs of any damage.

3.2 The Additional Premium is included in the Total Premium shown in the Schedule.



EXTENDED MAINTENANCE CLAUSE

The Insurance Policy is extended for the Maintenance Period on condition that its cover shall be limited as follows :

1. INSURANCE COVER

1.1 It is agreed and understood that the Insurers will indemnify the insured Contractor (s) solely for loss of or damage to the property insured under the Material Damage Section of this Policy, occurring during the Maintenance Period specified in the Schedule and only when it is caused by

1.1.1 the Contractor(s) whilst at the contract site for the purpose of doing any work in order to comply with the maintenance obligations under the contract

1.1.2 any act or omission of the Contractor (s) whilst at the contract site during the contract works period specified in the Schedule.

1.2 All terms, conditions, exclusions and endorsements of the Policy referring to or contained in the Material Damage Section shall apply insofar as they are not modified or replaced by the stipulations of this Endorsement.

2. MAINTENANCE PERIOD

The Maintenance Period shall commence for the entire works upon completion of commissioning and testing or whenever the works are taken over or taken into use, whichever is earlier.

It shall end on the date specified in the Schedule.

If individual parts of the works are tested, taken over or taken into use, the Maintenance Period shall begin and expire for each such part individually and shall not exceed the period in months specified in the Schedule. The Insured shall notify the Insurers of such gradual taking over.

3. SUM INSURED - ADDITIONAL PREMIUM

3.1 The Sum Insured is identical to the estimated total contract value at completion of the contract works

3.2 The Additional Premium due is calculated on the Sum Insured and shall be adjusted for any change in such sum



FAULTY DESIGN CLAUSE

(Building and Civil Engineering Works)

1. INSURANCE COVER

1.1 It is agreed and understood that Exclusion No.1 of the Material Damage Section (Building and Civil Engineering Works) of the Policy is deleted and replaced as follows:

""Loss or damage due to fault, defect, error, failure or omission in design, plans or specifications, but this Exclusion shall be limited to the structure or work directly affected and shall not extend to other structures, work or property lost or damaged as a consequence of such fault, defect, error, failure or omission;

provided always that

1.2 all terms, conditions and exclusions of the Policy shall apply insofar as they are not modified or replaced by the stipulations of this Endorsement.

2. PERIOD OF INSURANCE

The Period of Insurance for this Endorsement is identical with the contract works period specified in the Schedule.

3. SUM INSURED - ADDITIONAL PREMIUM

3.1 Limit of Liability : Baht 5,000,000.- any one accident and in aggregate.

3.2 The Additional Premium due is included in the Total Premium shown in the Schedule.

FIRE PREVENTION MEASURES CLAUSE

Notwithstanding the conditions, provisions and other endorsements of the Policy, it is understood and agreed that the Insurers shall not be liable to indemnify the Insured in respect of any loss or damage directly or indirectly caused by fire and/or explosion,

1. if waste material, empty boxes, crates, waste wood, paper is not immediately removed from buildings and construction/erection works and stored at a safe distance and on the safe side of the site with regard to predominant wind direction
2. if alarm organization, fire-fighting crew and fire-fighting equipment are not ready for action prior to any machinery equipment or interior furnishing being stored or installed in the bare structure of buildings or machine rooms
3. if hot work-such as welding, flame cutting and the like and use of open fire for the application of hot coatings or for drying purposes etc.- is not specially guarded by at least one standby watchman who disposes of sufficient and immediately usable fire extinguishing capacity and who has a direct communication line to the fire alarm centre which is to be manned around the clock (24 hours).



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathorn Tai Road, Thung Maha Mek, Sathorn, Bangkok 10120, Fax 0 2610 3100

FIRE FIGHTING EXPENSES CLAUSE

The sum insured under this Policy extends to include :-

- A) Wages of the Insured's Employees engaged in fire fighting activities other than full time members of a works fire brigade.
- B) The cost of replenishment of fire fighting appliances and destruction of or damage to materials (including employees' clothing and personal effects) and the cost of replacing or repairing materials or equipment used in extinguishing a fire unless otherwise specifically insured.
- C) All other costs and charged associated with the extinguishment or prevention of spread of fire or for providing temporary safety devices in consequence of damage or the threat of damage by fire or other perils hereby insured against.

Provided always that the liability of the Company in respect of such wages and costs, shall be limited to those necessarily and reasonably incurred in extinguishing fires at or adjoining the situation of the property insured by this Policy or immediately threatening to involve such property.

Limit of Liability : Baht 5,000,000.- any one accident and in aggregate.

INLAND TRANSIT CLAUSE

Notwithstanding anything contained herein to the contrary, it is hereby understood and agreed that the insurance under this Policy is extended to cover loss or damage to the property insured under the Material Damage Section directly caused by fire or explosion, collision or contact of conveyance with external object other than road pavement, air or water, overturning or derailment of conveyance, breakage of bridges whilst such property is in transit by road vehicles within Thailand to the Contract Site for the purpose of pursuing the contract works insured under this policy directly.

Provided that the said property is not covered by other policies and the Liability of the Insurer under this extension subject to the limit of indemnity and excess stated hereunder :-

Limit of Liability : Baht 5,000,000.- any one accident and in aggregate

Excess : The first 10% of loss amount or minimum Baht 50,000.- whichever is higher.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

OFF-SITE STORAGE CLAUSE

It is agreed and understood that otherwise subject to the terms, exclusion, provisions and conditions contained in the Policy or endorsed thereon, the Insurers shall indemnify the Insured for loss of or damage to the insured property whilst being kept at to be agreed.

Limit of Liability : Baht 5,000,000.- any one accident and in aggregate

Excess : The first 10% of loss amount or minimum Baht 50,000.- whichever is higher.

PILING CONSTRUCTION

Notwithstanding the conditions, provisions and other endorsements of the Policy, it is agreed and understood that the Insurers shall not be liable to indemnify the Insured in respect of:

1. Loss of or damage to piles and/or casings due to misplacement, jamming and/or extraction thereof.
2. Costs incurred in case of abandoned piling work.
3. Costs in excess of "Original pile value in place" (piling total contract value divided by number of piles).
4. Costs incurred in rectifying undamaged piles which have deviated due to soil movement.

PLAN AND DOCUMENTS CLAUSE

It is agreed that this Policy is extended to cover loss of or damage to plan and documents subject to a limit of Baht 5,000,000.- any one occurrence and in aggregate.

Excess : The first 10% of loss amount or minimum Baht 50,000.- whichever is higher.

POLLUTION CLAUSE

This Insurance does not cover :

“Liability in respect of death, illness or bodily injury, or property damage arising out of the discharge, dispersal, release or escape of smoke, vapours, soot, fumes, acids, alkalis, toxic chemicals, liquids or gases, waste materials or other irritants, contaminants or pollutants into or upon land, the atmosphere or any water course or body of water ;”



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

RIOT AND STRIKE CLAUSE

1. INSURANCE COVER

It is hereby agreed and declared that, notwithstanding anything contained in the Policy to the contrary, the insurance under this Policy shall extend to cover Riot and Strike damage which, for the purpose of this Endorsement, shall mean-subject always to the Special Conditions mentioned hereafter - loss of or damage to the property insured directly caused by :

- 1.1 the act of any person taking part together with others in any disturbance of the public peace (Whether in connection with a strike or lock-out or not) not being an occurrence mentioned in Condition 2.4. of the Special Exclusions of this Endorsement
- 1.2 the action of any lawfully constituted authority in suppressing or attempting to suppress any such disturbance or in minimizing the consequences of any such disturbance
- 1.3 the wilful act of any worker on strike or locked out carried out in furtherance of a strike or in resistance to a lock-out
- 1.4 the action of any lawfully constituted authority in preventing or attempting to prevent any such act or in minimizing the consequences of any such act.

Provided always that

- 1.5 all the Conditions of this Policy shall apply in all respects to the insurance granted by this extension save insofar as the same are expressly varied by the following Special Conditions, and any reference to loss or damage in the Conditions of the Policy shall be deemed to include the perils hereby insured against
- 1.6 the following special Conditions shall apply only to the insurance granted by this extension and the Conditions of the Policy shall apply in all respects to the insurance granted by the Policy as if this Endorsement had not been made

SPECIAL CONDITIONS

2. SPECIAL EXCLUSIONS

This insurance does not cover:

- 2.1 loss or damage resulting from total or partial cessation of work or the retarding or interruption or cessation of any process or operation
- 2.2 loss or damage occasioned by permanent or temporary dispossession resulting from confiscation, commandeering or requisition by any lawfully constituted authority
- 2.3 loss or damage occasioned by permanent or temporary dispossession of any building resulting from the unlawful occupation by any person of such building

PROVIDED nevertheless that the Insurers are not relieved under 1.2 and 1.3 above of any liability to the Insured in respect of physical damage to the property insured occurring before dispossession or during temporary dispossession having a cause otherwise covered by the Policy

- 2.4 This insurance does not cover any loss or damage occasioned by or through or in consequence, directly or indirectly, of any of the following occurrences:



- 2.4.1 war, invasion, act of foreign enemy, hostilities or warlike operations (whether war be declared or not) civil war
- 2.4.2 mutiny, civil commotion, military rising, insurrection, rebellion, revolution, military or usurped power
- 2.4.3 any act of any person acting on behalf of or in connection with any organisation with activities directed towards the overthrow by force of the Government de jure or de facto or to the influencing of it by terrorism or violence

In any action, suit or other proceeding, where the Insurers allege that by reason of the provisions of this condition any loss or damage is not covered by this insurance, the burden of proving that such loss or damage is covered shall be upon the Insured.

3. PERIOD OF INSURANCE

3.1 Commencement

This Riot and Strike cover shall commence on the following date :

COMMENCING DATE : April 8, 2024.

3.2 Termination:

This insurance may at any time be terminated by the Insurers on notice to that effect being given to the Insured, in which case the Insurers shall be liable to repay a pro-rate proportion of the premium for the unexpired term from the date of cancellation

4. SUM INSURED-ADDITIONAL PREMIUM

- 4.1 The Sum Insured is identical with the estimated total value of the contract works as entered in the Schedule of the Policy
- 4.2 The Additional Premium is included in the Total Premium shown in the Schedule

STORAGE OF CONSTRUCTION MATERIAL

Notwithstanding the conditions, provisions and other endorsements of the Policy, it is understood and agreed that the Insurers shall not be liable to indemnify the Insured for any loss of or damage to stored construction material, if such material is not stored in a watertight building constructed at least half a metre above ground level of the working area.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon-Tai Road, Thung Maha Mek, Sathon, Bangkok 10120, Fax 0 2610 2100

TERRORISM EXCLUSION ENDORSEMENT

Notwithstanding any provision to the contrary within this insurance or any endorsement thereto it is agreed that this insurance excludes loss, damage, cost or expense of whatsoever nature directly or indirectly caused by, resulting from or in connection with any act of terrorism regardless of any other cause or event contributing concurrently or in any other sequence to the loss.

For the purpose of this endorsement an act of terrorism means an act, including but not limited to the use of force or violence and/or the threat thereof, of any person or group(s) of persons, whether acting alone or on behalf of or in connection with any organization(s) or government(s), committed for political, religious, ideological or similar purposes including the intention to influence any government and/or to put the public, or any section of the public, in fear.

This endorsement also excludes loss, damage, cost or expense of whatsoever nature directly or indirectly caused by, resulting from or in connection with any action taken in controlling, preventing, suppressing or in any way relating to any act of terrorism.

In the event any portion of this endorsement is found to be invalid or unenforceable, the remainder shall remain in full force and effect.

THIRD PARTY LIABILITY IN RESPECT OF EXISTING UNDERGROUND CABLES OR PIPELINES

Notwithstanding the conditions, provisions and other endorsements of the policy, it is understood and agreed that the following special conditions shall apply:

The insurers shall not be liable under the policy to indemnify loss of or damage to existing underground cables or pipes of any kind (electric cables, telephone cables, water and gas pipes, sewers and other pipelines, etc.) unless prior to the commencement of works the Insured had requested and obtained from the public authorities or the owners of such an underground system the exact position of all cables or pipes the Insured had traced their existence and indicated location

The indemnity shall in any case be restricted to the repair costs of such cables or pipes. Any consequential damage shall be excluded from the policy cover.

Limit of Liability : Baht 5,000,000.- any one accident and in aggregate

Excess : The first 10% of loss amount or minimum Baht 100,000.- whichever is higher.



บริษัท กรุงเทพประกันภัย จำกัด (มหาชน) Bangkok Insurance Public Company Limited

25 ถนนสาทรใต้ แขวงทุ่งมหาเมฆ เขตสาทร กรุงเทพฯ 10120 Tel. 0 2285 8888
25 Sathon Tai Road, Thung Maha Mek, Sathon, Bangkok 10120 Fax 0 2610 2100

WAIVER OF SUBROGATION

In the event of a claim arising under this Policy the Company agree to Waive any rights, remedies or relief to which they may become entitled by Subrogation against :

- (a) Any Company standing in the relation of Parent to Subsidiary (Subsidiary to Parent) to the Insured.
- (b) Any Company which is a subsidiary of a Parent Company of which the Insured are themselves a subsidiary.
- (c) Any contractor or sub-contractor

Provided such loss or damage does not arise from deliberate act or deliberate negligence of infidelity or dishonesty.

WARRANTY CLAUSE

- ระหว่างการก่อสร้างตัวอาคาร ผู้รับเหมาจะต้องจัดหา หรือเตรียมอุปกรณ์เพื่อป้องกันภัยที่อาจเกิดกับบุคคลภายนอก ได้แก่ ดาวยักษ์ หรือฉลาม หรือกันสาด หรือผ้าใบ เพื่อป้องกันเศษดิน หิน ปูน หรือวัสดุอื่นที่อาจหล่นจากอาคาร
- หากไม่ปฏิบัติตามข้อรับรอง บริษัทฯ มีสิทธิ์ปฏิเสธความรับผิดชอบได้

6.3 เอกสารจัดตั้งคณะกรรมการประสานร่วมแก้ไขปัญหาจากการก่อสร้าง



บริษัท ขันการเกียรติ จำกัด

KAYUN KRAN KIET COMPANY LIMITED

ประกาศภายใน

บริษัท ขันการเกียรติ จำกัด

เรื่อง ผู้ประสานงานรับเรื่องร้องเรียนพื้นที่ข้างเคียงโดยรอบการก่อสร้าง

ตามที่ บริษัท ขันการเกียรติ จำกัด(บริษัทฯ) ได้รับความไว้วางใจจากบริษัท ลาгуна แกรนด์ จำกัด ซึ่งเป็นเจ้าของโครงการให้ทำการก่อสร้างโครงการ LAGUNA BEACH RESIDENCES SEASHORE (โครงการสร้างงานสถาปัตยกรรม) บริษัทฯ ได้เล็งเห็นถึงความสำคัญทางด้านผลกระทบที่อาจเกิดขึ้นจากกิจกรรมการก่อสร้างของโครงการ จึงขอแจ้งการแต่งตั้งผู้ดูแลประสานงาน และรับเรื่องร้องเรียนจากพื้นที่ข้างเคียง โดยมีรายชื่อดังนี้

โดยให้มีผลตั้งแต่วันที่ วันที่ 30 เมษายน พ.ศ.2568

จึงเรียนมาเพื่อทราบ

ลงชื่อ.....

(นายพัชกร แสงสว่าง)

Project Director

บริษัท ขันการเกียรติ จำกัด

KAYUN KRAN KIET COMPANY LIMITED

ที่อยู่ 33 หมู่ 1 ตำบลสวนขัน อำเภอยางชุมน้อย จังหวัดนครราชสีมา 30250

ทะเบียนเลขที่ บจก. 080555600034

ติดต่อโทรศัพท์ 076-322200 โทรสาร 076-322200 มัลติมีเดีย 081-4776712 E-Mail KKK2552@hotmail.co

รายงานสรุปผลการสำรวจเรื่องร้องเรียนรอบพื้นที่ก่อสร้าง

(Summary report of the complaint about the construction area.)

ประจำเดือน(Monthly) เมษายน 2568

โครงการ(Construction project) : LAGUNA BEACH RESIDENCES SEASHORE

1.การสำรวจ

มีการสำรวจในเดือน(Month) เมษายน 2568 มีจำนวน (Time)1..... ครั้ง

เมื่อวันที่ Date of survey 30 เมษายน 2568

2.รายชื่อผู้เข้าสำรวจ(List of surveyors)

3.ผลการสำรวจ(Survey Results)

(/) ไม่มีเรื่องร้องเรียน(No complaints)

~~(/)~~ มีเรื่องร้องเรียน(Have complaints) จำนวน(Time)..... ครั้ง

3.1หน่วยงานราชการ (Complaints from government agencies)

(/) ไม่มีเรื่องร้องเรียน(No complaints)

() มีเรื่องร้องเรียน(Have complaints) จำนวน(Time)..... ครั้ง

ลำดับ (No.)	วันเดือนปี (Date)	เรื่อง (Topic of complaint)	หน่วยงานที่ร้องเรียน (The agency that made the complaint)

*รายละเอียดตามเอกสารที่แนบ(Details of the attached documents.)

3.2 ผู้อยู่อาศัยข้างเคียง(Complaints from residents around the construction area.)

(/) ไม่มีเรื่องร้องเรียน(No complaints)

() มีเรื่องร้องเรียน(Have complaints) จำนวน(Time)..... ครั้ง



ลำดับ (No.)	วันเดือนปี (Date)	เรื่อง (Topic of complaint)	หน่วยงานที่ร้องเรียน (The residents around the construction area that made the complaint)

*รายละเอียดตามเอกสารที่แนบ(Details of the attached documents.)

4.การดำเนินการแก้ไข (Corrective action)

.....

.....

.....

.....

ผู้จัดทำ(Provider)	รับทราบโดย(Acknowledge by)
Safety Officer (KKK)	Project Director (KKK)
วันที่(Date) 30 / เม.ย. / 68	วันที่(Date) 30 / 04 / 68

6.4 กฎระเบียบการปฏิบัติตนของคนงานในพื้นที่ก่อสร้าง



บันทึกการไม่ปฏิบัติตามกฎระเบียบความปลอดภัย (ฉบับแก้ไขครั้งที่ 1)

โครงการ LAGUNA SEASIDE

No	รายการไม่ปฏิบัติตามกฎระเบียบความปลอดภัย	บทลงโทษ
1	ห้ามนำหรือพกพาอาวุธเข้าเขตพื้นที่ก่อสร้าง กรณีมีการใช้อาวุธประทุษร้ายผู้อื่นจะแจ้งความดำเนินคดี	10,000 บาท/ครั้ง
2	ห้ามนำสุรา, ยาเสพติดเข้าเขตพื้นที่ก่อสร้าง กรณียาเสพติดแจ้งความดำเนินคดีเท่านั้น	10,000 บาท/ครั้ง
3	ห้ามทะเลาะวิวาทภายในหน่วยงาน กรณีทำร้ายร่างกายแจ้งความดำเนินคดีเท่านั้น	10,000 บาท/ครั้ง
4	ห้าม Staff, คนงาน, และ SUB. มีอาการมึนเมา หรืออยู่ในสภาพที่ไม่พร้อมทำงานเข้าเขตพื้นที่ก่อสร้าง	10,000 บาท/ครั้ง
5	ห้ามสูบบุหรี่ในเขตพื้นที่งานก่อสร้าง ยกเว้นพื้นที่ที่ได้กำหนดไว้ให้	500 บาท/ครั้ง/คน
6	ต้องสวมหมวกนิรภัย ใส่รองเท้าหุ้มส้น และเสื้อสะท้อนแสง ในพื้นที่เขตก่อสร้าง	500 บาท/ครั้ง/คน
7	พนักงานทุกคนต้องสวมอุปกรณ์คุ้มครองความปลอดภัยส่วนบุคคลให้เหมาะสมกับลักษณะงานที่ปฏิบัติ	500 บาท/ครั้ง/คน
8	ปลั๊กพ่วง หรืออุปกรณ์ที่ใช้เชื่อมต่อ (Connector) ให้ใช้ปลั๊กชนิด Power plug เท่านั้น ห้ามใช้อุปกรณ์ชนิดอื่น เช่น ปลั๊กสามตาที่มีขายทั่วไปตามท้องตลาด	2,000 บาท/ครั้ง
9	การกระทำใดๆที่ทำให้ทรัพย์สินบริษัทเสียหาย/สูญหาย	ต้องชดเชยเต็มมูลค่า
10	การทำงานบนอาคารก่อให้เกิดวัสดุตกหล่นลงมาด้านล่าง	2,000 บาท/ครั้ง
11	ไม่เข้าร่วมกิจกรรม Safety Talk	200 บาท/ครั้ง/คน
12	ห้ามนำสิ่งของ/เครื่องมือ ออกจากสถานที่ทำงานต้องให้ รปภ.ตรวจค้นออกจากสถานที่ก่อสร้าง	หากพิสูจน์ได้ว่ากระทำผิด จำต้องดำเนินคดีตามกฎหมาย
13	หากมีการตรวจสอบพบว่า Staff, คนงาน และ SUB ไม่เคลียร์ขยะในพื้นที่รับผิดชอบ	1,000 บาท/ครั้ง
14	ห้าม Staff, คนงาน, และ SUB ปัสสาวะในอาคาร ยกเว้นพื้นที่(ห้องน้ำ)ที่ได้กำหนดไว้ให้เท่านั้น	2,000 บาท/ครั้ง
15	ไม่ใช่พัดลมระบายอากาศและถุงกรองฝุ่น ในแหล่งที่ก่อให้เกิดฝุ่นละออง	500 บาท/ครั้ง
16	ทำงานในสถานที่อับอากาศโดยไม่ปฏิบัติตามวิธีการดำเนินการอย่างปลอดภัยตามที่ทางบริษัทกำหนดไว้	2,000 บาท/ครั้ง
17	ห้ามเล่นการพนันภายในหน่วยงาน กรณีที่เจอบุคคลจะแจ้งความดำเนินคดี	2,000 บาท/ครั้ง
18	จอดรถในเขตพื้นที่งานก่อสร้าง ยกเว้นพื้นที่ที่ได้กำหนดไว้ให้	1,000 บาท/ครั้ง

หมายเหตุ : ครั้งที่ 1 : ดักเตือนด้วยวาจา , ครั้งที่ 2 : ปรับโทษตามเอกสาร , ครั้งที่ 3 : ปรับโทษตามเอกสาร x 2 หรือ

พ้นสภาพการเป็นพนักงาน

2.ทะเลาะวิวาท , เล่นการพนัน , ดื่มสุรามึนเมา ปรับตามบทลงโทษ

3.ลักขโมย , เสพ/ขาย ยาเสพติด และพกอาวุธ แจ้งความดำเนินคดีทันทีไม่มีการดักเตือน

ลงชื่อ.

ผู้จัดทำ Safety Officer

ผู้จัดการโครงการ

6.5 เอกสารแบบแปลนการก่อสร้างอาคารโครงการ

6.6 การซ่อมแผนอพยพหนีไฟ และฝึกอบรมดับเพลิงขั้นต้น



บริษัท ขันการเกียรติ จำกัด

KAYUN KRAN KIET COMPANY LIMITED

บริษัท ขันการเกียรติ จำกัด

โครงการ LAGUNA SEASIDE

หลักสูตร “การฝึกซ้อมดับเพลิง ประจำปี 2567”

หลักการและเหตุผล

ตามที่บริษัท ขันการเกียรติ จำกัด ได้ให้ความสำคัญด้านความปลอดภัย อาชีวอนามัย และสิ่งแวดล้อม เพื่อให้เกิดความปลอดภัยกับชีวิตพนักงาน และทรัพย์สินของบริษัท ฯ อีกทั้งเพื่อให้สอดคล้องกับกฎกระทรวงกำหนดมาตรฐานในการบริหาร จัดการ และดำเนินการด้านความปลอดภัย อาชีวอนามัย และสภาพแวดล้อมในการทำงานเกี่ยวกับการป้องกันและระงับอัคคีภัย ที่กำหนดให้สถานประกอบการ ต้องมีการจัดฝึก อบรมดับเพลิงขั้นต้น และฝึกซ้อมอพยพหนีไฟ พร้อมกันปีละ 1 ครั้ง โดยให้นายจ้างจัดให้ลูกจ้างไม่น้อยกว่าร้อยละสี่สิบของจำนวนลูกจ้างในแต่ละหน่วยงาน ของสถานประกอบการรับการฝึกอบรมการดับเพลิงขั้นต้น

การอบรมนอกจากจะเป็นการทำตามกฎหมายแล้ว ยังช่วยให้พนักงานมีความรู้ ความเข้าใจเกี่ยวกับสาเหตุการเกิดอัคคีภัย เพื่อเป็นแนวทางในการปฏิบัติตัว เพื่อช่วยบรรเทาเหตุ และความรุนแรง อันอาจจะส่งผลเสียต่อบริษัท ฯ ทรัพย์สิน ชีวิตของพนักงาน และชื่อเสียงของบริษัท ฯ

วัตถุประสงค์

1. เพื่อลดความเสี่ยงการเกิดเหตุเพลิงไหม้
2. เพื่อป้องกัน ไม่ให้เกิดอันตรายต่อชีวิตและทรัพย์สินของบริษัท ฯ และชุมชนใกล้เคียง
3. เพื่อสร้างความมั่นใจในเรื่องความปลอดภัยของพนักงาน กรณีเกิดเหตุเพลิงไหม้
4. เพื่อให้พนักงานมีจิตสำนึกที่ดี และรู้จักวิธีช่วยป้องกันอันตรายที่อาจเกิดขึ้น
5. เพื่อให้พนักงานทราบ ถึงสาเหตุของการเกิดอัคคีภัยตลอดถึงการปฏิบัติตัวเมื่อเกิดอัคคีภัย

วันเวลาสถานที่

วันเสาร์ที่ 30 พฤศจิกายน 2567 เวลา 08.00-10.00 น.

ไช่เต้งงานก่อสร้าง โครงการ LAGUNA SEASIDE

วิทยากร

SAFETY OFFICER บริษัท ขันการเกียรติ จำกัด

KAYUN KRAN KIET COMPANY LIMITED

ที่อยู่ 33 หมู่ 1 ตำบลสวนขัน อำเภอช้างกลาง จังหวัดนครศรีธรรมราช 80250

ทะเบียนเลขที่ บจก. 0805556000347

ติดต่อโทรศัพท์ 076-322200 โทรสาร. 076-322200 มือถือ. 081-4776712 E-Mail. KKK2552@hotmail.com



บริษัท ขันการเกียรติ จำกัด

KAYUN KRAN KIET COMPANY LIMITED

กลุ่มเป้าหมาย

พนักงานรายเดือน รายวัน และหัวหน้างาน

ผลที่คาดว่าจะได้รับ

- พนักงานมีจิตสำนึกที่ดี และไม่ประมาทในการปฏิบัติงาน
- พนักงานมีสติ เมื่อเกิดอัคคีภัยสามารถแก้ไขหรือป้องกันได้ทัน
- พนักงานมีความรู้ ความเข้าใจ สามารถแก้ไขหรือป้องกัน เมื่อเกิดอัคคีภัย

ผู้รับผิดชอบโครงการ



โครงการ

เจ้าหน้าที่ความปลอดภัยในการทำงานระดับวิชาชีพ



โครงการ

ผู้จัดการ โครงการ

KAYUN KRAN KIET COMPANY LIMITED

ที่อยู่ 33 หมู่ 1 ตำบลสวนขัน อำเภอลำปลายมาศ จังหวัดนครราชสีมา 30250

ทะเบียนเลขที่ บจก. 0805556000347

ติดต่อโทรศัพท์ 076-322200 โทรสาร. 076-322200 มือถือ. 081-4776712 E-Mail. KKK2552@hotmail.com



บริษัท ขันการเกียรติ จำกัด

KAYUN KRAN KIET COMPANY LIMITED

แผนการซ้อมดับเพลิงขั้นต้น
หลักสูตร “การฝึกซ้อมดับเพลิง ประจำปี 2567”
ณ บริษัท ขันการเกียรติ จำกัด
วันเสาร์ที่ 30 พฤศจิกายน 2567

เวลา	หัวข้อ	วิทยากร
8.00- 8.30	ทฤษฎีการเกิดเพลิงไหม้ การแบ่งประเภทการเกิดเพลิงไหม้ วิธีการดับเพลิงแต่ละประเภท	SAFETY OFFICER
8.30 – 10.00	ภาคปฏิบัติการฝึกซ้อมดับเพลิง	SAFETY OFFICER

KAYUN KRAN KIET COMPANY LIMITED

ที่อยู่ 33 หมู่ 1 ตำบลสวนหิน อำเภอช้างกลาง จังหวัดนครศรีธรรมราช 80250

ทะเบียนเลขที่ บจก. 0805556000347

ติดต่อโทรศัพท์ 076-322200 โทรสาร. 076-322200 มือถือ. 081-4776712 E-Mail. KKK2552@hotmail.com











6.7 แผนการก่อสร้างโครงการ

CATCH UP SCHEDULE

ID	Task Name	Duration	Start	Finish																																																																													
																	2025																																																																
					Feb '24	Mar '24	Apr '24	May '24	Jun '24	Jul '24	Aug '24	Sep '24	Oct '24	Nov '24	Dec '24	Jan '25	Feb '25	Mar '25	Apr '25	May '25	Jun '25	Jul '25																																																											
					29	05	12	19	26	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19	26	02	09	16	23	30	07	14	21	28	04	11	18	25	02	09	16	23	30	06	13	20	27	03	10	17	24	03	10	17	24	31	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14
1	MASTER SCHEDULE SEASIDE PROJECT	429 days	Fri 23-02-24	Thu 31-07-25																																																																													
2	Site Setup	125 days	Fri 23-02-24	Tue 23-07-24																																																																													
3	mobilization	30 days	Mon 26-02-24	Sat 30-03-24																																																																													
4	Site Survey	20 days	Fri 23-02-24	Mon 18-03-24																																																																													
5	Shop Drawing	120 days	Fri 01-03-24	Tue 23-07-24																																																																													
6	Shop Drawing Building	120 days	Fri 01-03-24	Tue 23-07-24																																																																													
7	Structural Shop Drawing	60 days	Fri 01-03-24	Tue 14-05-24																																																																													
8	Archithecure Shop Drawing	120 days	Fri 01-03-24	Tue 23-07-24																																																																													
9	External Work Shop Drawing	65 days	Fri 01-03-24	Sun 19-05-24																																																																													
10	Material for approval	120 days	Fri 23-02-24	Wed 17-07-24																																																																													
11	Structural	90 days	Fri 23-02-24	Wed 12-06-24																																																																													
12	Architecture	90 days	Sat 30-03-24	Wed 17-07-24																																																																													
13	Building Work	427 days	Fri 23-02-24	Tue 29-07-25																																																																													
14	Building Block O	427 days	Fri 23-02-24	Tue 29-07-25																																																																													
15	Structural Works	369 days	Mon 18-03-24	Fri 13-06-25																																																																													
16	Sub structual	76 days	Mon 18-03-24	Tue 18-06-24																																																																													
17	Sub Structural Zone 1	76 days	Mon 18-03-24	Tue 18-06-24																																																																													
18	Excavation	30 days	Mon 25-03-24	Tue 30-04-24																																																																													
19	Footing	45 days	Sat 30-03-24	Sat 25-05-24																																																																													
20	stanchion and Shear wall	55 days	Fri 05-04-24	Wed 12-06-24																																																																													
21	Backfill	30 days	Wed 15-05-24	Tue 18-06-24																																																																													
22	Tower Crane TC1	25 days	Mon 18-03-24	Wed 17-04-24																																																																													
23	Excavation	3 days	Mon 18-03-24	Wed 20-03-24																																																																													
24	Footing	7 days	Thu 21-03-24	Thu 28-03-24																																																																													
25	Install TC1	3 days	Mon 01-04-24	Wed 03-04-24																																																																													
26	stanchion and Shear wall	7 days	Thu 04-04-24	Thu 11-04-24																																																																													
27	Backfill	3 days	Fri 12-04-24	Wed 17-04-24																																																																													
28	Collection Tank	39 days	Thu 18-04-24	Tue 04-06-24																																																																													
29	Soil Protection	5 days	Thu 18-04-24	Tue 23-04-24																																																																													
30	Excavation	3 days	Wed 24-04-24	Fri 26-04-24																																																																													
31	Structual Cold Water Tank	14 days	Sun 05-05-24	Sun 19-05-24																																																																													
32	Remove Soil Protection	3 days	Mon 20-05-24	Thu 23-05-24																																																																													
33	waterproof	5 days	Mon 20-05-24	Sat 25-05-24																																																																													
34	Backfill	3 days	Sat 01-06-24	Tue 04-06-24																																																																													
35	Cold Water Tank	40 days	Thu 18-04-24	Wed 05-06-24																																																																													
36	Soil Protection	7 days	Thu 18-04-24	Thu 25-04-24																																																																													
37	Excavation	7 days	Fri 26-04-24	Mon 06-05-24																																																																													
38	Structual Cold Water Tank	25 days	Fri 26-04-24	Mon 27-05-24																																																																													
39	Remove Soil Protection	3 days	Mon 03-06-24	Wed 05-06-24																																																																													
40	waterproof	5 days	Tue 28-05-24	Sat 01-06-24																																																																													
41	Backfill	3 days	Mon 03-06-24	Wed 05-06-24																																																																													
42	Sub Structural Zone 2	60 days	Mon 25-03-24	Thu 06-06-24																																																																													

CATCH UP SCHEDULE

ID	Task Name	Duration	Start	Finish																2025																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
					Feb '24		Mar '24		Apr '24		May '24		Jun '24		Jul '24		Aug '24		Sep '24		Oct '24		Nov '24		Dec '24		Jan '25		Feb '25		Mar '25		Apr '25		May '25		Jun '25		Jul '25																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
					29	05	12	19	26	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19	26	02	09	16	23	30	06	13	20	27	03	10	17	24	31	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	28	05	12	19

Project : Laguna Seaside
Location : Phuket

CATCH UP SCHEDULE

Owner : Phuket Grande Resort Limited

CM : Nortcroft

Contractor : KKK,SC,AI

[illegible]

Project : Laguna Seaside
Location : Phuket

CATCH UP SCHEDULE

Owner : Phuket Grande Resort Limited

CM : Nortcroft

Contractor : KKK,SC,AI

[illegible]

Project : Laguna Seaside
Location : Phuket

CATCH UP SCHEDULE

Owner : Phuket Grande Resort Limited

CM : Nortcroft

Contractor : KKK,SC,AI

[illegible]

Project : Laguna Seaside
Location : Phuket

CATCH UP SCHEDULE

Owner : Phuket Grande Resort Limited

CM : Nortcroft

Contractor : KKK,SC,AI

[illegible]

Project : Laguna Seaside
Location : Phuket

CATCH UP SCHEDULE

Owner : Phuket Grande Resort Limited

CM : Nortcroft

Contractor : KKK,SC,AI

[illegible]


CATCH UP SCHEDULE

ID	Task Name	Duration	Start	Finish	2025																							
					Feb '24	Mar '24	Apr '24	May '24	Jun '24	Jul '24	Aug '24	Sep '24	Oct '24	Nov '24	Dec '24	Jan '25	Feb '25	Mar '25	Apr '25	May '25	Jun '25	Jul '25						
					29	05	12	19	26	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	31	07
293	Inspection & Report	5 days	Thu 13-03-25	Tue 18-03-25																								
294	CCTV System	32 days	Mon 10-03-25	Thu 17-04-25																								
295	Network Video Recorder (NVR)	20 days	Tue 01-04-25	Fri 25-04-25																								
296	CCTV Work Station	20 days	Tue 01-04-25	Fri 25-04-25																								
297	PC With Complete Set	20 days	Tue 01-04-25	Fri 25-04-25																								
298	UPS Power Supply	20 days	Tue 01-04-25	Fri 25-04-25																								
299	LED Monitor	20 days	Tue 01-04-25	Fri 25-04-25																								
300	POE Switch	20 days	Tue 01-04-25	Fri 25-04-25																								
301	Inspection & Report	7 days	Sat 26-04-25	Mon 05-05-25																								
302	Test & Commissioning	5 days	Tue 06-05-25	Sat 10-05-25																								
303	Main Access Control System	23 days	Sat 15-03-25	Thu 10-04-25																								
304	Main Access Control Work Station	15 days	Tue 01-04-25	Sat 19-04-25																								
305	Inspection & Report	3 days	Mon 21-04-25	Wed 23-04-25																								
306	Test & Commissioning	5 days	Thu 24-04-25	Tue 29-04-25																								
307	Floor 2	403 days	Fri 23-02-24	Tue 01-07-25																								
308	Room Unit Architecture Work and MEP Work	138 days	Wed 18-09-24	Wed 12-03-25																								
309	brick work wall patition	25 days	Wed 18-09-24	Wed 16-10-24																								
310	MEP work Frist Fix	30 days	Fri 04-10-24	Fri 08-11-24																								
311	MEP Frist Fixed (Living Room, Bed Room, Kitchen area & Lanai 1)	10 days	Sat 11-01-25	Wed 22-01-25																								
312	MEP Frist Fixed (Toilet & Lanai 2) Type 1B,2A,3A & 3B	16 days	Tue 21-01-25	Fri 07-02-25																								
313	Secco Handover MEP 1st Fixed Room unit Floor 2 (1B,2A,3A&3B)	0 days	Fri 07-02-25	Fri 07-02-25																								
314	Plasting Wall	25 days	Mon 21-10-24	Tue 19-11-24																								
315	wall tile work	25 days	Mon 21-10-24	Tue 19-11-24																								
316	Skimcoat Wall	25 days	Wed 30-10-24	Wed 27-11-24																								
317	Ceiling Finishes	15 days	Thu 07-11-24	Sat 23-11-24																								
318	Ceiling Finishes (Living Room, Bed Room, Kitchen area & Lanai 1)	15 days	Tue 14-01-25	Thu 30-01-25																								
319	Ceiling Finishes (Toilet & Lanai 2) Type 1B,2A,3A & 3B	15 days	Thu 06-02-25	Mon 24-02-25																								
320	Aluminum Doors&Window	15 days	Wed 20-11-24	Sat 07-12-24																								
321	Tile Work Floor Finishes	20 days	Wed 30-10-24	Thu 21-11-24																								
322	Internal Painting	15 days	Sat 08-02-25	Wed 26-02-25																								
323	Wooden Door	15 days	Mon 24-02-25	Wed 12-03-25																								
324	ID Work & MEP Second Fix	98 days	Mon 09-12-24	Wed 16-04-25																								
325	ID installation work	30 days	Mon 09-12-24	Thu 23-01-25																								
326	ID installation work (BY AI)	30 days	Fri 31-01-25	Fri 07-03-25																								
327	MEP Second Fix	30 days	Mon 09-12-24	Thu 23-01-25																								
328	MEP Second Fixed BY SC	45 days	Fri 21-02-25	Wed 16-04-25																								
329	Installation Switch&out-let	7 days	Mon 17-03-25	Mon 24-03-25																								
330	Installation Lighting fixture Part 1	15 days	Thu 20-03-25	Sat 05-04-25																								
331	Installation Lighting fixture Part 2	10 days	Thu 20-03-25	Mon 31-03-25																								
332	Installation air condition (FCU&CDU)	30 days	Fri 21-02-25	Thu 27-03-25																								
333	Installation Sanitary ware	20 days	Sat 08-03-25	Mon 31-03-25																								
334	Installation Water heater (Instantaneous & Heat pump)	5 days	Mon 03-03-25	Fri 07-03-25																								

CATCH UP SCHEDULE

ID	Task Name	Duration	Start	Finish	2025																							
					Feb '24	Mar '24	Apr '24	May '24	Jun '24	Jul '24	Aug '24	Sep '24	Oct '24	Nov '24	Dec '24	Jan '25	Feb '25	Mar '25	Apr '25	May '25	Jun '25	Jul '25						
					29	05	12	19	26	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	31	07
335	Test & Commissioning	7 days	Mon 07-04-25	Wed 16-04-25																								
336	Inspection and Handover	68 days	Fri 23-02-24	Fri 17-05-24																								
337	Inspection and Handover (BY KKK,SC&AI)	35 days	Thu 17-04-25	Wed 28-05-25																								
338	CM Inspection	7 days	Thu 17-04-25	Thu 24-04-25																								
339	Defect Work After CM Inspection	14 days	Mon 21-04-25	Wed 07-05-25																								
340	FF&E ,OS&E By Owner	7 days	Thu 08-05-25	Thu 15-05-25																								
341	Lifestyles Inspection	7 days	Fri 16-05-25	Fri 23-05-25																								
342	Defect and Handover	7 days	Tue 20-05-25	Tue 27-05-25																								
343	Hand over	0 days	Wed 28-05-25	Wed 28-05-25																								
344	Common Coridoor,BOH and Lift Lobby	403 days	Fri 23-02-24	Tue 01-07-25																								
345	Architecture Work and MEP Work	387 days	Fri 23-02-24	Thu 12-06-25																								
346	MEP First Fixed BY SC	38 days	Sat 15-02-25	Mon 31-03-25																								
347	NEW PLAN =>Plasting Wall	10 days	Tue 01-04-25	Fri 11-04-25																								
348	NEW PLAN =>Ceiling Finishes	10 days	Sat 12-04-25	Fri 25-04-25																								
349	NEW PLAN =>Floor Finishes	15 days	Sat 26-04-25	Wed 14-05-25																								
350	NEW PLAN =>Painting	7 days	Thu 15-05-25	Thu 22-05-25																								
351	NEW PLAN =>ID Work For Lift Lobby	15 days	Thu 15-05-25	Sat 31-05-25																								
352	Ceiling Finishes	10 days	Fri 23-02-24	Wed 06-03-24																								
353	Floor Finishes	15 days	Thu 07-03-24	Sat 23-03-24																								
354	Painting	7 days	Mon 25-03-24	Mon 01-04-24																								
355	ID Work For Lift Lobby	15 days	Tue 02-04-24	Sat 20-04-24																								
356	M&E Second fixed	15 days	Tue 02-04-24	Sat 20-04-24																								
357	MEP Second Fixed BY SC	20 days	Wed 21-05-25	Thu 12-06-25																								
358	Installation F/A & out-let	5 days	Fri 23-05-25	Wed 28-05-25																								
359	Installation Lighting fixture	10 days	Wed 21-05-25	Sat 31-05-25																								
360	Test & Commissioning	10 days	Mon 02-06-25	Thu 12-06-25																								
361	Inspection and Handover	20 days	Fri 23-02-24	Mon 18-03-24																								
362	Inspection and Handover Common Coridoor (BY KKK,SC&AI)	19 days	Tue 10-06-25	Tue 01-07-25																								
363	CM Inspection	3 days	Tue 10-06-25	Thu 12-06-25																								
364	Defect Work After CM Inspection	7 days	Fri 13-06-25	Fri 20-06-25																								
365	Lifestyles Inspection	3 days	Sat 21-06-25	Tue 24-06-25																								
366	Defect and Handover	7 days	Mon 23-06-25	Mon 30-06-25																								
367	Hand over	1 day	Tue 01-07-25	Tue 01-07-25																								
368	Floor 3	411 days	Fri 23-02-24	Thu 10-07-25																								
369	Room Unit Architecture Work and MEP Work	137 days	Sat 05-10-24	Fri 28-03-25																								
370	brick work wall patition	25 days	Sat 05-10-24	Mon 04-11-24																								
371	MEP work Frist Fix	30 days	Tue 22-10-24	Tue 26-11-24																								
372	MEP Frist Fixed (Living Room, Bed Room, Kitchen area & Lanai 1)	35 days	Tue 07-01-25	Mon 17-02-25																								
373	MEP Frist Fixed (Toilet & Lanai 2) Type 1B,3A & 3B	18 days	Thu 30-01-25	Thu 20-02-25																								
374	MEP Frist Fixed (Toilet & Lanai 2) 2A	10 days	Mon 03-03-25	Thu 13-03-25																								
375	Secco Handover MEP 1st Fixed Room unit Floor 3	0 days	Thu 13-03-25	Thu 13-03-25																								
376	Plasting Wall	30 days	Fri 08-11-24	Fri 13-12-24																								

CATCH UP SCHEDULE



Project : Laguna Seaside
Location : Phuket

CATCH UP SCHEDULE

Owner : Phuket Grande Resort Limited

CM : Nortcroft

Contractor : KKK,SC,AI

[illegible]


Project : Laguna Seaside
Location : Phuket

CATCH UP SCHEDULE

Owner : Phuket Grande Resort Limited

CM : Nortcroft

Contractor : KKK,SC,AI



CATCH UP SCHEDULE

ID	Task Name	Duration	Start	Finish	2025																							
					Feb '24	Mar '24	Apr '24	May '24	Jun '24	Jul '24	Aug '24	Sep '24	Oct '24	Nov '24	Dec '24	Jan '25	Feb '25	Mar '25	Apr '25	May '25	Jun '25	Jul '25						
					29	05	12	19	26	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	01	08
503	Room No.1509 (Team 2)	2 days	Fri 25-04-25	Sat 26-04-25																								
504	Room No.1510 (Team 2)	2 days	Sat 26-04-25	Mon 28-04-25																								
505	Room No.1511 (Team 3)	2 days	Thu 24-04-25	Fri 25-04-25																								
506	Room No.1512 (Team 3)	2 days	Fri 25-04-25	Sat 26-04-25																								
507	MEP Frist Fixed (Toilet & Lanai 2) 2A (HWST)	5 days	Thu 24-04-25	Tue 29-04-25																								
508	Room No.1502 (Team 4)	3 days	Thu 24-04-25	Sat 26-04-25																								
509	Room No.1503 (Team 4)	3 days	Fri 25-04-25	Mon 28-04-25																								
510	Room No.1504 (Team 4)	3 days	Sat 26-04-25	Tue 29-04-25																								
511	Secco Handover MEP 1st Fixed Room unit Floor 4	0 days	Tue 29-04-25	Tue 29-04-25																								
512	Plasting Wall	30 days	Mon 06-01-25	Sat 08-02-25																								
513	wall tile work	25 days	Mon 06-01-25	Mon 03-02-25																								
514	Skimcoat Wall	20 days	Wed 22-01-25	Fri 14-02-25																								
515	Ceiling Finishes	15 days	Thu 30-01-25	Mon 17-02-25																								
516	NEW PLAN =>Plasting Wall	20 days	Mon 17-03-25	Tue 08-04-25																								
517	Ceiling Finishes (Living Room, Bed Room, Kitchen area & Lanai 1)	15 days	Wed 09-04-25	Mon 28-04-25																								
518	Ceiling Finishes (Toilet & Lanai 2) Type 3A & 3B	8 days	Thu 20-03-25	Fri 28-03-25																								
519	Ceiling Finishes (Toilet & Lanai 2) Type 1B	5 days	Tue 29-04-25	Mon 05-05-25																								
520	Ceiling Finishes (Toilet & Lanai 2) Type 2A	5 days	Wed 30-04-25	Tue 06-05-25																								
521	Aluminum Doors&Window	15 days	Thu 17-04-25	Mon 05-05-25																								
522	Tile Work Floor Finishes	20 days	Wed 09-04-25	Mon 05-05-25																								
523	Internal Painting	25 days	Tue 29-04-25	Wed 28-05-25																								
524	Wooden Door	25 days	Thu 29-05-25	Thu 26-06-25																								
525	ID Work	98 days	Fri 07-03-25	Wed 02-07-25																								
526	ID installation work (by other)	30 days	Fri 07-03-25	Thu 10-04-25																								
527	ID installation work (BY AI)	30 days	Thu 29-05-25	Wed 02-07-25																								
528	MEP Second Fix	30 days	Fri 07-03-25	Thu 10-04-25																								
529	MEP Second Fixed BY SC	75 days	Mon 31-03-25	Sat 28-06-25																								
530	Installation Switch&out-let	10 days	Tue 10-06-25	Fri 20-06-25																								
531	Installation Lighting fixture Part 1	15 days	Tue 01-04-25	Sat 19-04-25																								
532	Installation Lighting fixture Part 2	7 days	Wed 07-05-25	Wed 14-05-25																								
533	Installation air condition (FCU&CDU)	30 days	Sat 17-05-25	Fri 20-06-25																								
534	Installation Sanitary ware	20 days	Mon 31-03-25	Thu 24-04-25																								
535	Installation Water heater (Instantaneous & Heat pump)	7 days	Sat 05-04-25	Sat 12-04-25																								
536	Test & Commissioning	7 days	Sat 21-06-25	Sat 28-06-25																								
537	Inspection and Handover	67 days	Fri 23-02-24	Thu 16-05-24																								
538	Inspection and Handover (BY KKK,SC&AI)	26 days	Mon 30-06-25	Tue 29-07-25																								
539	CM Inspection	7 days	Mon 30-06-25	Mon 07-07-25																								
540	Defect Work After CM Inspection	14 days	Thu 03-07-25	Fri 18-07-25																								
541	FF&E ,OS&E By Owner	7 days	Thu 10-07-25	Thu 17-07-25																								
542	Lifestyles Inspection	7 days	Fri 18-07-25	Fri 25-07-25																								
543	Defect and Handover	7 days	Tue 22-07-25	Tue 29-07-25																								
544	Hand over	0 days	Tue 29-07-25	Tue 29-07-25																								


Project : Laguna Seaside
Location : Phuket

CATCH UP SCHEDULE

Owner : Phuket Grande Resort Limited
CM : Nortcroft
Contractor : KKK,SC,AI

ID	Task Name	Duration	Start	Finish	2025																							
					Feb '24	Mar '24	Apr '24	May '24	Jun '24	Jul '24	Aug '24	Sep '24	Oct '24	Nov '24	Dec '24	Jan '25	Feb '25	Mar '25	Apr '25	May '25	Jun '25	Jul '25						
					29	05	12	19	26	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	01	08
545	Common Coridoor,BOH and Lift Lobby	116 days	Thu 06-03-25	Tue 22-07-25																								
546	Architecture Work and MEP Work	91 days	Thu 06-03-25	Mon 23-06-25																								
547	MEP First Fixed BY SC	38 days	Thu 06-03-25	Mon 21-04-25																								
548	NEW PLAN =>Plasting Wall	10 days	Tue 22-04-25	Sat 03-05-25																								
549	NEW PLAN =>Ceiling Finishes	7 days	Mon 05-05-25	Mon 12-05-25																								
550	NEW PLAN =>Floor Finishes	15 days	Tue 13-05-25	Thu 29-05-25																								
551	NEW PLAN =>Painting	7 days	Fri 30-05-25	Fri 06-06-25																								
552	NEW PLAN =>ID Work For Lift Lobby	15 days	Fri 30-05-25	Mon 16-06-25																								
553	MEP Second Fixed BY SC	14 days	Sat 07-06-25	Mon 23-06-25																								
554	Installation F/A & out-let	5 days	Sat 07-06-25	Thu 12-06-25																								
555	Installation Lighting fixture	7 days	Sat 07-06-25	Sat 14-06-25																								
556	Test & Commissioning	7 days	Mon 16-06-25	Mon 23-06-25																								
557	Inspection and Handover	25 days	Tue 24-06-25	Tue 22-07-25																								
558	Inspection and Handover (BY KKK,SC&AI)	25 days	Tue 24-06-25	Tue 22-07-25																								
559	CM Inspection	3 days	Tue 24-06-25	Thu 26-06-25																								
560	Defect Work After CM Inspection	7 days	Fri 27-06-25	Fri 04-07-25																								
561	FF&E ,OS&E By Owner	7 days	Sat 05-07-25	Sat 12-07-25																								
562	Lifestyles Inspection	3 days	Mon 14-07-25	Wed 16-07-25																								
563	Defect and Handover	7 days	Tue 15-07-25	Tue 22-07-25																								
564	Hand over	0 days	Tue 22-07-25	Tue 22-07-25																								
565	External Wall Finishes	45 days	Tue 01-04-25	Mon 26-05-25																								
566	External Wall Finishes Elevtion 1	45 days	Tue 01-04-25	Mon 26-05-25																								
567	External Wall Finishes Elevtion 2	45 days	Tue 01-04-25	Mon 26-05-25																								
568	External Wall Finishes Elevtion 3	45 days	Tue 01-04-25	Mon 26-05-25																								
569	External Wall Finishes Elevtion 4	45 days	Tue 01-04-25	Mon 26-05-25																								
570	stsir architecture	30 days	Thu 17-04-25	Thu 22-05-25																								
571	stsir architecture ST1	30 days	Thu 17-04-25	Thu 22-05-25																								
572	Installation Lighting fixture, F/A, Access control	7 days	Thu 08-05-25	Thu 15-05-25																								
573	stsir architecture ST2	30 days	Thu 17-04-25	Thu 22-05-25																								
574	Installation Lighting fixture, F/A, Access control	7 days	Thu 08-05-25	Thu 15-05-25																								
575	Extrenal Work	163 days	Wed 30-10-24	Sat 24-05-25																								
576	Hardscape and Road (Ground Floor)	153 days	Wed 30-10-24	Tue 13-05-25																								
577	Hardscape Ground Floor	153 days	Wed 30-10-24	Tue 13-05-25																								
578	Structural	39 days	Wed 30-10-24	Sat 14-12-24																								
579	Structual Boundary Fences	25 days	Wed 30-10-24	Wed 27-11-24																								
580	Soil levelling upto to Roads and general areas	25 days	Fri 15-11-24	Sat 14-12-24																								
581	Storm Drainage	20 days	Sat 23-11-24	Tue 17-12-24																								
582	Piping Works	20 days	Sat 23-11-24	Tue 17-12-24																								
583	Manholes	20 days	Sat 23-11-24	Tue 17-12-24																								
584	MEP Undreground	15 days	Sat 01-03-25	Tue 18-03-25																								
585	Orther Pipeing Underground	15 days	Sat 01-03-25	Tue 18-03-25																								
586	Road Construction	14 days	Thu 13-03-25	Fri 28-03-25																								

CATCH UP SCHEDULE



Project : Laguna Seaside
Location : Phuket

CATCH UP SCHEDULE

Owner : Phuket Grande Resort Limited

CM : Nortcroft

Contractor : KKK,SC,AI

[illegible]

6.8 รายงานการสำรวจสภาพโครงสร้างอาคารข้างเคียงก่อนการก่อสร้าง



รายงานสำรวจสภาพโรงแรม/อาคารข้างเคียง

ก่อนการก่อสร้าง

ORIGINAL

โครงการก่อสร้าง “LAGUNA SEASIDE”

(งานก่อสร้างอาคาร คสล. 5 ชั้น 1 อาคาร)

ชื่อโรงแรม/อาคาร

: ร้านอาหารหน้าโครงการ LAGUNA SEASIDE

ชื่อตัวแทน

เบอร์โทรศัพท์ติดต่อ

ที่อยู่







รายงานสำรวจสภาพบ้าน/อาคารข้างเคียง

โครงการก่อสร้าง “LAGUNA SEASIDE”

(งานก่อสร้างอาคาร คสล. 5 ชั้น 1 อาคาร)

โครงการก่อสร้าง	:	LAGUNA SEASIDE
เจ้าของโครงการ	:	บริษัท ลาгуน่า แกรนด์ จำกัด
ที่ตั้งโครงการ	:	ซอย 14 ตำบลเชิงทะเล อำเภอถลาง จังหวัดภูเก็ต 83110
ผู้รับเหมางานโครงสร้าง และงานสถาปัตยกรรม	:	บริษัท ขันการเกียรติ จำกัด
วันที่สำรวจ	:	29 กุมภาพันธ์ 2567
ผู้สำรวจ	:	



บันทึกข้อมูลและภาพถ่ายการสำรวจสภาพบ้าน/อาคาร

พื้นที่ข้างเคียงก่อนเริ่มงานโครงสร้างอาคาร

โครงการก่อสร้าง “LAGUNA SEASIDE”

ตามที่ บริษัท ขันการเกียรติ จำกัด(บริษัทฯ) ได้รับความไว้วางใจจากบริษัท ลาгуна แกรนด์ จำกัด ซึ่งเป็นเจ้าของโครงการ ให้ทำการก่อสร้างโครงการ LAGUNA SEASIDE (งาน โครงสร้างและงานสถาปัตยกรรม) ที่อยู่สำนักงานก่อสร้างชั่วคราวบริษัทฯ ซอย 14 ตำบลเชิงทะเล อำเภอถลาง จังหวัดภูเก็ต 83110




ทางบริษัทฯ ขอนำส่ง รายงานการสำรวจบันทึกข้อมูลและภาพถ่ายสภาพพื้นที่โดยรอบโครงการก่อนทำการก่อสร้างของ เจ้าของร้านค้า ตำบลเชิงทะเล อำเภอถลาง จังหวัด ภูเก็ต เมื่อวันที่ 29 กุมภาพันธ์ 2567 บริษัทฯ ได้เข้าทำการสำรวจสภาพอาคาร ซึ่งมีสภาพตามภาพที่ _1_ ถึง _30_ (ตามเอกสารแนบ)

ทางบริษัทฯ ขอสงวนสิทธิ์ไม่รับผิดชอบใดๆ ในส่วนที่ท่านเจ้าของพื้นที่ไม่อนุญาตให้เข้าทำการสำรวจ บันทึกภาพหรือเก็บรวบรวมข้อมูล เช่นภายในตัวอาคารทั้งหมด




ลงลายมือชื่อไว้เป็นหลักฐานร่วมกัน






ภาพแสดงสภาพโดยรอบของโรงแรม

Description	Before	After
1.ภาพถ่ายรวมก่อนทำการก่อสร้าง		
2.สภาพโดยรอบพื้นที่ก่อสร้างก่อนดำเนินการก่อสร้าง		
3.สภาพโดยรอบพื้นที่ข้างเคียงปูนมีรอยแตกร้าวก่อนดำเนินการก่อสร้าง		




ภาพแสดงสภาพโดยรอบของโรงแรม




Description	Before	After
<p>4.สภาพโดยรอบพื้นที่ก่อสร้าง</p> <p>ก่อนดำเนินการก่อสร้าง</p>		
<p>5.สภาพโดยรอบพื้นที่ก่อสร้าง</p> <p>ก่อนดำเนินการก่อสร้าง</p>		
<p>6.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ปูนมีรอยแตกร้าวก่อนดำเนินการก่อสร้าง</p>		

ภาพแสดงสภาพโดยรอบของโรงแรม




Description	Before	After
<p>7.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ปูนมีรอยแตกร้าวก่อนดำเนินการก่อสร้าง</p>		
<p>8.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ปูนมีรอยแตกร้าวก่อนดำเนินการก่อสร้าง</p>		
<p>9.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ปูนมีรอยแตกร้าวก่อนดำเนินการก่อสร้าง</p>		

ภาพแสดงสภาพโดยรอบของโรงแรม




Description	Before	After
<p>10.สภาพโดยรอบพื้นที่ข้างเคียง ปูนมีรอยแตกร้าวก่อนดำเนินการ ก่อสร้าง</p>		
<p>11.สภาพโดยรอบพื้นที่ข้างเคียง ปูนมีรอยแตกร้าวก่อนดำเนินการ ก่อสร้าง</p>		
<p>12.สภาพโดยรอบพื้นที่ข้างเคียง ปูนมีรอยแตกร้าวก่อนดำเนินการ ก่อสร้าง</p>		

Description	Before	After
<p>13.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ปูนมีรอยแตกร้าวก่อนดำเนินการก่อสร้าง</p>		
<p>14.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ปูนมีรอยแตกร้าวก่อนดำเนินการก่อสร้าง</p>		
<p>15.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ปูนมีรอยแตกร้าวก่อนดำเนินการก่อสร้าง</p>		




ภาพแสดงสภาพโดยรอบของโรงแรม

Description	Before	After
<p>16.สภาพอาคารก่อนดำเนินการก่อสร้าง</p>	 <p>1 มิ.ย. 2567 15:12:54 จ.ภูเก็ต อ.ถลาง ต.วิชิต เกาะภูเก็ต</p>	
<p>17.สภาพอาคารก่อนดำเนินการก่อสร้าง</p>	 <p>1 มิ.ย. 2567 15:12:54 จ.ภูเก็ต อ.ถลาง ต.วิชิต เกาะภูเก็ต</p>	
<p>18.สภาพอาคารก่อนดำเนินการก่อสร้าง</p>	 <p>1 มิ.ย. 2567 15:13:10 จ.ภูเก็ต อ.ถลาง ต.วิชิต เกาะภูเก็ต</p>	




ภาพแสดงสภาพโดยรอบของโรงแรม

Description	Before	After
<p>19.สภาพอาคารก่อนดำเนินการก่อสร้าง</p>		
<p>20.สภาพอาคารก่อนดำเนินการก่อสร้าง</p>		
<p>21.สภาพอาคารก่อนดำเนินการก่อสร้าง</p>		




ภาพแสดงสภาพโดยรอบของโรงแรม


Description	Before	After
<p>22.สภาพโดยรอบพื้นที่ข้างเคียง ก่อนดำเนินการก่อสร้าง</p>		
<p>23.สภาพโดยรอบพื้นที่ข้างเคียง ก่อนดำเนินการก่อสร้าง</p>		
<p>24.สภาพโดยรอบพื้นที่ข้างเคียง ก่อนดำเนินการก่อสร้าง (ถนนชำรุด)</p>		

ภาพแสดงสภาพโดยรอบของโรงแรม

Description	Before	After
<p>25.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ก่อนดำเนินการก่อสร้าง</p> <p>(ถนนชำรุด)</p>		
<p>26.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ก่อนดำเนินการก่อสร้าง</p>		
<p>27.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ก่อนดำเนินการก่อสร้าง</p> <p>(ถนนชำรุด)</p>		

ภาพแสดงสภาพโดยรอบของโรงแรม

Description	Before	After
<p>28.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ก่อนดำเนินการก่อสร้าง</p> <p>(ถนนชำรุด)</p>		
<p>29.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ก่อนดำเนินการก่อสร้าง</p> <p>(ถนนชำรุด)</p>		
<p>30.สภาพโดยรอบพื้นที่ข้างเคียง</p> <p>ก่อนดำเนินการก่อสร้าง</p>		



6.9 เอกสารการสุบตะกอนออกจากป่อเกรอะ



ใบอนุญาต ประกอบกิจการรับทำการเก็บและขนสิ่งปฏิกูล

(๒) อาศัยอำนาจตามข้อบังคับตำบลเชิงทะเล การกำจัดขยะมูลฝอย สิ่งปฏิกูล และสิ่งเประเปื้อน พุทธศักราช ๒๕๓๙ (ข้อ ๑๒) อนุญาตให้ นางปิยวีร์ บุญศรี เป็นผู้รับทำการเก็บและขนสิ่งปฏิกูล ภายในเขตพื้นที่องค์การบริหารส่วนตำบลเชิงทะเล อำเภอถลาง จังหวัดภูเก็ต ในการเก็บขนสิ่งปฏิกูล ที่เจ้าพนักงานท้องถิ่นได้ประกาศไว้ ตามข้อ ๑๑ โดยใช้ยานพาหนะบรรทุกชนิด/ยี่ห้อ/ขนาด/หมายเลข ดังนี้ รถยนต์บรรทุกเฉพาะกิจ(กำจัดสิ่งปฏิกูล)

(๓) หากปรากฏในภายหลังว่าการประกอบกิจการที่ได้รับอนุญาตนี้เป็นการขัดต่อกฎหมายอื่นที่เกี่ยวข้อง โดยมีอาจแก้ไขได้เจ้าพนักงานท้องถิ่นอาจพิจารณาให้เพิกถอนการอนุญาตนี้ได้

(๔) ผู้รับใบอนุญาตต้องปฏิบัติตามเงื่อนไขเฉพาะ ดังต่อไปนี้

๔.๑ ให้นำขยะมูลฝอยและสิ่งปฏิกูล ไปกำจัดในสถานที่กำจัดของเทศบาลนครภูเก็ต เท่านั้น

๔.๒ ห้ามมิให้ขยะมูลฝอยหรือสิ่งปฏิกูลที่จัดเก็บตกเรี่ยราดบนท้องถนน / ทางสาธารณประโยชน์ / ทางน้ำโดยเด็ดขาด

๔.๓ ต้องปฏิบัติตามเงื่อนไขอื่นๆ ที่เจ้าพนักงานท้องถิ่นกำหนด ทั้งที่มีอยู่แล้วหรืออาจจะมิขึ้นโดยไม่มีข้อแม้ใดๆ

๔.๔ จะต้องสำเนารายงานการทิ้งสิ่งปฏิกูลให้องค์การบริหารส่วนตำบลเชิงทะเล ทุกวันที่ ๓๐ ของทุกเดือน หากไม่รายงานถือว่าใบอนุญาตเป็นอันยกเลิกทันที

(๕) ใบอนุญาตฉบับนี้ออกให้เมื่อวันที่ ๑๑ เดือน สิงหาคม พ.ศ. ๒๕๖๗

(๖) ใบอนุญาตฉบับนี้สิ้นอายุวันที่ ๑๐ เดือน สิงหาคม พ.ศ. ๒๕๖๘

(ลง)

เจ้าพนักงานท้องถิ่น

นายกองค์การบริหารส่วนตำบลเชิงทะเล

ใบวางบิล/ใบแจ้งหนี้

จ/เรียน:ผู้เกี่ยวข้อง

Q/O No. :220125

Q/O Date : 22/01/2025

รายการที่ Sequence	รายละเอียดสินค้า Items Description	จำนวนหน่วย Quantity	ราคาต่อหน่วย Price / Unit	ราคารวม Amount
1	ราคาค่าอุปสิ่งปลูกสร โครงการลำนน้ำชีไซค์ ดำเนินการแล้วเสร็จเมื่อวันที่ 21/01/2025	1	4,500.00	4,500.00
จำนวน เงินรวม	(สี่พันแปดร้อยสิบห้าบาทถ้วน)	มูลค่ารวม		
		ส่วนลดท้ายบิล		
		มูลค่าสุทธิ		4,500.00
		VAT 7%		315.00
		จำนวนเงินทั้งสิ้น		4,815.00

หมายเหตุ

ขอแสดงความนับถือ





ใบแจ้งหนี้/ใบวางบิล

Q/O No. : 270324

Q/O Date : 27/03/2024

รายการที่ Sequence	รายละเอียดสินค้า Items Description	จำนวนหน่วย Quantity	ราคาต่อหน่วย Price / Unit	ราคารวม Amount
1	ราคาค่าอุปสิ่งปลูกสรุ ซึไซค์(ดำเนินการแล้วเสร็จวันที่ 27/03/2025)	1	4,500.00	4,500.00
จำนวน เงินรวม	(สี่พันแปดร้อยสิบห้าบาท)	มูลค่ารวม		
		ส่วนลดท้ายบิล		
		มูลค่าสุทธิ		4,500.00
		VAT 7%		315.00
		จำนวนเงินทั้งสิ้น		4,815.00

หมายเหตุ







6.10 ตัวอย่างใบเสร็จการเก็บขยะ

เทศบาลนครภูเก็ต

ม.1 ถ.รัตนโกสินทร์ 200 ปี ต.วิชิต อ.เมือง จ.ภูเก็ต 83000 076-250439

บริษัท บริษัท ขนส่งการเกียรติ จำกัด (สำนักงานใหญ่)
 สินค้า ขยะเอกชนเก็บเงินสด (ฝั่งกลบ) (001.6)
 ผู้ขนส่ง บริษัท ขนส่งการเกียรติ จำกัด (สำนักงานใหญ่)

ใบซั้งเข้าหนัก
 เลขที่ 0000610408
 ประเภท ขังรถหนัก

	ทะเบียนรถ	วันที่	เวลา	น้ำหนัก (กก.)
รถเข้า	82-3237	28/03/2568	10:31:26	9,590
รถออก	82-3237			9,000
ราคา	520.00 บาท / คัน		คงเหลือ	590
เป็นเงิน	306.80 บาท		หักน้ำหนัก	0
			นน.สุทธิ	590

ผู้ส่งเข้าหนัก

ผู้รับสินค้า

6.11 ตัวอย่างใบเสร็จรับซื้อของเก่า

นามผู้ขาย :

ลำดับ	รายการ	จำนวน	หน่วย	จำนวนเงิน
1	เศษแก้วสีชา-แดง	89.2	กก.	44.6
2	เศษแก้วสีขาว	11.1	กก.	8.325
3	เศษแก้วสีเขียว	5.9	กก.	3.54
4	กระดาษแข็งสีน้ำตาล	21.4	กก.	66.34
5	พลาสติกขูดน้ำใส, ขูดน้ำมันพืช	7.4	กก.	46.25
6	อลูมิเนียมกระป๋อง	0.7	กก.	36.75
7	เหล็กกระป๋อง ปีบ ถังสี	1.3	กก.	4.55

6.12 ตัวอย่างใบรับสมัครแรงงานท้องถิ่น



ใบสมัครงานรายวัน

วันที่.....

ตำแหน่งที่สมัคร		หน่วยงาน		ค่าแรงต่อวัน			
ประวัติส่วนตัว	ชื่อ นามสกุล			รูปภาพ			
	บัตรประชาชนเลขที่		ออกให้ ณ				
	เพศ <input type="checkbox"/> หญิง <input type="checkbox"/> ชาย	วัน/เดือน/ปี เกิด				อายุ	ปี
	ส่วนสูง	ซม.	น้ำหนัก			กก.	
	วันที่เริ่มงาน						
	ที่อยู่ภูมิลำเนา						
	ชื่อบิดา	นามสกุล	อาชีพ	สัญชาติ			
	ชื่อมารดา	นามสกุล	อาชีพ	สัญชาติ			
	สถานภาพ						
	<input type="checkbox"/> โสด	ชื่อสามี/ภรรยา		อาชีพ			
<input type="checkbox"/> สมรส	สถานที่ทำงาน						
<input type="checkbox"/> หย่า							
<input type="checkbox"/> หม้าย							
<input type="checkbox"/> อื่น ๆ			โทรศัพท์				
ที่อยู่ปัจจุบัน			โทรศัพท์				
ทราบข่าวการรับสมัครจาก							

การศึกษา	ระดับการศึกษา	ชื่อสถาบัน	วุฒิการศึกษา	ปีพ.ศ. ที่จบ
	ประถมศึกษา			
	มัธยมศึกษาตอนต้น			
	มัธยมศึกษาตอนปลาย			

ประวัติการทำงาน	ชื่อสถานที่ทำงาน	ประเภทกิจการ	สถานที่ตั้ง
	ตำแหน่ง	อัตราค่าจ้างเมื่อออก	บาท
สาเหตุที่ออก			

บุคคลที่จะติดต่อได้ในกรณีเร่งด่วน ชื่อ - สกุล	อาชีพ
ที่อยู่	โทรศัพท์

ข้าพเจ้าขอรับรองว่าข้อมูลข้างต้นเป็นความจริงทุกประการ

ผู้สมัคร
 ()
 ลงชื่อ
 ผู้อนุมัติ
 วิศวกรโครงการ / ผู้จัดการโครงการ
 วันที่ / /
 วันที่ / /



บริษัท ขันการเกียรติ จำกัด

KAYUN KRAN KIET COMPANY LIMITED

3 JULY 2024

Project : LAGUNA SEASIDE – LAGUNA PHUKET

Commitment to employ local workforce

KAYAN KRAN KITE Co., Ltd., the contractor of LAGUNA SEASIDE – LAGUNA PHUKET is committed to prioritise the employment of local workforce, where the construction worker and other staffs involving in the construction stage were sourced no more than 20 km radius from the project site.

In order to determine our commitment to local workforce, we aim to achieve 20% local workers from total construction workers and staffs prior to the construction activities.

KAYUN KRAN KIET COMPANY LIMITED

ที่อยู่ 33 หมู่ 1 ตำบลสวนขัน อำเภอช้างกลาง จังหวัดนครศรีธรรมราช 80250



ทะเบียนเลขที่ บจก. 0805556000347

ติดต่อโทรศัพท์ 076-322200 โทรสาร 076-322200 มือถือ 081-4776712 E-Mail. KKK2552@hotmail.com



บริษัท ขยับการเกียรติ จำกัด

KAYUN KRAN KIET COMPANY LIMITED



KAYUN KRAN KIET COMPANY LIMITED

ที่อยู่ 33 หมู่ 1 ตำบลสนวนขัน อำเภอลำปาง จังหวัดนครราชสีมา 80250

ทะเบียนเลขที่ บจก. 0805556000347

ติดต่อโทรศัพท์ 076-322200 โทรสาร 076-322200 มือถือ 081-4776712 E-Mail. KKK2552@hotmail.com



บริษัท ขนการเคียรตี จำกัด

KAYUN KRAN KIET COMPANY LIMITED

บริษัท ขนการเคียรตี จำกัด
KAYUN KRAN KIET COMPANY LIMITED

အလုပ်လူခေါ်ဆိုနည်း

လုပ်ငန်းတာဝန်သတ်မှတ်ချက်

ဆောက်လုပ်ရေးလုပ်ငန်းခွင် ဘိလပ်မြေ၊ အခင်း၊ ကြေးပြား၊ ဆေးလှိုင်း စသည်ဖြင့် အထွေထွေ ဆောက်လုပ်ရေး လုပ်ငန်း များကို ဦးစီးမှူးမှ ပေးဆောင်လာသည့် တာဝန်များကို လိုက်နာလုပ်ဆောင်ရမည်။

အရည်အချင်း

1. ထိုင်းလူမျိုးများ သို့မဟုတ် အသက် 18 နှစ်နှင့်အထက် နိုင်ငံခြားသားများ။
2. ဒေသတွင်းနေထိုင်သူဖြစ်ရမည် သို့မဟုတ် Laguna Seaside ပရောဂျက်၏ ဆောက်လုပ်ရေးလုပ်ငန်းခွင်မှ ကီလိုမီတာ 20 ထက်မပိုသော အရင်းဝက်အတွင်းတွင် နေထိုင်သူဖြစ်ရမည်။
3. ဘေးအန္တရာယ်မရှိသူဖြစ်ရမည်။
4. ဖြစ်မှုမှတ်တမ်းမရှိရပါ။

KAYUN KRAN KIET COMPANY LIMITED
33 หมู่ 1 ตำบลสวนขัน อำเภอช้างกลาง จังหวัดนครศรีธรรมราช 80250
ทะเบียนเลขที่ บจก. 0805556000347
ติดต่อโทรศัพท์ 076-322200 โทรสาร 076-322200 มือถือ 081-4776712 E-Mail. KKK2552@hotmail.com

บริษัท ขนการเคียรตี จำกัด
KAYUN KRAN KIET COMPANY LIMITED

OPEN RECRUITMENT

Job Description

Engaged in construction and general construction work, such as cement flooring, tiles, paint, etc.

Features

1. Thai or foreigner, over 18 years old
2. Local residents have registered houses within a radius of no more than 20 kilometers from the Laguna Seaside construction site.
3. Good physical health.
4. No criminal record.

KAYUN KRAN KIET COMPANY LIMITED
33 หมู่ 1 ตำบลสวนขัน อำเภอช้างกลาง จังหวัดนครศรีธรรมราช 80250
ทะเบียนเลขที่ บจก. 0805556000347
ติดต่อโทรศัพท์ 076-322200 โทรสาร 076-322200 มือถือ 081-4776712 E-Mail. KKK2552@hotmail.com

KAYUN KRAN KIET COMPANY LIMITED

ที่อยู่ 33 หมู่ 1 ตำบลสวนขัน อำเภอช้างกลาง จังหวัดนครศรีธรรมราช 80250

ทะเบียนเลขที่ บจก. 0805556000347

ติดต่อโทรศัพท์ 076-322200 โทรสาร 076-322200 มือถือ 081-4776712 E-Mail. KKK2552@hotmail.com