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1 Arsenic 1) Digestion, Hydride Generation/Atomic Absorption
Spectrometric Method™
2) Digestion, Inductively Coupled Plasma Method™
2 Barium Digestion, Inductively Coupled Plasma Method
3 Biochemical Oxygen Demand 1) 5-Day BOD Test, Azide Modification Method™
2) 5-Day BOD Test, Membrane Electrode Method™
4 Cadmium Digestion, Inductively Coupled Plasma Method™
5 Chemical Oxygen Demand Closed Reflux, Titrimetric Method™
6 Chromium Digestion, Inductively Coupled Plasma Method!
7 Color ADMI Weighted-Ordinate Spectrophotometric
Method™
8 Copper Digestion, Inductively Coupled Plasma Method™
9 Cyanide Distillation, Colorimetric Method®
10 Formaldehyde Distillation, Colorimetric Method®™
11 Free Chlorine 1) lodometric Method™
2) DPD Colorimetric Method™
12 Hexavalent Chromium Colorimetric Method™
13 Lead 1) Digestion, Electrothermal Atomic Absorption
Spectrometric Method™
2) Digestion, Inductively Coupled Plasma Method™
14 | Manganese Digestion, Inductively Coupled Plasma Method™
15 Mercury Digestion, Cold-Vapor Atomic Absorption
Spectrometric Method™
16 Nickel Digestion, Inductively Coupled Plasma Method™
17 Oil & Grease Liquid-Liquid, Partition-Gravimetric Method™
18 pH Electrometric Method™
19 Phenols Distillation, Direct Photometric Method™
20 Selenium 1) Digestion, Hydride Generation/Atomic Absorption

Spectrometric Method™

2) Digestion, Inductively Coupled PlasmaIMethod[“]

2

21 Sulfide...

949Y o
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21 | Sulfide lodometric Method™

22 | Temperature Laboratory and Field Methods™

23 | Total Dissolved Solids Dried at 180 °C

24 | Total Kjeldahl Nitrogen 1) Macro-Kjeldahl Method™
2) Semi-Micro-Kjeldahl Method™

25 | Total Suspended Solids Dried from 103 to 105 °C”

26 Trivalent Chromium Digestion, Inductively Coupled Plasma Method;
Colorimetric Method; Calculation!

27 | Zinc Digestion, Inductively Coupled Plasma Method™

w
o

1laau 97udu 61 518015
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1 Acetone Purge and Trap, Gas Chromatographic/

Mass Spectrometric Method™
2 Antimony Digestion, Inductively Coupled Plasma Method™
3 Arsenic 1) Digestion, Hydride Generation/Atomic Absorption

Spectrometric Method™

2) Digestion, Inductively Coupled Plasma Method™
4 Barium Digestion, Inductively Coupled Plasma Method™
5 Benzene Purge and Trap, Gas Chromatographic/

Mass Spectrometric Method™
6 Beryllium Digestion, Inductively Coupled Plasma Method™
7 Bromodichloromethane Purge and Trap, Gas Chromatographic/

Mass Spectrometric Method™”
8 Bromoform Purge and Trap, Gas Chromatographic/

Mass Spectrometric Method™”
9 Cadmium Digestion, Inductively Coupled Plasma Method™
10 Carbon disulfide Purge and Trap Gas Chromatographic/

Mass Spectrometric Method™
i Carbon tetrachloride Purge and Trap, Gas Chromatographic/

Mass Spectrometric Method™®
12 Chlorobenzene Purge and Trap, Gas Chromatographic/

Mass Spectrometric Method™ | S

J

13 Chlorodibromomethane...
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13 Chlorodibromomethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

14 Chloroform Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

15 | Chromium Digestion, Inductively Coupled Plasma Method™

16 Chromium (II) Digestion, Inductively Coupled Plasma Method;
Colorimetric Method; Calculation™

17 Chromium (V1) Colorimetric Method™

18 | Cyanide Distillation, Colorimetric Method™

19 1,2-Dichlorobenzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

20 1,3-Dichlorobenzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

21 1,4-Dichlorobenzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

22 1,1-Dichloroethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!

23 1,2-Dichloroethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method'

24 1,1-Dichloroethylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

25 cis-1,2-Dichloroethylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

26 trans-1,2-Dichloroethylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!

27 1,2-Dichloropropane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

28 1,3-Dichloropropane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

29 1,3-Dichloropropene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

30 Ethylbenzene Purge and Trap, Gas Chromatographic/

Mass Spectrometric Method™ ?{‘ﬂ‘?‘

31 Hexachloro-1,3-butadiene...
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31 Hexachloro-1,3-butadiene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™
52 Lead 1) Digestion, Electrothermal Atomic Absorption
Spectrometric Method™
2) Digestion, Inductively Coupled Plasma Method™”
33 Manganese Digestion, Inductively Coupled Plasma Method™
34 Mercury Digestion, Cold-Vapor Atomic Absorption
Spectrometric Method™
35 Methyl bromide Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™
36 Methylene chloride Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™
37 Methyl tert-butyl ether Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™
38 Naphthalene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™
39 Nickel Digestion, Inductively Coupled Plasma Method™
40 pH Electrometric Method™
41 Selenium 1) Digestion, Hydride Generation/Atomic Absorption
Spectrometric Method™
2) Digestion, Inductively Coupled Plasma Method™
42 | Silver Digestion, Inductively Coupled Plasma Method™”
43 Styrene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™
da 1,1,2,2-Tetrachloroethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method'
a5 Tetrachloroethylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™
a6 Toluene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™
47 | TPH (Cs-Cg) Purge and Trap, Gas Chromatographic Method™"**!
as TPH (C.g-Cie) Separatory Funnel Liquid-Liquid Extraction,

Gas Chromatographic Method®*”! 5 ’

49 TPH (C>16—C35)...
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49 TPH (Co16-Css) Separatory Funnel Liquid-Liquid Extraction,
Gas Chromatographic Method®*”!

50 1,2,4-Trichlorobenzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

51 1,1,1-Trichloroethane Purge and Trap, Gas Chromatograph'icf
Mass Spectrometric Method™

52 1,1,2-Trichloroethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™”

53 Trichloroethylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!

54 1,3,5-Trimethylbenzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

55 | Vanadium Digestion, Inductively Coupled Plasma Method™

56 Vinyl chloride Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!

57 m-Xylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!

59 o-Xylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

59 p-Xylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™

60 Xylene (Total) Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!

61 | Znc ngestion, Inductively Coupled Plasma Method™

91nfAs (Uaedsguie) 31u3uU 26 518013
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1 Antimony Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method®™
2 Arsenic 1) Isokinetic Sampling, Digestion, Hydride Generation/

Atomic Absorption Spectrometric Method™

2) Isokinetic Sampling, Digestion, Inductively Coupled

Plasma Method®
00y

3 Beryllium...
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3 Beryllium Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method®

4 Cadmium Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method®

5 Carbon Monoxide Instrumental Analyzer Method®

6 Chlorine 1) Absorption Sampling, lon Chromatographic Method®™
2) Isokinetic Sampling, lon Chromatographic Method®™

7 Chromium Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method®

8 Cobalt Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method™

9 Copper Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method®™

10 Dioxins/Furans Isokinetic Sampling®

11 Hydrogen Chloride 1) Absorption Sampling, lon Chromatographic Method®
2) Isokinetic Sampling, lon Chromatographic Method™

12 Hydrogen Fluoride 1) Absorption Sampling, lon Chromatographic Method®!
2) Isokinetic Sampling, lon Chromatographic Method®™

13 Hydrogen Sulfide Absorption Sampling, lodometric Method™

14 Lead 1) Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method®
2) Isokinetic Sampling, Digestion, Direct Air-Acetylene
Flame Method"

15 Manganese Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method®™

16 Mercury Isokinetic Sampling, Digestion, Cold-Vapor Atomic
Absorption Spectrometric Method®™

17 Nickel Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method®

18 | Opacity Ringelmann’s Method™

19 Oxides of Nitrogen 1) Absorption Sampling, Alkaline Permanganate/
Colorimetric Method™
2) Instrumental Analyzer Method®™

20 Selenium Isokinetic Sampling, Digestion, Inductively Coupled

Plasma Method®

Svwol

21 Sulfur Dioxide...
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21

22
235

24
25

26

Sulfur Dioxide

Sulfuric Acid
Tin

Total Suspended Particulate

Vanadium

Xylene

1) Isokinetic Sampling, Barium-Thorin Titrimetric Method®
2) Absorption Sampling, Barium-Thorin Titrimetric
Method™

3) Instrumental Analyzer Method™

lsokinetic Sarnpling, Barium-Thorin Titrimetric Method™
Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method®™

Isokinetic Sampling, Gravimetric Method™

Isokinetic Sampling, Digestion, Inductively Coupled
Plasma Method®™

Adsorption Sampling, Gas Chromatographic Method®™

aaﬂg“nafm“ﬁai'aﬂﬂﬂ%’ué’a $792U 20 518015
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1

Antimony

Arsenic

Barium

Beryllium

Cadmium

1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method!%

2) Digestion, Inductively Coupled Plasma Method™**
1) Waste Extraction, Digestion, Hydride Generation/
Atomic Absorption Spectrometric Method™¢*%

2) Waste Extraction, Digestion, Inductively Coupled
Plasma Method 4%

3) Digestion, Hydride Generation/Atomic Absorption
Spectrometric Method¥

4) Digestion, Inductively Coupled Plasma Method**!
1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method!"4**!

2) Digestion, Inductively Coupled Plasma Method!"*!
1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method!¢**

2) Digestion, Inductively Coupled Plasma Method!"*?
1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method™5*

2) Digestion, Inductively Coupled Plaswethod”'m

6 Chromium...
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10

11

12

13

14

15
16

Chromium

Chromium (IIl)

Chromium (V1)

Cobalt

Copper

Lead

Mercury

Molybdenum

Nickel

pH

Selenium

1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method!*¢!?!

2) Digestion, Inductively Coupled Plasma Method"*?
1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method; Waste Extraction, Colorimetric
Method; Calculation5!1%)

2) Digestion, Inductively Coupled Plasma Method; Alkaline
Digestion, Colorimetric Method; Calculation!®!!%!

1) Waste Extraction, Colorimetric Method™!”!

2) Alkaline Digestion, Colorimetric Method®®!

1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method%** _

2) Digestion, Inductively Coupled Plasma Method!"*?!
1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method™®5!*

2) Digestion, Inductively Coupled Plasma Method!"**
1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method™4*

2) Digestion, Inductively Coupled Plasma Method!**
1) Waste Extraction, Digestion, Cold-Vapor Atomic
Absorption Spectrometric Method!™4!¢!

2) Digestion, Cold-Vapor Atomic Absorption
Spectrometric Method!*")

1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method™4*

2) Digestion, Inductively Coupled Plasma Method"**
1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method41?

2) Digestion, Inductively Coupled Plasma Method*?

Electrometric Method®?4

1) Waste Extraction, Digestion, Hydride Generation/
1618

Atomic Absorption Spectrometric Metho
2) Waste Extraction, Digestion, Inductively Coupled

d[1,6,13] ,

Plasma Metho

3) Digestion...
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3) Digestion, Hydride Generation/Atomic Absorption
Spectrometric Method"'®
4) Digestion, Inductively Coupled Plasma Method™"**
17 Silver 1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method™*"?
2) Digestion, Inductively Coupled Plasma Method"?
18 Thallium 1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method™®!
2) Digestion, Inductively Coupled Plasma Method""*
19 Vanadium 1) Waste Extraction, Digestion, Inductively Coupled
Plasma Method**
2) Digestion, Inductively Coupled Plasma Method™"*
20 Zinc 1) Waste Extraction, Digestion, Inductively Coupled
| Plasma Method!*
2) Digestion, Inductively Coupled Plasma Method"**!
fiu 97U 59 18013
el asuaiy WAz
1 Acetone Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!'%*®!
2 | Antimony Digestion, Inductively Coupled Plasma Method"*
3 Arsenic 1) Digestion, Hydride Generation/Atomic Absorption
Spectrometric Method"*
2) Digestion, Inductively Coupled Plasma Method"**
4 Barium Digestion, Inductively Coupled Plasma Method™**
5 Benzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!2?”
6 Beryllium Digestion, Inductively Coupled Plasma Method”"?
7 Bromodichloromethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!2?”!
8 Bromoform Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!2?”
9 Cadmium

Digestion, Inductively Coupled Plasma Met?od”-”]

10 Carbon disu(ﬁde...
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10 Carbon disulfide Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!"**”

13 Carbon tetrachloride Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!'*?”

12 Chlorobenzene Purge and Trap, Gas Chromatographi'c/
Mass Spectrometric Method!#%”

13 Chlorodibromomethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method%%”

14 Chloroform Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!'#%”

15 | Chromium Digestion, Inductively Coupled Plasma Method!*?

16 Chromium (/1) Digestion, Inductively Coupled Plasma Method; Alkaline
Digestion, Colorimetric Method; Calculation (78,13.15]

17 Chromium (V1) Alkaline Digestion, Colorimetric Method®**!

18 1,2-Dichlorobenzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!"??!

19 1,3-Dichlorobenzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method"??”

20 1,4-Dichlorobenzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!*?”

21 1,1-Dichloroethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!'??”

22 1,2-Dichloroethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!??!

23 1,1-Dichloroethylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method"**!

24 cis-1,2-Dichloroethylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!"??”!

25 trans-1,2-Dichloroethylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method"2?”

26 1,2-Dichloropropane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method"2?”!

27 1,3-Dichloropropane Purge and Trap, Gas Chromatographic/

Mass Spectrometric Method!"2?”

1,3-Dichloropropene...
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28

29

30

31
32
33

34

35

36

o

38
39

40
41

a2

43

44

45
46

1,3-Dichloropropene
Ethylbenzene
Hexachloro-1,3-butadiene

Lead
Manganese

Mercury

Methyl bromide
Methylene chloride
Methyl tert-butyl ether
Naphthalene

Nickel

Selenium

Silver

Styrene
1,1,2,2-Tetrachloroethane
Tgtrachloroethylene
Toluene

TPH (Cs-Cg)
TPH (Cs8-Cig)

Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method"**”
Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method"%*”
Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!2?"!

Digestion, Inductively Coupled Plasma Method™**
Digestion, Inductively Coupled Plasma Method™"?

Digestion, Cold-Vapor Atomic Absorption
Spectrometric Method™"”

Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method"??”
Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!"2?”
Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method"*?”

Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!'*?®

Digestion, Inductively Coupled Plasma Method™*?!
1) Digestion, Hydride Generation/Atomic Absorption
Spectrometric Method™!®

2) Digestion, Inductively Coupled Plasma Method!**
Digestion, Inductively Coupled Plasma Method™!?

Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!*%"
Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!'??”!
Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method%?”
Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method™%?"

Purge and Trap, Gas Chromatographic Method!?*"!

Ultrasonic Extraction, Gas Chromatographic Method"®**!

47 TPH (Cs16-Cas)...
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47 TPH (Cs16-Cas) Ultrasonic Extraction, Gas Chromatographic Method%"”
a8 1,2,4-Trichlorobenzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method%*”
49 1,1,1-Trichloroethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method%%"
50 1,1,2-Trichloroethane Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method"%*”
51 Trichloroethylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!'**”
52 1,3,5-Trimethylbenzene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!'*?"
53 Vanadium Digestion, Inductively Coupled Plasma Method"**
54 Vinyl chloride Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!2?%.
55 m-Xylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!"*?”
56 o-Xylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method#%”
7 p-Xylene Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!'*?”
58 Xylene (Total) Purge and Trap, Gas Chromatographic/
Mass Spectrometric Method!'??”!
59 Zinc Digestion, Inductively Coupled lemod”-m
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4. APHA, AWWA, WEF. Standard Methods for the Examination of Water and Wastewater.

24™ ed. Washington, DC: APHA, 2023.

5. United States...
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5. United States Environmental Protection Agency. Standards of Performance for New
Stationary Sources. 40 CFR 60. Appendix A, 2023.

6. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. SW-846, 1997.

7. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Acid Digestion of Sludges and Sediments and Soils. SW-846
Method 30508, 1996.

8. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Alkaline Digestion for Hexavalent Chromium. SW-846 Method
3060A, 1996.

9. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Separatory Funnel Liquid-Liquid Extraction. SW-846 Method
3510C, 1996.

10. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Ultrasonic Extraction. SW-846 Method 3550C, 2007.

11. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/ Chemical Methods. Purge-and-Trap for Aqueous Samples. SW-846 Method
5030C, 2003.

12. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Closed-System Purge-and-Trap and Extraction for Volatile
Organics in Soil and Waste Samples. SW-846 Method 5035A, 2002.

13. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Inductively Coupled Plasma - Atomic Emission Spectrometry.
SW-846 Method 6010D, 2018.

14. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Antimony and Arsenic (Atomic Absorption, Borohydride Reduction).
SW-846 Method 7062, 1994.

15. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Chromium, Hexavalent (Colorimetric). SW-846 Method 7196A,
1992.

16. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/ Chemical Methods. Mercury in Liquid Waste (Manual Cold-Vapor Technique).
SW-846 Method 7470A, 1994.

17. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/ Chemical Methods. Mercury in Solid or Semisolid Waste (Manual Cold-Vapor
Technique). SW-846 Method 74718, 2007.

18. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/ Chemical Methods. Selenium (Atomic Absorption, Borohydride Reduction). SW-
846 Method 7742, 1994. ‘?m‘)h

19. United States
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19. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Nonhalogenated Organics Using GC/FID. SW-846 Method
8015D, 2003.

20. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/ Chemical Methods. Volatile Organic Compounds by Gas Chromatography/
Mass Spectrometry (GC/MS). SW-846 Method 8260C, 1996.

21. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. pH Electrometric Measurement. SW-846 Method 9040C, 2004.

22. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Soil and Waste pH. SW-846 Method 9045D, 2004.
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1 Aldrin Liquid-Liquid Extraction, Gas Chromatographic Method™
2 OL-BHC Liquid-Liquid Extraction, Gas Chromatographic Method™
3 B-BHC Liquid-Liquid Extraction, Gas Chromatographic Method™
4 O-BHC Liquid-Liquid Extraction, Gas Chromatographic Method™
5 Y-BHC Liquid-Liquid Extraction, Gas Chromatographic Method™!
6 Chlordane Liquid-Liquid Extraction, Gas Chromatographic Method!™
7 o,p-DDT Liquid-Liquid Extraction, Gas Chromatographic Method!
8 4,4'-DDD Liquid-Liquid Extraction, Gas Chromatographic Method™
9 4,4'-DDE Liquid-Liquid Extraction, Gas Chromatographic Method!™
10 4,4'-DDT Liquid-Liquid Extraction, Gas Chromatographic Method!!!
11 Dieldrin Liquid-Liquid Extraction, Gas Chromatographic Method™
12 | Endosulfan | Liquid-Liquid Extraction, Gas Chromatographic Method™ .
13 Endosulfan |l Liquid-Liquid Extraction, Gas Chromatographic Method™
14 Endosulfan sulfate Liquid-Liquid Extraction, Gas Chromatographic Method™
15 Endrin Liquid-Liquid Extraction, Gas Chromatographic Method!™
16 Endrin aldehyde Liquid-Liquid Extraction, Gas Chromatographic Method™
17 Heptachlor Liquid-Liquid Extraction, Gas Chromatographic Method™
18 Heptachlor epoxide Liquid-Liquid Extraction, Gas Chromatographic Method™
19 Methoxychlor Liquid-Liquid Extraction, Gas Chromatographic Method™"
rldifiy $1uau 14 518m3
feui asuany WAATIN
1 Aldrin Liquid-Liquid Extraction, Gas Chromatographic Method™
2 Chlordane Liquid-Liquid Extraction, Gas Chromatographic Method™
3 DDD Liquid-Liquid Extraction, Gas Chromatographic Method™
4 DDE Liquid-Liquid Extraction, Gas Chromatographic Method™
5 ODT Liquid-Liquid Extraction, Gas Chromatographic Method™
6 Dieldrin Liquid-Liquid Extraction, Gas ChLomatographic Method!™
GTUjl

7 Endosulfan...
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7 Endosulfan Liquid-Liquid Extraction, Gas Chromatographic Method™
8 Endrin Liquid-Liquid Extraction, Gas Chromatographic Method!™
9 Heptachlor Liquid-Liquid Extraction, Gas Chromatographic Method!™
10 Heptachlor epoxide Liquid-Liquid Extraction, Gas Chromatographic Method!™
11 Ol-HCH Liquid-Liquid Extraction, Gas Chrornatographic Method!™
12 B-HCH Liquid-Liquid Extraction, Gas Chromatographic Method!™
13 Y-HCH Liquid-Liquid Extraction, Gas Chromatographic Method!™
14 | Methoxychlor Liquid-Liquid Extraction, Gas Chromatographic Method!™
Ay §1u9U 14 578113
il asuaiy Wwaswn
1 Aldrin Ultrasonic Extraction, Gas Chromatographic Method®?!
2 Chlordane Ultrasonic Extraction, Gas Chromatographic Method®?
3 DDD Ultrasonic Extraction, Gas Chromatographic Method??
4 DDE Ultrasonic Extraction, Gas Chromatographic Method®?
5 DDT Ultrasonic Extraction, Gas Chromatographic Method®?
6 Dieldrin Ultrasonic Extraction, Gas Chromatographic Method®?!
7 Endosulfan Ultrasonic Extraction, Gas Chromatographic Method®?!
8 Endrin Ultrasonic Extraction, Gas Chromatographic Method®?
9 Heptachlor Ultrasonic Extraction, Gas Chromatographic Method®?!
10 | Heptachlor epoxide Ultrasonic Extraction, Gas Chromatographic Method??!
11 Ol-HCH Ultrasonic Extraction, Gas Chromatographic Method®?!
12 B-HCH Ultrasonic Extraction, Gas Chromatographic Method®??!
13 Y-HCH Ultrasonic Extraction, Gas Chromatographic Method®®?
14 | Methoxychlor Ultrasonic Extraction, Gas Chromatographic Method®?!
af
T2
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1. APHA, AWWA, WEF. Standard Methods for the Examination of Water and Wastewater.

24" ed. Washington, DC: APHA, 2023.

2. United States Environmental Protection Agency. Test Methods for Evaluation Solid
Waste Physical/Chemical Methods. Ultrasonic Extraction. SW-846 Method 3550C, 2007.
3. United States Environmental Protection Agency. Test Methods for Evaluation Solid

Waste Physical/Chemical Methods. Organochlorine Pesticides by Gas Chromatography.
SW-846 Method 8081B, 2007.
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Environment Research & Technology Company Limited

25/113-114 Moo 6 Soi Chinaket 1, Ngamwongwan Road,
Toongsonghong, Laksi, Bangkok 10210

Tel. 0-2954-7745-6 Fax 0-2954-7747

E-mail : envi@enviresearch.co.th

www.enviresearch.co.th

envi_research A
.‘. i " o= " R =
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ENVIRONMENT RE§E'ARCH & TECHNOLOGY Co., LTD.

Calibration Report

Customer Name : Laguna Grande Co., Ltd.
Address : 390/1 Moo 1 Sri Sunthon Road, Choeng Thale, Thalang, Phuket 83110
o a P
Project Name : Tassmsanansga ladiowda sadiaud aauladifiow
Sampling Date : January — December, 2024
Ambient
Item Equipment Manufacturer Model Serial Number Calibration Date
1 TSP High-volume No. C17 Thermo Andersen HIVOL-BBCBE B0702 January 3, 2024

January 9, 2024
January 16, 2024
January 23, 2024
January 30, 2024
February 6, 2024
February 13, 2024
February 19, 2024
February 26, 2024
February 29, 2024
March 7, 2024
March 14, 2024
March 21, 2024
March 28, 2024
April 4, 2024
April 11, 2024
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Environment Research & Technology Company Limited

% 25/113-114 Moo 6 Soi Chinaket 1, Ngamwongwan Road,
envi_research 4 7 5 Toongsonghong, Laksi, Bangkok 10210
Tel. 0-2954-7745-6 Fax 0-2954-7747
E-mail : envi@enviresearch.co.th
www.enviresearch.co.th
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ENVIRONMENT RE§EARCH & TECHNOLOGY Co., LTD.

Calibration Report

Customer Name : Laguna Grande Co., Ltd.
Address + 390/1 Moo 1 Sri Sunthon Road, Choeng Thale, Thalang, Phuket 83110
Project Name : Tassmsanansga Toiuwin isadiaud aauladiiioy
Sampling Date : January — December, 2024
Ambient
Item Equipment Manufacturer Model Serial Number Calibration Date
1 TSP High-volume No. C17 Local HIVOL-BBCBE B0702 April 18, 2024
April 25, 2024
May 2, 2024
May 9, 2024
May 16, 2024
May 23, 2024
May 31, 2024
June 6, 2024
June 13, 2024
June 20, 2024
June 27, 2024
July 1, 2024
2 TSP High-volume No. A4 Thermo Andersen HIVOL-BBCBE 2012-07 August 2, 2024
September 9, 2024
October 4, 2024
December 2, 2024
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Environment Research & Technology Company Limited
25/113-114 Moo 6 Soi Chinaket 1, Ngamwongwan Road,
Toongsonghong, Laksi, Bangkok 10210

Tel. 0-2954-7745-6 Fax 0-2954-7747

E-mail : envi@enviresearch.co.th

www.enviresearch.co.th

Calibration Report

Customer Name : Laguna Grande Co., Ltd.

Address + 390/1 Moo 1 Sri Sunthon Road, Choeng Thale, Thalang, Phuket 83110

Project Name : lassnsanensga Tadewds sadiaud aouledifioa

Sampling Date + January — December, 2024

Ambient
Item Equipment Manufacturer Model Serial Number Calibration Date

3 TSP High-volume No. A7 Thermo Andersen HIVOL-BBCBE HS6000-02 November 2, 2024
4 High-volume PM-10 No. 13 Andersen Instrument HIVOL-BMBBE B2012-01 January 3, 2024

January 9, 2024
January 16, 2024

January 23, 2024
January 30, 2024
February 6, 2024
February 13, 2024
February 19, 2024

February 26, 2024

February 29, 2024
March 7, 2024
March 14, 2024
March 21, 2024
March 28, 2024

April 4, 2024
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Environment Research & Technology Company Limited
25/113-114 Moo 6 Soi Chinaket 1, Ngamwongwan Road,
Toongsonghong, Laksi, Bangkok 10210

Tel. 0-2954-7745-6 Fax 0-2954-7747

E-mail : envi@enviresearch.co.th

www.enviresearch.co.th

Calibration Report

Customer Name : Laguna Grande Co., Ltd.
Address +  390/1 Moo 1 Sri Sunthon Road, Choeng Thale, Thalang, Phuket 83110
Project Name : Tassmsanensga laidows adiand aouladiitos
Sampling Date : January — December, 2024
Ambient
Item Equipment Manufacturer Model Serial Number Calibration Date
4 High-volume PM-10 No. 13 Andersen Instrument HIVOL-BMBBE B2012-01 April 11, 2024
April 18, 2024
April 25, 2024
May 2, 2024
May 9, 2024
May 16, 2024
May 23, 2024
May 31, 2024
June 8, 2024
June 13, 2024
June 20, 2024
June 27, 2024
5 High-volume PM-10 No. 8 GRASEBY HIVOL-BMBBE B2012-01 August 2, 2024
6 High-volume PM-10 No. 8 GRASEBY HIVOL-BMBBE BLAO901 September 9, 2024
October 4, 2024
December 2, 2024
7 High-volume PM-10 No. 1 Thermo Andersen HIVOL-BMBBE PM10. No.1 November 2, 2024
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Environment Research & Technology Company Limited
St 25/113-114 Moo 6 Soi Chinaket 1, Ngamwongwan Road,
€nvl_researcn S Toongsonghong, Laksi, Bangkok 10210

!’- ol < Tel. 0-2954-7745-6 Fax 0-2954-7747
ENVIRONMENT RE@EARCH & TECHNOLOGY Co., LTD. = Ea‘li@iﬁf,‘iﬁiiiiﬂiﬁﬁ

Calibration Report

Customer Name : Laguna Grande Co., Ltd.
Address 390/1 Moo 1 Sri Sunthon Road, Choeng Thale, Thalang, Phuket 83110

Project Name

.

= - - a
lasamsmansge laiowia afiaud aouladiiioy

January — December, 2024

Sampling Date

Ambient
Item Equipment Manufacturer Model Serial Number Calibration Date
8 Orifice TISCH TE-5025A 3883 January 17, 2023
9 Orifice TISCH TE-5025A 3142 August 3, 2023
10 Orifice TISCH TE-5025A 3882 January 29, 2024
11 Electronic Balance METTLER TOLEDO AB204-S 1123103723 January 17, 2023
January 15, 2024
12 CO NDIR Horiba APMA-370 GFBOBLNC January 6, 2024
13 CO NDIR Horiba APMA-370 JHGBPWAS March 19, 2024
14 CO NDIR Horiba APMA-370 COBYTONC April 9, 2024
May 8, 2024
August 7, 2024
November 2, 2024
December 2, 2024
15 CO NDIR Horiba APMA-370 HXABA4TG June 15, 2024
October 4, 2024
16 CO NDIR Horiba APMA-370 YKACO90F July 1, 2024
17 CO NDIR Horiba APMA-370 4N02XP27 September 9, 2024
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ENVIRONMENT RE§éARCH & TECHNOLOGY Co., LTD.

Environment Research & Technology Company Limited
25/113-114 Moo 6 Soi Chinaket 1, Ngamwongwan Road,
Toongsonghong, Laksi, Bangkok 10210

Tel. 0-2954-7745-6 Fax 0-2954-7747

E-mail : envi@enviresearch.co.th

www.enviresearch.co.th

Calibration Report

Customer Name : Laguna Grande Co., Ltd.
Address . 390/1 Moo 1 Sri Sunthon Road, Choeng Thale, Thalang, Phuket 83110
Project Name . Tassnsenansga ladiowd sadioud paulafiifioy
Sampling Date : January — December, 2024
Ambient
Item Equipment Manufacturer Model Serial Number Calibration Date
18 Sound Level Meter Scarlet Tech ST-11D 820963 January 3, 2024
January 9, 2024
August 2, 2024
19 Sound Level Meter Scarlet Tech ST-11D 820966 January 16, 2024

January 23, 2024

January 30, 2024
February 6, 2024

February 13, 2024
February 19, 2024
February 26, 2024

February 29, 2024

March 7, 2024

March 14, 2024
March 21, 2024
March 28, 2024
April 4, 2024
April 11, 2024
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Environment Research & Technology Company Limited
25/7113-114 Moo 6 Soi Chinaket 1, Ngamwongwan Road,
Toongsonghong, Laksi, Bangkok 10210

Tel. 0-2954-7745-6 Fax 0-2954-7747

E-mail : envi@enviresearch.co.th

www.enviresearch.co.th

ENVIRONMENT RESEARCH & TECHNOLOGY CO., LTD.

Calibration Report

Customer Name : Laguna Grande Co., Ltd.
Address :  390/1 Moo 1 Sri Sunthon Road, Choeng Thale, Thalang, Phuket 83110
Project Name : lasnsanansge Toiouia wadiaund aoulafiiiva
Sampling Date : January — December, 2024
Ambient
Item Equipment Manufacturer Model Serial Number Calibration Date
19 Sound Level Meter Scarlet Tech ST-11D 820966 April 18, 2024
April 25, 2024
May 2, 2024
May 9, 2024
May 16, 2024
May 23, 2024
May 31, 2024
June 6, 2024
June 13, 2024
June 20, 2024
June 27, 2024
July 1, 2024
20 Sound Level Meter Scarlet Tech ST-11D 820931 September 9, 2024
December 2, 2024
21 Sound Level Meter Rion NL-31 00593656 October 4, 2024
22 Sound Level Meter Scarlet Tech ST-11D 820942 November 2, 2024
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Environment Research & Technology Company Limited
25/113-114 Moo 6 Soi Chinaket 1, Ngamwongwan Road,
Toongsonghong, Laksi, Bangkok 10210

Tel. 0-2954-7745-6 Fax 0-2954-7747

E-mail : envi@enviresearch.co.th

www.enviresearch.co.th

envi_research

ENVIRONMENT RES,EARCH & TECHNOLOGY Co., LTD.

Calibration Report

Customer Name : Laguna Grande Co., Ltd.

Address : 390/1 Moo 1 Sri Sunthon Road, Choeng Thale, Thalang, Phuket 83110

Project Name : lassmsoansga Toviuuda sadiaud aoulafiiion

Sampling Date + January — December, 2024

Ambient
Item Equipment Manufacturer Model Serial Number Calibration Date
23 Acoustic Calibrator BSWA Technology CA111 590338 March 7, 2023
April 1, 2024

24 Acoustic Calibrator BSWA Technology CA114 590040 August 28, 2023
25 Acoustic Calibrator Larson Davis CAL200 5652 August 8, 2023
26 Vibration Meter Instantel MICROMATE UM9253 August 19, 2022
27 Vibration Meter Instantel MICROMATE UM6642 January 5, 2024
28 Vibration Meter Instantel Minimate Plus BE18100 August 23, 2024

(Ms.Supawan Suwannapa)

Environmental Scientist
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Laboratory Supervisor
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D [Task Name Duration [Start Finish Jan'24 | Feb'24 | Mar'24 | Apr'24 | May'24 | Jun'24 | Jul'24 | Aug'24 | Sep'24 | Oct'24 | Nov'24 | Dec'24 | Jan'25 | Feb'25 | Mar'25 | Apr'25 | May'25 | Jun'25 | Jul'25 | Aug'25 | Sep'25 | Oct'25 | Nov'25 | Dec'25 | Jan'26 |
1 | 2 | 3 4 5 6 7 | 8 | o | 10 | 11 | 12 | 13 | 14 | 15 | 16 17 18 | 19 20 | 21 | 22 | 23 | 24 | 25 |

1 ' BANYAN TREE GRAND RESIDENCES VILLA & CONDO 727 days? Thu 25-01-24  Fri 26-12-25
2 Award of Contract 1day?  Thu25-01-24 Thu 25-01-24 Intract $-25-01
3 9.18 H.N - Project Milestone 727 days? Thu 25-01-24  Fri 26-12-25 9.18 H.N - P|

| 4 | Phase 1:4\Villas, Retaining Wall and Common Area ||| 567 days? Thu25-01-24 Fri25-07-25 @ Phase 1: 4 Villas, Retaining Wall and Common Area
5 Construction 476 days? Thu 25-01-24 Mon 28-04-25 fﬂ—l&’"ﬂ"“mo”
6 Defects rectification 90days?  Tue29-04-25 [Ffi25:07-25 | Defects r
7 Handover Phase 1: 4 Villas, Retaining Wall and Commor ~ 1day?  Thu24-07-25  Fri 25-07-25 Handover Phase 1: 4 Villas, Retaining Wall and Common Area ¢425-07
8 Phase 2.1 Villa 5, 6 (construction 2 unit each) 457 days?  Fri21-06-24  Fri 05-09-25 > p Phase 2.1 Villa 5, 6 (construction 2 unit each)
9 Construction 399 days?  Fri 21-06-24 Fri 11-07-25 >—lc”" uction
10 Defects rectification 60days?  Thu 10-07-25  Fri 05-09-25 Defects rectification
1 Handover Phase 2.1 Villa 5, 6 1day? Fri05-09-25  Fri 05-09-25 Handover Phase 211 Villa 5, 6 ¢405-09
12 Phase 2.2 Villa 7, 8 (construction 2 unit each) 457 days? Wed 14-08-24 Wed 29-10-25 > @ Phase 2.2 Villa 7, § (constructior]
13 Construction 399 days? Wed 14-08-24 Wed 03-09-25 >—lc nstruction
14 Defects rectification 60 days? Mon 01-09-25 Tue 28-10-25 Defects rectification
15 Handover Phase 2.2 Villa 7, 8 lday?  Wed29-10-25 Wed 29-10-25 d Phase 2.2 Villa7, 8 ¢429-10
16 Phase 2.3 Villa 9, 10 (construction 2 unit each) 457 days? Mon 07-10-24 Mon 22-12-25 o | Phase 2.3 Vil
17 Construction 399 days? Mon 07-10-24 Mon 27-10-25 nstruction
18 Defects rectification 60 days?  Sat25-10-25 Sun 21-12-25 Defects rectifi
19 Handover Phase 2.3 Villa 9, 10 1day? Mon 22-12-25 Mon 22-12-25 Handover Phasg|2.3 Villa 9, 10 ¢422-12

| 20 |IPREsE31CoRA0IA) Condo B andlCondo CASETISIaBONIVI 691 days?  Fri26-01-24  Sun 23-11-25 ® Phase 3: (ndo A, Cond
21 Construction 631days?  Fri26-01-24  Fri 26-09-25 ﬂw
22 Defects rectification 120 days?  Tue 29-07-25 _ efects redtification
23 Handover Phase 3: Condo A, Condo B and Condo C 1stf 1 day? Sat 22-11-25  Sun 23-11-25 Handover Phase 3: Condo A,|Condo B and ondo C 1st fl slab{only ¢ |23-11
24 Phase 4 Condo C 662 days? Wed 27-03-24  Fri 26-12-25 L == Phase 4 Cor|
25 Construction 608 days? Wed 27-03-24 Tue 04-11-25 Congtrliction
26 Defects rectification 60 days? Wed 29-10-25 Thu 25-12-25 o efects recti
27 Handover Phase 4 Condo C 1day? Fri 26-12-25 Fri 26-12-25 Handover Phase|4 Condo C (426-12
28 Site Establishment 53 days?  Fri26-01-24  Sun 17-03-24 @ Site Establishment
29 Handover Site to Main Contractor 1 day? Fri26-01-24  Fri26-01-24 fractof §¥26-01
30 Site Survey and Setting Out 7days?  Sat27-01-24  Fri 02-02-24 }]Site Survey and Setting Out
31 Site office, Workshop, Store 45days?  Fri02-02-24  Sun 17-03-24 Site office, Workshop, Store
32 Temporary Site Facilities and Fence 45days?  Fri02-02-24  Sun 17-03-24 =Temporarv Site Facilities and Fence
33 VILLA 723 days? Thu 25-01-24 Mon 22-12-25 P | YILLA
34 476 days? Thu 25-01-24 Mon 28-04-25 @y VILLA1,2,3,4
35 Structural Work 245 days? Thu25-01-24 Tue 17-09-24 @ Structural Work
36 Foundation 77 days?  Thu 25-01-24 Mon 08-04-24 v F i
37 Excavation 42 days?  Thu25-01-24 Tue 05-03-24 Emmmm——— Excavation
38 Cutting Pile Head 42days? Wed 31-01-24 Tue 12-03-24 h— Cutting Pile Head
39 RC Footing 56 days? Wed 07-02-24 Mon 01-04-24 RC Footing
40 Column to Basement 56 days? Wed 14-02-24 Mon 08-04-24 L_Wmﬂ to Basement
41 Retaining wall 77 days? Wed 31-01-24 Sun 14-04-24 = v ining wall
42 Excavation 35days? Wed31-01-24 Tue 05-03-24 avation
43 Cutting Pile Head 28days? Wed 14-02-24 Tue 12-03-24 utting Pile Head
44 RC Footing 35days? Wed 21-02-24 Mon 25-03-24 RC Footing
45 RC Wall 42days?  Tue05-03-24  Sun 14-04-24 all
46 Basement 105 days? Mon 25-03-24  Fri 05-07-24 L =]
47 Backfilling 35days? Mon 25-03-24  Sun 28-04-24 [—«:ackfi"ing
48 RC Beam & Slab 70 days? Mon 01-04-24 Sat 08-06-24 RCBeam & Slab
49 Pump Room - Wall 56days?  Sun28-04-24  Fri21-06-24 ﬂgﬂ(m - Wall
50 RC Wall & Column to Level 1 56 days?  Sun 12-05-24  Fri05-07-24 C Wall & Column to Level 1
51 Level 1 112 days? Sun 05-05-24 Wed 21-08-24 L @y Level 1
52 Swimming Pool - Slab & Wall 77 days?  Sun 05-05-24  Thu 18-07-24 imming Pool - Slab & Wall
53 RC Beam & Slab 84 days?  Sat18-05-24 Wed 07-08-24 am & Slab
54 RC Wall & Column to Roof 56 days?  Fri28-06-24 Wed 21-08-24 C Wall & Column to Roof
55 Roof 70 days?  Fri12-07-24  Tue 17-09-24 Py RoOf
56 Roof Beam & Slab 70days?  Fri12-07-24  Tue 17-09-24 — Roof Beam & Slab
57 Architecturak Work 252 days? Wed 28-08-24 Mon 28-04-25 [ > ]Architecturak Work
58 Wall and Wall Finishes 175 days? Wed 28-08-24 Thu 13-02-25 Lr JWaII and Wall Finishes
59 Ceiling Finishes 168 days? Tue 01-10-24 Wed 12-03-25 ;r# Ceiling Finishes
60 Floor Finishes 168 days? Mon 21-10-24  Tue 01-04-25 Eloor Finishes
61 Door and Windows 91days?  Fri17-01-25 Mon 14-04-25 oor and Windows
62 Stair Finishes 70days?  Thu13-02-25 Mon 21-04-25 Stair Finishes
63 Roof Finishes 77 days?  Thu 13-02-25 Mon 28-04-25 = Roof Finishes
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D [Task Name Duration [Start Finish Jan'24 | Feb'24 | Mar'24 | Apr'24 | May'24 | Jun'24 | Jul'24 | Aug'24 | Sep'24 | Oct'24 | Nov'24 | Dec'24 | Jan'25 | Feb'25 | Mar'25 | Apr'25 | May'25 | Jun'25 | Jul'25 | Aug'25 | Sep'25 | Oct'25 | Nov'25 | Dec'25 | Jan'26 |
1 | 2 | 3 4 5 7 | 8 | 9 | 10 1 | 12 | 13 | 14 15 | 16 17 18 19 20 | 21 | 22 | 23 | 2 25 |
64 External Finishes 77 days?  Thu 13-02-25 Mon 28-04-25 External Finishes
65 Hardscape Architectural Work 231days? Tue17-09-24 Mon 28-04-25 @ Hardscape Architectural Work
66 Fence & Boundary Wall 112 days? Tue 17-09-24  Fri 03-01-25 Fence & Boundary Wall
67 Balcony & Terrace 84 days? Fri 03-01-25  Tue 25-03-25 % Terrace
68 Swimming Pool Finishes 112 days?  Fri03-01-25 Mon 21-04-25 imming Pool Finishes
69 Jacuzzi and Step 112 days?  Fri10-01-25 Mon 28-04-25 lacuzzi and Step
70 Planting Area 63 days? Wed 26-02-25 Mon 28-04-25 lanting Area
71 Entrance 77 days? Fri03-01-25  Tue 18-03-25
72 Car Parking 42 days?  Wed 19-03-25 Mon 28-04-25 Car Parking
73 MEP Works by Other 434 days? Tue 05-03-24 Mon 28-04-25 EP Works by Other
74 MEP Test and Commissioning 90 days?  Tue 15-04-25 Thu 10-07-25 P Tst and Cc
75 Defect rectification 90 days? Mon 28-04-25 Thu 24-07-25 J[ pfect rectification
76 Handover Villa1, 2, 3,4 1day? Thu 24-07-25  Fri 25-07-25 Handover Villa 1, 2, 3, 4 %(25-07
77 VILLA 5, 6 (continue 2 unit each) 399 days?  Fri 21-06-24 Fri 11-07-25 @ VILLA 5, 6 (con 2 unit each)
78 Structural Work 189 days?  Fri21-06-24  Sat21-12-24 @ Structural Work
79 Foundation 70 days?  Fri21-06-24 Wed 28-08-24 v d
80 Excavation 35days?  Fri21-06-24  Thu 25-07-24 Excgvation
81 Cutting Pile Head 35days?  Fri28-06-24  Thu 01-08-24 Cltting Pile Head
82 RC Footing 42 days? Fri05-07-24 Wed 14-08-24 RC Footing
83 Column to Basement 49 days?  Fri12-07-24 Wed 28-08-24 toBasement
84 Retaining wall 70 days?  Fri28-06-24  Tue 03-09-24 ining wall
85 Excavation 28 days?  Fri28-06-24  Thu 25-07-24 vation
86 Cutting Pile Head 21days?  Fri12-07-24  Thu 01-08-24 ing Pile Head
87 RC Footing 28 days? Thu18-07-24 Wed 14-08-24 RC Footing
88 RC Wall 35days?  Thu01-08-24  Tue 03-09-24 j—RCWall
89 Basement 70 days? Wed 21-08-24 Sun 27-10-24 @
90 Backfilling 28 days? Wed 21-08-24 Tue 17-09-24 filling
91 RC Beam & Slab 35days? Wed 28-08-24 Mon 30-09-24 am & Slab
92 Pump Room - Wall 35days?  Tue 10-09-24 Mon 14-10-24 m - Wall
93 RC Wall & Column to Level 1 42 days?  Tue17-09-24 Sun 27-10-24 fall & Column to Level 1
94 Level 1 70 days? Tue 17-09-24 Sun 24-11-24 = Level1
95 Swimming Pool - Slab & Wall 56days?  Tue17-09-24 Sun 10-11-24 Swimming Pool - Slab & Wall
96 RC Beam & Slab 49 days?  Tue 24-09-24  Sun 10-11-24 RC-Beam & Slab
97 RC Wall & Column to Roof 35days? Mon 21-10-24 Sun 24-11-24 C Wall & Column to Roof
98 Roof 49 days?  Sun 03-11-24 Sat 21-12-24 P———— RoOf
99 Roof Beam & Slab 49 days?  Sun03-11-24  Sat21-12-24 Roof Beam & Slab
100 Architecturak Work 231days? Sat30-11-24  Fri 11-07-25 @ Architecturak Worl
101 Wall and Wall Finishes 154 days?  Sat 30-11-24 Mon 28-04-25 Wall and Wall Finishes
102 Ceiling Finishes 154 days?  Sat 28-12-24  Sun 25-05-25 Ceiling Finishes
103 Floor Finishes 154 days?  Fri17-01-25  Sat 14-06-25 Finighes|
104 Door and Windows 77 days?  Tue 15-04-25  Sat 28-06-25 oor|arjd Windows
105 Stair Finishes 56 days? Mon 28-04-25 Sat 21-06-25 Stair Finishes
106 Roof Finishes 77 days?  Mon 28-04-25  Fri 11-07-25 opf Finishes
107 External Finishes 77 days?  Mon 28-04-25  Fri 11-07-25 xternal Finishes
108 Hardscape Architectural Work 210days? Sat21-12-24  Fri 11-07-25 = Architegtural Work
109 Fence & Boundary Wall 112 days? Sat21-12-24  Tue 08-04-25 Fenge & Boundary Wall
110 Balcony & Terrace 84 days? Wed 19-03-25 Sun 08-06-25 ﬁhlconv & Terrace
111 Swimming Pool Finishes 105 days? Wed 19-03-25 Sat 28-06-25 ji Pool Finishes
112 Jacuzzi and Step 105 days? Tue 25-03-25  Sat 05-07-25 laquzz| and Step
113 Planting Area 56 days? Mon 12-05-25 Sat 05-07-25 Plgnting Area
114 Entrance 77 days?  Tue 25-03-25  Sun 08-06-25 Entrance
115 Car Parking 42 days?  Sun01-06-25  Fri 11-07-25 Car Parking
116 MEP Works by Other 343 days? Thu01-08-24  Sat 28-06-25 MEP Works by Other
117 MEP Test and Commissioning 60 days?  Sat21-06-25 Mon 18-08-25 MER Test and C issi
118 Defect rectification 60 days? Wed 09-07-25 Thu 04-09-25 % pfect rectification
119 Handover Villa 5, 6 1 day? Fri 05-09-25 Fri 05-09-25 Villa 5, 6 9-05-09
120 VILLA 7, 8 (continue 2 unit each) 399 days? Wed 14-08-24 Wed 03-09-25 @ VILLA 7, 8 (continue|2 unit|each)
121 Structural Work 189 days? Wed 14-08-24 Thu 13-02-25 @ Structural Work
122 Foundation 70days? Wed 14-08-24 Mon 21-10-24 @ Foundation
123 Excavation 35days? Wed 14-08-24 Tue 17-09-24 S Excvation
124 Cutting Pile Head 35days? Wed 21-08-24 Tue 24-09-24 Cutting Pile Head
125 RC Footing 42 days? Wed 28-08-24 Mon 07-10-24 RC Footing
126 Column to Basement 49 days? Wed 04-09-24 Mon 21-10-24 to Basement
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D [Task Name Duration [Start Finish Jan'24 | Feb'24 | Mar'24 | Apr'24 | May'24 | Jun'24 | Jul'24 | Aug'24 | Sep'24 | Oct'24 | Nov'24 | Dec'24 | Jan'25 | Feb'25 | Mar'25 | Apr'25 | May'25 | Jun'25 | Jul'25 | Aug'25 | Sep'25 | Oct'25 | Nov'25 | Dec'25 | Jan'26 |
1 | 2 | 3 4 5 6 7 | 8 | o | 10 | 11 | 12 | 13 | 14 | 15 | 16 17 18 19 20 | 21 | 22 | 23 | 2a 25 |

127 Retaining wall 70 days? Wed 21-08-24 Sun 27-10-24 ===y Retgining wall

128 Excavation 28 days? Wed 21-08-24 Tue 17-09-24 qvation

129 Cutting Pile Head 21days? Wed 04-09-24 Tue 24-09-24 ng Pile Head

130 RC Footing 28days?  Tue 10-09-24 Mon 07-10-24 RC Footing

131 RC Wall 35days?  Tue 24-09-24  Sun 27-10-24 all

132 Basement 70 days? Mon 14-10-24 Sat 21-12-24 @ g

133 Backfilling 28 days? Mon 14-10-24 Sun 10-11-24

134 RC Beam & Slab 35days? Mon21-10-24 Sun 24-11-24 am & Slab

135 Pump Room - Wall 35days? Sun03-11-24  Sat07-12-24 m - Wall

136 RC Wall & Column to Level 1 42 days?  Sun10-11-24  Sat21-12-24 all & Column to Level 1

137 Level 1 70 days?  Sun 10-11-24  Fri 17-01-25 Py Level 1

138 Swimming Pool - Slab & Wall 56 days?  Sun 10-11-24  Fri 03-01-25 imming Pool - Slab & Wall

139 RC Beam & Slab 49 days?  Sun17-11-24  Fri 03-01-25 am & Slab

140 RC Wall & Column to Roof 35days?  Sat14-12-24  Fri 17-01-25 {C Wall & Column to Roof

141 Roof 49 days?  Sat28-12-24 Thu 13-02-25 Pty RoOf

142 Roof Beam & Slab 49 days?  Sat28-12-24  Thu 13-02-25 Roof Beam & Slab

143 Architecturak Work 231days?  Fri24-01-25 Wed 03-09-25 @ Architecturak Worl

144 Wall and Wall Finishes 154 days?  Fri 24-01-25  Sat 21-06-25 all Finishes

145 Ceiling Finishes 154 days? Thu 20-02-25  Fri 18-07-25 iling Finishes

146 Floor Finishes 154 days? Wed 12-03-25 Thu 07-08-25 Finighes

147 Door and Windows 77 days?  Sun 08-06-25 Thu 21-08-25 oor|and Windows

148 Stair Finishes 56 days?  Sat21-06-25 Thu 14-08-25 Stair Finishes

149 Roof Finishes 77 days?  Sat21-06-25 Wed 03-09-25 oof Finishes

150 External Finishes 77 days?  Sat21-06-25 Wed 03-09-25 xternal Finishes

151 Hardscape Architectural Work 210days? Thu13-02-25 Wed 03-09-25 -{Hardscape Architeqtural Work

152 Fence & Boundary Wall 112 days? Thu 13-02-25 Sun 01-06-25 ﬁ&nce & Boundary Wall

153 Balcony & Terrace 84 days? Mon 12-05-25  Fri 01-08-25 ]Balcony & Terr ace

154 Swimming Pool Finishes 105 days? Mon 12-05-25 Thu 21-08-25 imming Pool Finishes

155 Jacuzzi and Step 105 days? Sun 18-05-25 Thu 28-08-25 laquzzi and Step

156 Planting Area 56 days?  Sat05-07-25 Thu 28-08-25 Planting Area

157 Entrance 77 days?  Sun 18-05-25  Fri 01-08-25 Entrance

158 Car Parking 42 days? Fri 25-07-25  Wed 03-09-25 G Car Parking

159 MEP Works by Other 343 days? Tue 24-09-24 Thu 21-08-25 MEP Works by Other

160 MEP Test and Commissioning 60 days?  Thu14-08-25 Sat11-10-25 %_Miﬁ Testan

161 Defect rectification 60 days? Mon 01-09-25 Tue 28-10-25 + ication;

162 Handover Villa 7, 8 1day? Wed 29-10-25 Wed 29-10-25 Handover Villa 7, 8 "¢-29-10

163 VILLA 9, 10 (continue 2 unit each) 399 days? Mon 07-10-24 Mon 27-10-25 > @ VILLA B} 110 (continhip[2 unit each|

164 Structural Work 189 days? Mon 07-10-24 Tue 08-04-25 = @ Stryctural Work

165 Foundation 70 days? Mon 07-10-24 Sat 14-12-24 P=———————=====g Foundation

166 Excavation 35days? Mon 07-10-24 Sun 10-11-24 Excavation

167 Cutting Pile Head 35days? Mon 14-10-24 Sun 17-11-24 Cutting Pile Head

168 RC Footing 42 days? Mon 21-10-24  Sat 30-11-24 RC Footing

169 Column to Basement 49 days? Mon 28-10-24  Sat 14-12-24 to Basement

170 Retaining wall 70 days? Mon 14-10-24 Sat 21-12-24 ing wall

171 Excavation 28 days? Mon 14-10-24 Sun 10-11-24 avation

172 Cutting Pile Head 21days? Mon 28-10-24 Sun 17-11-24 utting Pile Head

173 RC Footing 28days? Sun03-11-24  Sat30-11-24 RC Footing

174 RC Wall 35days?  Sun17-11-24  Sat21-12-24 all

175 Basement 70 days?  Sat07-12-24 Thu 13-02-25 Py Basement

176 Backfilling 28 days?  Sat07-12-24  Fri 03-01-25

177 RC Beam & Slab 35days?  Sat14-12-24  Fri17-01-25 am & Slab

178 Pump Room - Wall 35days?  Sat28-12-24  Thu 30-01-25 m - Wall

179 RC Wall & Column to Level 1 42 days?  Fri03-01-25  Thu 13-02-25 all & Column to Level 1

180 Level 1 70 days?  Fri03-01-25 Wed 12-03-25 > y Level 1

181 Swimming Pool - Slab & Wall 56 days?  Fri03-01-25 Wed 26-02-25 Swimming Pool - Sjab & Wall

182 RC Beam & Slab 49 days?  Fri10-01-25 Wed 26-02-25 am & Slab

183 RC Wall & Column to Roof 35days? Thu06-02-25 Wed 12-03-25 C Wall & Column to Roof

184 Roof 49 days? Thu 20-02-25 Tue 08-04-25 Py Rogf

185 Roof Beam & Slab 49 days?  Thu20-02-25 Tue 08-04-25 Roof Beam & Slab

186 Architecturak Work 231days? Wed 19-03-25 Mon 27-10-25 @h Architecturak Worl

187 Wall and Wall Finishes 154 days? Wed 19-03-25 Thu 14-08-25 Wall and Wall Finishes

188 Ceiling Finishes 154 days? Tue 15-04-25 Wed 10-09-25 Ceiling Finishes

189 Floor Finishes 154 days? Mon 05-05-25 Tue 30-09-25 Lg}ﬁ—mﬁ Finighes
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D [Task Name Duration [Start Finish Jan'24 | Feb'24 | Mar'24 | Apr'24 | May'24 | Jun'24 | Jul'24 | Aug'24 | Sep'24 | Oct'24 | Nov'24 | Dec'24 | Jan'25 | Feb'25 | Mar'25 | Apr'25 | May'25 | Jun'25 | Jul'25 | Aug'25 | Sep'25 | Oct'25 | Nov'25 | Dec'25 | Jan'26 |
1 | 2 | 3 4 5 6 7 | 8 | o | 10 | 11 | 12 | 13 | 1a | 15 | 16 17 18 19 20 | 21 | 22 | 23 | 2a 25 |
190 Door and Windows 77 days?  Fri01-08-25  Tue 14-10-25 oor|and Window:
191 Stair Finishes 56 days?  Thu 14-08-25 Tue 07-10-25 Stair Finishes
192 Roof Finishes 77 days?  Thu 14-08-25 Mon 27-10-25 oof Fihighes
193 External Finishes 77 days?  Thu 14-08-25 Mon 27-10-25 xter
194 Hardscape Architectural Work 210 days? Tue 08-04-25 Mon 27-10-25 wg-{Hards¢gpe Architeqtral Work
195 Fence & Boundary Wall 112 days? Tue 08-04-25  Fri 25-07-25 Fence & Boundary Wall
196 Balcony & Terrace 84 days?  Sat05-07-25 Wed 24-09-25 maalcony & Terrace
197 Swimming Pool Finishes 105 days?  Sat 05-07-25  Tue 14-10-25 i Rdol Finishes
198 Jacuzzi and Step 105 days?  Sat 12-07-25  Tue 21-10-25 laquzzi and Step
199 Planting Area 56 days?  Thu28-08-25 Tue 21-10-25 Plgnting Arlea
200 Entrance 77 days?  Sat 12-07-25 Wed 24-09-25 Entrance
201 Car Parking 42 days? Wed 17-09-25 Mon 27-10-25 Car Parking
202 MEP Works by Other 343 days? Sun17-11-24  Tue 14-10-25 MEP Works|by Other
203 MEP Test and Commissioning 60days?  Tue 07-10-25 Thu 04-12-25 MER Tett and Comn|
204 Defect rectification 60 days?  Sat25-10-25 Sun 21-12-25 pfect rectific
205 Handover Villa 9, 10 1 day? Mon 22-12-25 Mon 22-12-25 Handover Villa 9, 10 ¢ 22-12
206 718 days?  Fri 02-02-24 Fri 26-12-25 ONDOMI
207 560 days?  Fri 02-02-24  Sun 27-07-25 @ Building A
208 Structural Work 308 days?  Fri02-02-24 Mon 25-11-24 @ Structural Work
209 Foundation & Substructure 91days?  Fri02-02-24  Tue 30-04-24 ) & Substructure
210 Excavation 21 days? Fri02-02-24  Thu 22-02-24 1
211 Cutting Pile Head 21days?  Fri09-02-24  Thu29-02-24 Cutting Pile Head
212 RC Footing 35 days? Fri 16-02-24 Wed 20-03-24 pting
213 MEP Room - Slab 21days? Thu29-02-24 Wed 20-03-24 oom - Slab
214 MEP Room - Wall 21days? Thu07-03-24 Wed 27-03-24 Room - Wall
215 Underground trench - Slab 14 days? Wed 27-03-24 Wed 10-04-24 Underground trench - Slab
216 Underground trench - Wall 14 days? Wed 10-04-24 Tue 23-04-24 derground trench - Wall
217 Lift shaft - Wall 14 days? Wed 10-04-24 Tue 23-04-24 ift shaft - Wall
218 Column to Level 1 21days? Wed 03-04-24 Tue 23-04-24 olumn to Level 1
219 Backfilling 14 days? Wed 17-04-24  Tue 30-04-24 Backfilling
220 Level 1 49 days?  Tue 30-04-24 Sun 16-06-24 Level 1
221 Swimming Pool - Slab & Wall 28days?  Tue 30-04-24 Mon 27-05-24 Swimming Pool - Slab & Wall
222 Beam & Slab 35days?  Tue 07-05-24  Sun 09-06-24 am & Slab
223 Column to Level 2 21days? Mon 27-05-24 Sun 16-06-24 olumn to Level 2
224 Lift shaft - Wall to Level 2 14 days? Mon 03-06-24 Sun 16-06-24 4¢Lift shaft - Wall to Level 2
225 Level 2 49 days? Mon 27-05-24 Sat 13-07-24 @ Level 2
226 Swimming Pool - Slab & Wall 28 days? Mon 27-05-24 Sun 23-06-24 S SWimming Pool - Slab & Wall
227 Beam & Slab 28days? Mon 10-06-24 Sun 07-07-24 m & Slab
228 Column to Level 3 21days? Sun23-06-24 Sat 13-07-24 ¢Column to Level 3
229 Lift shaft - Wall to Level 3 14 days?  Sun30-06-24  Sat 13-07-24 ift shaft - Wall to Level 3
230 Level 3 49 days?  Sun 23-06-24  Fri 09-08-24 ¥ Level 3
231 Swimming Pool - Slab & Wall 28days?  Sun23-06-24  Sat 20-07-24 Swimming Pool - Slab & Wall
232 Beam & Slab 28days? Sun07-07-24  Sat 03-08-24 m & Slab
233 Column to Level 4 21days?  Sat20-07-24  Fri 09-08-24 olumn to Level 4
234 Lift shaft - Wall to Level 4 14 days?  Sat27-07-24  Fri 09-08-24 ift shaft - Wall to Level 4
235 Level 4 42 days?  Sat03-08-24 Thu 12-09-24 Level 4
236 Beam & Slab 35days?  Sat03-08-24 Thu 05-09-24 m & Slab
237 Column to Roof Deck 21days?  Fri23-08-24 Thu 12-09-24 olumn to Roof Deck
238 Lift shaft - Wall to Roof Deck 14 days?  Fri30-08-24  Thu 12-09-24 ift shaft - Wall to Roof Deck
239 Roof Deck 56 days? Thu12-09-24 Tue 05-11-24 Roof Deck
240 Swimming Pool - Slab & Wall 35days? Thu12-09-24 Wed 16-10-24 Swimming Pool - Slab & Wall
241 RC Roof Structure 21days? Wed 16-10-24 Tue 05-11-24 Structure
242 Misc Structure 77 days?  Thu 12-09-24 Mon 25-11-24 @ |Misc Structure
243 Stair - STO1 63 days? Thu12-09-24 Tue 12-11-24 talir  STO1
244 Stair - STO2 63 days? Thu19-09-24 Tue 19-11-24 St - ST02
245 Stair to Roof Deck 21days? Tue05-11-24 Mon 25-11-24 Emmm¢Stair to Roof Deck
246 Architectural Work 371days? Sat03-08-24 Sun 27-07-25 Architectural Work
247 Wall and Wall Finishes 210 days?  Sat03-08-24  Fri 21-02-25 ]Wall and Wall Fini
248 Ceiling Finishes 210days?  Fri06-09-24  Thu 27-03-25
249 Floor Finishes 224 days? Thu03-10-24 Wed 07-05-25 Finishes
250 Door and Windows 182 days? Mon 16-12-24 Mon 09-06-25 oor and
251 Sanitaryware 84 days? Wed 07-05-25 Sun 27-07-25 anitaryware
252 Common Area Finishes 210 days? Sat04-01-25  Sat 26-07-25 Common Area Finishes
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D [Task Name Duration [Start Finish Jan'24 | Feb'24 | Mar'24 | Apr'24 | May'24 | Jun'24 | Jul'24 | Aug'24 | Sep'24 | Oct'24 | Nov'24 | Dec'24 | Jan'25 | Feb'25 | Mar'25 | Apr'25 | May'25 | Jun'25 | Jul'25 | Aug'25 | Sep'25 | Oct'25 | Nov'25 | Dec'25 | Jan'26 |
1 | 2 | 3 4 5 6 7 | 8 | o | 10 | 11 | 12 | 13 | 14 | 15 | 16 17 18 19 20 | 21 | 22 | 23 | 2a 25 |

253 Roof Finishes 196 days? Tue 26-11-24  Tue 03-06-25 Roof Finishes

254 MEP Works by Other 536 days? Thu29-02-24 Thu 31-07-25 MEP Works by Other

255 MEP Test and Commissioning 60days? Thu17-07-25 Sat 13-09-25 EP Test and Ct

256 Defect rectification 60 days?  Sun27-07-25 Tue 23-09-25 Defect

257 Handover Building A 1day? Tue 23-09-25 Wed 24-09-25 Handover Building A™g 24-09

258 Building B 601 days?  Fri23-02-24  Thu 25-09-25 Building B

259 Structural Work 364 days?  Fri23-02-24  Sat 08-02-25 @ Structural Work

260 Foundation & Substructure 112 days?  Fri23-02-24  Sun 09-06-24  Foundation & Substructure

261 Excavation 35days?  Fri23-02-24 Wed 27-03-24 Exca vatipn

262 Cutting Pile Head 35days?  Thu29-02-24 Wed 03-04-24 Cutting Pile Head

263 RC Footing 49 days?  Thu07-03-24  Tue 23-04-24 C Footing

264 MEP Room - Slab 28days? Thu21-03-24 Tue 16-04-24 ip oom - Slab

265 MEP Room - Wall 28 days? Wed 27-03-24 Tue 23-04-24 Efo m - Wall

266 Underground trench - Slab 21days? Wed 17-04-24 Tue 07-05-24 [~ ground trench - Slab

267 Underground trench - Wall 21days? Tue 07-05-24 Mon 27-05-24 rground trench - Wall

268 Lift shaft - Wall 21days? Tue07-05-24 Mon 27-05-24 ift shaft - Wall

269 Column to Level 1 28days?  Tue30-04-24 Mon 27-05-24 h olun to Level 1

270 Backfilling 21days? Mon 20-05-24 Sun 09-06-24 Backfilling

271 Level 1 70days? Mon 20-05-24 Sat 27-07-24 Level 1

272 Swimming Pool - Slab & Wall 42 days?  Mon 20-05-24 Sun 30-06-24 Swimming Pool - Slab & Wall

273 Beam & Slab 42 days? Mon 10-06-24  Sat 20-07-24 m & Slab

274 Column to Level 2 28days?  Sun30-06-24  Sat27-07-24 olumn to Level 2

275 Lift shaft - Wall to Level 2 21days? = Sun07-07-24  Sat27-07-24 ift shaft - Wall to Level 2

276 Level 2 56 days?  Sun 30-06-24  Fri 23-08-24 @ Level 2

277 Swimming Pool - Slab & Wall 42 days?  Sun30-06-24  Fri 09-08-24 p= wimming Pool - Slab & Wall

278 Beam & Slab 35days?  Sat13-07-24  Fri 16-08-24 m & Slab

279 Column to Level 3 21days?  Sat03-08-24  Fri 23-08-24 olumn to Level 3

280 Lift shaft - Wall to Level 3 21days?  Sat03-08-24  Fri23-08-24 ift shaft - Wall to Level 3

281 Level 3 49 days? Fri16-08-24 Wed 02-10-24 Level 3

282 Swimming Pool - Slab & Wall 42 days?  Fri16-08-24  Thu 26-09-24 Swimming Pool - Slab & Wall

283 Beam & Slab 42 days? Fri 16-08-24  Thu 26-09-24 m & Slab

284 Column to Level 4 21days? Thu12-09-24 Wed 02-10-24 olumn to Level 4

285 Lift shaft - Wall to Level 4 21days? Thu12-09-24 Wed 02-10-24 ¢lift shaft - Wall to Level 4

286 Level 4 49 days? Thu 26-09-24 Tue 12-11-24 Py level 4

287 Beam & Slab 42days?  Thu26-09-24 Tue 05-11-24 Um—Beom & Slab

288 Column to Roof Deck 21days? Wed 23-10-24 Tue 12-11-24 olumn to Roof Deck

289 Lift shaft - Wall to Roof Deck 21days? Wed23-10-24 Tue 12-11-24 ift shaft - Wall to Roof Deck

290 Roof Deck 70 days?  Tue 12-11-24  Sun 19-01-25 Py RoOf Deck

291 Swimming Pool - Slab & Wall 42days?  Tue12-11-24  Sun22-12-24 - Swimming Pool - Slab & Wall

292 RC Roof Structure 28days? Mon 23-12-24 Sun 19-01-25 Structure

293 Misc Structure 91days? Tue12-11-24 Sat 08-02-25 @ |Misc Structure

294 Stair - STO1 77 days?  Tue 12-11-24  Sat 25-01-25 ir t STO1

295 Stair - STO2 77 days?  Tue 19-11-24  Sat 01-02-25 tair - ST02

296 Stair to Roof Deck 35days?  Sun 05-01-25  Sat 08-02-25 tair to Roof Deck

297 Architectural Work 377 days? Thu26-09-24 Thu 25-09-25 ‘ Architectural Worlk|

298 Wall and Wall Finishes 259 days? Thu26-09-24 Tue 03-06-25 JWalll and Wall[Finishes

299 Ceiling Finishes 259 days? Wed 30-10-24 Sun 06-07-25 L}*—QW

300 Floor Finishes 273 days? Tue 26-11-24  Sat 16-08-25 loor Fipishe

301 Door and Windows 196 days?  Fri 28-02-25 Fri 05-09-25 oor [and

302 Sanitaryware 98 days? Mon 16-06-25  Fri 19-09-25 litaryware

303 Common Area Finishes 224 days?  Fri21-02-25  Thu 25-09-25 Common Area Finishes

304 Roof Finishes 196 days?  Sat 25-01-25  Sun 03-08-25 Roof Finishes

305 MEP Works by Other 576 days? Thu21-03-24  Sun 28-09-25 MEP Works by Othgr

306 MEP Test and Commissioning 60 days?  Sun14-09-25 Tue 11-11-25 (s MEF) Test and C in|

307 Defect rectification 60days? Thu25-09-25 Sat22-11-25 IDefect rectifi¢ation

308 Handover Building B 1day? Sat 22-11-25  Sun 23-11-25 Handover Building BYy 23-11

309 Building C 608 days? Wed 27-03-24 Tue 04-11-25 Building C

310 Structural Work to 1st Floor Slab Structure only 364 days? Wed 27-03-24  Fri 14-03-25 @ Structural Work to 1st Floor Slab Structure only

311 Foundation & Substructure 112 days? Wed 27-03-24 Sat 13-07-24 @ F ion & Substructure

312 Excavation 35days? Wed 27-03-24 Tue 30-04-24 S Excavation

313 Cutting Pile Head 35days? Wed 03-04-24 Tue 07-05-24 Cutting Pile Head

314 RC Footing 49 days? Wed 10-04-24 Mon 27-05-24 RC Footing

315 MEP Room - Slab 28days?  Tue23-04-24 Mon 20-05-24 MEP Room - Slab
Project: BTGR CNDCM - Master Construction Programme OptiodB8uilding C start 02 Jan SSianeicOnEawg pahtaxeary Nov 23 ¥ External A4 Inactive Summary U= Manual Summary Rollup s============== Finish-only a Critical Split
Date: Sat 27-01-24 Split e Project Summary ey |nactive Task [ Manual Task CASa  manual Summary P———=9 Deadline 3 Progress —_—
Rev.1 TENDER Submission no.2 date 29 Nov 23 Milestone * External Tasks Inactive < Duration-only Start-only C Critical EE—

Page 5




D [Task Name Duration [Start Finish Jan'24 | Feb'24 | Mar'24 | Apr'24 | May'24 | Jun'24 | Jul'24 | Aug'24 | Sep'24 | Oct'24 | Nov'24 | Dec'24 | Jan'25 | Feb'25 | Mar'25 | Apr'25 | May'25 | Jun'25 | Jul'25 | Aug'25 | Sep'25 | Oct'25 | Nov'25 | Dec'25 | Jan'26 |
1 | 2 | 3 4 5 6 7 | 8 | o | 10 | 11 | 12 | 13 | 14 | 15 | 16 17 18 19 20 | 21 | 22 | 23 | 2a 25 |
316 MEP Room - Wall 28days?  Tue 07-05-24 Mon 03-06-24 Room - Wall
317 Underground trench - Slab 21days? Mon 27-05-24 Sun 16-06-24 erground trench - Slab
318 Underground trench - Wall 21days? Mon 10-06-24 Sun 30-06-24 rground trench - Wall
319 Lift shaft - Wall 21days? Mon 10-06-24 Sun 30-06-24 aft - Wall
320 Column to Level 1 28days? Mon 03-06-24 Sun 30-06-24 mn to Level 1
321 Backfilling 21days? Sun23-06-24 Sat 13-07-24 ¢Backfilli
322 Level 1 70 days?  Sun 30-06-24 Thu 05-09-24 @ Level 1
323 Swimming Pool - Slab & Wall 42 days?  Sun30-06-24  Fri 09-08-24 === Swimming Pool - Slab & Wall
324 Beam & Slab 42days?  Sat20-07-24  Fri 30-08-24 A m & Slab
325 Column to Level 2 28 days?  Sat10-08-24  Thu 05-09-24 4 olumn to Level 2
326 Lift shaft - Wall to Level 2 21days?  Fri16-08-24  Thu 05-09-24 ift shaft - Wall to Level 2
327 Level 2 56 days?  Sat10-08-24 Wed 02-10-24 L Level 2
328 Swimming Pool - Slab & Wall 42 days?  Sat 10-08-24  Thu 19-09-24 wimming Pool - Slab & Wall
329 Beam & Slab 35days?  Fri23-08-24  Thu 26-09-24 m & Slab
330 Column to Level 3 21days? Thu12-09-24 Wed 02-10-24 olumn to Level 3
331 Lift shaft - Wall to Level 3 21days? Thu12-09-24 Wed 02-10-24 ift shaft - Wall to Level 3
332 Level 3 49 days? Thu 26-09-24 Tue 12-11-24 Level 3
333 Swimming Pool - Slab & Wall 42days? Thu26-09-24 Tue 05-11-24 Swimming Pool - Slab & Wall
334 Beam & Slab 42 days? Thu26-09-24 Tue 05-11-24 m & Slab
335 Column to Level 4 21days? Wed23-10-24 Tue 12-11-24 olumn to Level 4
336 Lift shaft - Wall to Level 4 21days? Wed23-10-24 Tue 12-11-24 ift shaft - Wall to Level 4
337 Level 4 49 days? Tue 05-11-24 Sun 22-12-24 Level 4
338 Beam & Slab 42 days?  Tue05-11-24 Mon 16-12-24 m & Slab
339 Column to Roof Deck 21days? Mon 02-12-24 Sun 22-12-24 @< Column to Roof Deck
340 Lift shaft - Wall to Roof Deck 21days? Mon 02-12-24 Sun 22-12-24 mmmmd Lift shaft - Wall to Roof Deck
341 Roof Deck 65 days? Mon 23-12-24 Sun 23-02-25 ===y Roof Deck
342 Swimming Pool - Slab & Wall 42 days? Mon23-12-24  Sat 01-02-25 iﬂing Pool - Slab & Wall
343 RC Roof Structure 28 days? Mon 27-01-25 Sun 23-02-25 RCRoaf Structure
344 Misc Structure 89days? Wed 18-12-24  Fri 14-03-25 j- Misc Structyre
345 Stair - STO1 77 days?  Wed 18-12-24 Sun 02-03-25 tair|- STO1
346 Stair - STO2 77 days?  Wed 25-12-24 Sun 09-03-25 ir - ST02
347 Stair to Roof Deck 35days?  Sat08-02-25  Fri 14-03-25 ﬁ tair to Roof Deck
348 Architectural Work 377 days? Tue 05-11-24 Tue 04-11-25 = ;JArcwitectural W
349 Wall and Wall Finishes 259 days? Tue 05-11-24  Sun 13-07-25 all and Wall Finishes
350 Ceiling Finishes 259 days? Mon 09-12-24  Sat 16-08-25 £ i Ceiling Finishe:
351 Floor Finishes 273 days? Sun 05-01-25  Fri 26-09-25 loor Fi]‘:i h
352 Door and Windows 196 days? Thu 10-04-25 Thu 16-10-25 oor|and Windows
353 Sanitaryware 98 days?  Sun27-07-25 Wed 29-10-25 anitafyware
354 Common Area Finishes 224 days? Wed 02-04-25 Tue 04-11-25 Common Area Finishes
355 Roof Finishes 196 days?  Fri 28-02-25 Fri 05-09-25 Roof Finishes
356 MEP Works by Other 576 days? Tue 23-04-24  Fri31-10-25 orks by Othen
357 MEP Test and Commissioning 60 days?  Sat18-10-25 Mon 15-12-25 MER TTest and Cq
358 Defect rectification 60 days? Wed 29-10-25 Thu 25-12-25 pfect rectifi
359 Handover Building C 1day? Fri 26-12-25 Fri 26-12-25 Handover|Building C ¢ 26-12
360 Infrastructure and Civil Work 621days? Sun17-03-24 Thu 06-11-25 W Inffastructure and Civil Work
361 Drainage and Underground Structure 280 days? Sun17-03-24 Thu 12-12-24 Drainage and Underground Structure
362 Civil works 490 days?  Thu 23-05-24 Mon 08-09-25 —* ivil works
363 MSE Wall (Building A, B then C) 266 days? Tue 23-04-24  Sun 05-01-25 - MSE Wall (Building A, B then C)
364 Add drainage Root 70days?  Thu12-12-24 Mon 17-02-25 _J'Add drainage Root
365 Water pump storage tank 70days?  Tue 18-02-25 Sat 26-04-25 Water pump-storage tank
366 New align fence 56 days?  Sat26-04-25 Thu 19-06-25 _ New align fence
367 MEP infrastructure by Other 490 days?  Sat 13-04-24 Wed 30-07-25 MEP infrastructure by Other
368 MEP infrastructure Test and Commissioning 150 days? Tue 29-04-25 Sun 21-09-25 Test and Commissioning
369 Defect rectification 60 days? Mon 08-09-25 Wed 05-11-25 Defect rectification
370 Handover Infrastructures 1day?  Wed05-11-25 Thu06-11-25 Handover Infrastructures ¢ 06-11
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1 |lsthe  eral condition of the machine good? 1 |fvaeidlvessdesagluanmlinules? /
2 |isthe  strical cable correctly secured to the machine and plug? 2 |farwsonstuesmunids s afdauasdniy? #
3 |Areth  no joints in l'I 1e elecl ical cable? 3 |lifsossievssmuaisliin? /
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5 |Isther arth leakage: protectin on the power supply? 5 |dimsastulwimoiulunsldinios? 7~
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CHRISTIANI & NIELSEN DCM COMPANY LIMITED

MEMORANDUM
To : Mentabuild Ltd. Date . 07 May 2024
Attn 2 From

Project : Banyan Tree Grand Residences Oceanfront Villa & Seaview Condo Ref No. MEMO/CNDCM/TK/BYT/027

Subject : Surveying the conditions of neighboring Project Maan Tawan No.02

By : [1Hand []Fax [/] E-Mail

[/] Foryour Information [ ] Foryour Approval
[ ] For your Comment [ ] Foryour Action

[ 1 Other [ ] Asyour Request

Dear Khun Kosol,

Refer to Weekly Meeting No.03 item 3.3 date 15 Feb 24. We would like to inform you surveying the conditions of

neighboring properties in accordance with the area/room permitted by Project Maan Tawan as attachment for the

picture for your information.

Best Regards,

Project Mianager

Bual Cl‘\l/\wj Man gy

CNDCM Head Office: 727 La Salle Road, Bangna-Tai Subdistrict, Bangna, Bangkok 10260 Tel: 02-338800

Phuket Office: 131/49 Moo0.4 Srisunthorn Rd. Thalange, Phuket 83110 Tel: 076-527550 Fax: 076-527551 EX. 15 m‘ ué,
=0
L Auik =0

www.cndcm.com




Maan Tawan Chom Tawan

1 Common Area

2 Building: B3

Room no.3A

Room no.3B

Room no.3C

Room no.3D

Room no.3E
Room no.3F

)

Room no.4A Room no.5A

Room no.4B Room no.5B

Room no.5C

Room no.4C
Room no.5D

Room no.4D

Room no.4E Room no.5E

Room no.4F Room no.5F

Room no.4P

6 Building: B7

Room no.6C

Room no.6D

Room no.6E

Room no.6F

Room no.6P

Room no.7A
Room no.7B
Room no.7C
Room no.7D
Room no.7P

7 Building: B8

Room no.8A
Room no.88
Room no.8C
Room no.8D
Room no.8P




Building 3



CHRISTIAMS & NIELSEN DCM CO. LYD.

(===
Survey the neighbor's property. 5otz ON S,

Project : Oceanfrontvilla&Seaview Ressidences

Area : Parking Building 3 Contractor: Christiani & Nielsen dem .co.th
Item Reference Photo(s)
1
2
3
Parking Area Building 3 Parking Area Building 3




(Noccm
Survey the neighbor's property. 0/ O SHBRTTVE

Project : Oceanfrontvilla&Seaview Ressidences

Area : Common Area Contractor: Christiani & Nielsen dem .co.th
Item Reference Photo(s) 02-05-2024
4
5
Parking Area Building 3
6
Parking Area Building 3




CHRISTIANI & NIELSEN DCM €O, LTD,

@DCM

Survey the neighbor's property.

Project: Oceanfrontvilla&Seaview Ressidences

Area : Building3 Contractor: Christiani & Nielsen dem .co.th

Item Reference Photo(s) -04-05-2024

Lift Corridor Lift Corridor

Lift Corridor Lift Corridor

Lift Corridor Lift Corridor




CHRISTIANT & HIELSEN DCM CO_ LYD.

@DCM

Survey the neighbor's property.

Project : Oceanfrontvilla&Seaview Ressidences

Area : Common Area Contractor: Christiani & Nielsen dcm .co.th
Item Reference Photo(s) -04-05-2024

4
Lift Corridor Lift Corridor

5
Lift Corridor Lift Corridor

6
Lift Corridor Lift Corridor




Survey the neighbor's property.

Project: Oceanfrontvilla&Seaview Ressidences

CHRISTIAN] & HIELSEN DCM CO.. LTD.

@DCM

Area : Common Area Contractor: Christiani & Nielsen dem .co.th
Item Reference Photo(s) -04-05-2024
7
Lift Corridor Parking Area Building 4
8
Lift Corridor Lift Corridor
9
Lift Corridor Lift Corridor




CMAISTIANL 4 HIELSFN BCM CQ_ LTD.

@5:!*4

Survey the neighbor's property.

Project : Oceanfrontvilla&Seaview Ressidences

Area : Common Area Contractor: Christiani & Nielsen dem .co.th
Item Reference Photo(s) -04-05-2024
10
Lift Corridor Lift Corridor
11
Lift Corridor Lift Corridor
12
Lift Corridor Lift Corridor




CHRISTIANI & KIELSEN DCM CO.LTD.

@DCM

Survey the neighbor's property.

Project: Oceanfrontvilla&Seaview Ressidences

Area : Common Area Contractor: Christiani & Nielsen decm .co.th

Item Reference Photo(s) -04-05-2024

13

Lift Corridor Lift Corridor




CHRISTIAM & NIELSEN DCM CO_, LTD.

Noc™
Survey the neighbor's property. on

Project : Oceanfrontvilla&Seaview Ressidences

Area : Building 3 Contractor: Christiani & Nielsen dem .co.th

Item Reference Photo(s) -04-05-2024
1
External Building External Building
2
3
External Building External Building
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Subject - FIRE EXTINGUISHERS

1329 - DIALINAY

Area - Date :- Pudt - <b\) N‘ET'} / uft 2 2/ 12 /25 L‘7
Firm :- Location :- i - CNPCM ] amuing - BYT
_ Checked by :- Equipment No :- arvmaulay - | wanmavIA%es i- 07¢
No Aspect to check Yes | No | it Fofinedey T4 | Lild
1 |Is the extinguisher numbered for identification purposes? 1 |dmsiwsemnosnmdiumiaiousadtonslfiamn:? g
2 |Is the access to the extinguisher not obstructed? 2 [lifdsfarnomilumrendlldtiiumes? /
3 |Is a pictogram installed to indicate the extinguisher's position? 3 ﬁyiusmam:ﬁm‘fuﬁaumoﬁamumiwmﬁeﬁ'umﬁa? ./
4 |Is the extinguisher sealed to prevent tampering with it? 4 |meumisgniarumeisisliFemadodumelosfaududlAvader? Vi
5 |Are there any visible defects on the trigger mechanism/striking pin? 5 |frademoynngbivunssfomiasdniin? ¥
6 |Is the discharge pipe free of any visible defects? 6 |freSaisumEsnanneudsmsisanald? W
7 |Check in the discharge pipe is it free of blockage? 7 |enssewvisdnlnaninmsgedu? #
8 |Is the paint in good condition with no signs of rust? 8 i'l.lmiﬁﬁ'oﬁ'mwﬁamﬂ:aQ‘Luamwﬁﬁﬂﬂm‘mﬁu? o
9 |Is the pressure on the guage (if any) in the green band? 9 |vwnesiaarwsu () srwduasddisseduuinufdn? A2 )
10 |Is the body of the extinguisher free of any visible damage? 10 |sad "um?nmﬂﬂﬁmnmshgnn‘im’numnﬁa?oma‘l.n‘? /
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DATE: 24 July 2023

TYPE OF INSURANCE
INSURER

POLICY FORM
POLICY NUMBER

INSURED

ADDRESS

PERIOD OF INSURANCE

PROJECT TITLE

SITE

INTEREST INSURED

DISCLAIMER

COVERAGE SUMMARY

Contractor’s All Risks Insurance

MS First Capital Insurance Ltd

As per Insurer’s Wording (Amended)
D-23001648ECAR

Laguna Grande Limited and/or Banyan Tree Group of Companies as Employer
and/or Employer’s Representatives and/or Tanawiwat Construction Company
Limited and/or Main Contractor and/or Sub-Contractors of every tier and/or
Designated and/or Nominated Sub-Contractors and/or Direct Contractors and/or
Consultants, Engineers and Suppliers (but only in respect of their site activities) all
for their respective rights & interests

390/1, Moo 1 Srisoonthorn Road, Cherngtalay, Amphur Talang, Phuket 83110
Thailand

22 May 2023 to 30 June 2025 plus 24 months Defects Liability Period

Banyan Tree Grand Residences Ocean Front Villa and Seaview Condo - Laguna
(Project Description : Proposed Site Preparation, Pile, Main, MEP, Lift, Interior
Decoration, Softscape, Furniture, Furnishing and Ancillary Work for Banyan Tree
Grand Residences Ocean Front Villa and Seaview Condo - Laguna)

(Project Reference No. 15 & 16)

390/1, Moo 1 Srisoonthorn Road, Cherngtalay, Talang, Phuket 83110 Thailand

Section 1 — Material Damage

1. All Permanent and Temporary Works, Temporary Buildings, Materials, Spares,
Office Equipment, tools and all other Property or Equipment of whatsoever
nature or description (excluding Contractor’s Plant & Equipment), the
property of the Insured or that for which they are responsible at the Site or
elsewhere within Phuket including whilst in transit or temporarily
stored/fabricated at or away from the site all in connection with the Project

2. Professional Fees (8%)

3. Removal of Debris (5%)

Section 2 — Third Party Legal Liability

All sums that the Insured will be become legally liable to pay in respect of death,
bodily injury, illness and property damage occurring in connection with the
construction Project and happening during the Period of Insurance

This is not a contract of insurance. The precise coverage afforded is subject to the terms and conditions of the insurance policy when issued.
Lockton shall not be liable or responsible for any loss arising out of any representations, errors, or omissions in the document provided



SUM INSURED : Section 1 — Material Damage
1. THB 1,796,000,000
2. THB 143,680,000
3. THB  89.800.000
THB 2,029,480.000

Section 2 — Third Party Legal Liability
USD 5,000,000 Any One Occurrence
Unlimited Any One Period

DEDUCTIBLE (EACH & EVERY Section 1 — Material Damage
OCCURRENCE) 1) 10% of loss subject to minimum USD 10,000 in respect of Acts of
God/Collapse/Subsidence/Landslip/Designer’s Risk/Water
Damage/Piling/Retaining Wall/Testing & Commissioning/Maintenance Period
2) USD 7,500 in respect of Other Loss/Damage

Section 2 — Third Party Liability

1) 10% of the loss, minimum USD 10,000 resulting from vibration, removal,
weakening of support or any property, land or building and also in respect of
underground services and RIBA 19(2)(A) Non-Negligence

2) USD 7,500 in respect of other Third Party Property Damage

JURISDICTION : Singapore

PROPER LAW : This insurance shall be governed by the Singapore law. Each party agrees to
submit to the jurisdiction of any court of competent jurisdiction within the
Singapore and to comply with all requirements necessary to give such court
jurisdiction. All matters arising hereunder shall be determined in accordance with
the law and the practice of such court.

EXTENTIONS/CLAUSES : - Automatic Reinstatement of Loss

- Automatic Extension Clause (subject to additional premium)

- Cessation of Work Clause (30 days)

- Claims Preparation Cost (Limit USD 250,000)

- Contractual Liability Clause

- Cover for Designer’s Risk

- Cover for Offsite Fabrication (Limit USD 500,000 any one location)

- Cover for Storage Offsite (Limit USD 500,000 any one location)

- Cover for Extra Charges for Airfreight (USD 500,000 in aggregate); Excess: 5%
subject to minimum USD 10,000 any one occurrence

- Cover for Extra Charge for Overtime, Night Work, Work on Public Holiday,
Express Freight (USD 500,000 any one occurrence); Excess : 5% subject to
minimum USD 10,000 any one occurrence

- Cross Liability

- Destruction of Sound Property Clause (20% of costs & expenses)

DISCLAIMER

This is not a contract of insurance. The precise coverage afforded is subject to the terms and conditions of the insurance policy when issued.
Lockton shall not be liable or responsible for any loss arising out of any representations, errors, or omissions in the document provided



MAJOR EXCLUSIONS c 1)
2)
3)
4)
5)

6)
DISCLAIMER

E

LOCKTON

Employees Effects & Tools (Sublimit USD $10,000 any one employee); Excess
uUsD 1,000

Escalation Clause (20%)

Fire Extinguisher Extension (Sub-limit USD 50,000)

First Aid Facilities

Free Issue Materials

Ground Subsidence

Industries, Seepage, Pollution and Contamination Clause (NMA 1685)
Inland Transit (Sublimit USD 1,000,000 any one accident) excluding transit
specifically insured under a Marine Cargo Policy

Loss Period Limitation Clause — 72 hours Clause

Loss Payee Clause (if applicable)

Maintenance Clause (Sections 1 & 2)

Marine 50/50 Clause

Nominated Loss Adjusters

Crawford Singapore

Sedgwick Singapore Pte Ltd

Fortiscor Adjusters Pte Ltd

Mclarens

Non-Hired and Hired Motor Vehicle and/or Water Craft

Partial Handover (60 days)

Payment on Account Clause

Plans & Documents (sub-limit USD 500,000 any one event)

Plant & Machinery

Preventive Measures (sub-limit 10% of the value of the affected items or max
USD 200,000 any one occurrence and in the aggregate)

60 Days Premium Warranty Clause

Professional Fees Clause

Public Authorities Clause (i.e., Local Authorities Reinstatement)

Removal of Debris Clause

Cover for loss or damage due to Strike Riot and Civil Commotion Extension
Special Conditions Concerning Piling Foundation and Retaining Wall works
Special Conditions Concerning Underground Cables, Pipes & Other Facilities
RIBA 19(2)(A) : Non-Negligence up to USD 5,000,000 any one accident and in
the aggregate

Unexploded Bombs

Temporary Repairs

Temporary Works (as declared under Interest Insured)

Testing & Commissioning (if applicable)

Vibration, Removal or Weakening of Support

Waiver of Subrogation Rights against the Named Insured

Cyber Liability Exclusion (For Section 2 only)

Communicable Disease (LMA 5397)

Contract Rights of Third Parties Act 2001

Condition Precedent

Institute Radioactive Contamination, Chemical, Biological, Bio-Chemical &
Electromagnetic Weapons Exclusion Clause

Nuclear Risks

This is not a contract of insurance. The precise coverage afforded is subject to the terms and conditions of the insurance policy when issued.
Lockton shall not be liable or responsible for any loss arising out of any representations, errors, or omissions in the document provided



UNDERWRITING
INFORMATION (N.L.O.W.)

PREMIUM CURRENCY

7)  Non-Contribution Clause

8) Property Cyber and Data Exclusion LMA5401

9)  Punitive Damages Exclusion Clause

10) Political Risks Exclusion

11) Sanction Limitation & Exclusion (LMA 3100 Amended)

12) Total Asbestos Exclusion

13) Territorial Exclusion : Belarus, Russia and Ukraine (LMA 5583A)
14) War and Terrorism

15) Year 2000 Exclusion

The project consists of ten 2-storey villas and 5 pairs of 4-storey condo blocks. In
total, 10 villas and 40 condo units. Conceptual design of the project has been
lodged with Insurer( Note: Mountain View Condo in the concept is not a part of
this project).

There is no basement floor included in the design.

The construction method will follow conventional Reinforced Concrete work.
The basic sequence of construction is as follows:

Site Preparation and levelling

Piling

Footings

Columns

Beams

Floor slabs

Repeat steps 4 to 6 for each subsequent floor until the completion of the
rooftop floor

No Uk wN e

Thai Baht as declared

PREMIUM RATE

0.15%

PREMIUM FOR THE PERIOD

THB 3,044,220

SUBJECTIVITY

Subject to no known or reported loss as of 31 May 2023

DISCLAIMER

This is not a contract of insurance. The precise coverage afforded is subject to the terms and conditions of the insurance policy when issued.
Lockton shall not be liable or responsible for any loss arising out of any representations, errors, or omissions in the document provided




i i ' MS First Capital | Limited
MS‘ FirstCapital st Copltal Insurance L

amamber of BRRTLAME |MSHRANCE GROLP (UEN 155000106C GST Reg. No. M2z-DOD1676-0}
ORIGINAL
ENDORSEMENT
Agency : B00O3 Policy No.: D-23001648ECAR/0
Endorsement No. t 23260993/1 Expiry . 30th June 2027
Type of Policy { CONTRACTOR'S ALL RISKS
Insured : LAGUNA GRANDE LIMITED
Address : 390/1 MOO 1
SRISOONTHORN ROAD, CHERNGTALAY, THALANG
PHUKET
THAILAND 83110
Period Of Insurance : 22 MAY 2023 until midnight on 30 JUNE 2025 (PLUS 24 MONTHS

DEFECTS LIABILITY PERIOD)

Notwithstanding anything contained herein to the contrary in the within mentioned
Policy, it is hereby declared and agreed that with effect from 22ND MAY 2023

The Period of Insurance should correctly read as follows:-

Period of Insurance : 22 May 2023 until midnight on 30 June 2025
(plus 24 months Defects Liability Period)

Subject otherwise to the terms, exceptions and conditions of this Policy.

Issued at Singapore on 08th September 2023 Signed for and on behalf of the Company

Entered by JACK Authorised Signature

Page 1 of 1

MS First Capital Insurance Emked 6 Raffles Quay, #21-00 Singapore 048580 Tet (65) 6359 1700 Fax (65) 6222 3547
Claims & Motor UnderwrRing Dept. 16 Raffies Quay, #42-01 Hong Leong Buikling, Singapore 048581 Tet {65) 6359 1800 Fax (65) 6223 0541
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