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CATCH UP SCHEDULE a&tduvi uass2556 (ACTION PLAN)

Printed Date w 17/7/67

Made By KCU  Revision. 00 dated 15/07/2024
ID  |Task Name % Complete Duration Start Finish Qtr 2, 2567 Qtr 3, 2567 Qtr 4, 2567 Qtr 1, 2568 Qtr 2, 2568 Qtr 3, 2568 Qtr 4, 2568 Qtr 1, 2569
.8, W.A. fA.1. n.A. &.0. n.8. 0.0, W8, 5.0 u.a. NN fl.a. ST W.A. 1.0 n.A. a.0. n.e. 0.0, W8 5.0 U.0. NN,
0 | 1m59n15 tastdur uAsAITI6 9% 582 d?, W 17/4/67) W 3/12/685A
1 Check Point 58%, 416d|  w17/4/67] @ 20/6/68| Point
2 KEY DATE 1 vhugnunansautaseasvlaauaaluaiasuaingsa 100% 0d A 28/6/67 # 28/6/67| «
3 KEY DATE 2 viulaseasiandnauadaniasualidaadonu 4 50% 0d A 23/8/67 A 23/8/67 L
4 KEY DATE 3 vulaseasenanuaiiasadesiu 11, PreCast sauuan 20% od @ 25/10/67| @ 25/10/67 .
a1a15 udILREfIHU 5
5 KEY DATE 4 s1ulaseasnandnzasaiaisuaiidsadotuaiai o 10% 0d a11/3/68) a 11/3/68 «
Aoy PreCast sauuanaiasuaiLasa foziu 14, 91u Mock Up
Floor Mitfu 4 u& &5
6 KEY DATE 5 9ulaseasionan uaildsaionunfofundont wiau 5% od §22/3/68| & 22/3/68 -
Tasvasiiulenndiuaaiasa ,Handover Area Lift M&E installation
7 KEY DATE 6 (f1ansalvitinminiinesiagauwazaidaldaiang), 0% od @ 20/6/68 7 20/6/68 <
Wawnw1u QC atnvdat 35%
8 DOCUMENTATION 61% 266 d W 17/4/67| 2 14/1/68}TION
9 Sign Contract / Handover Construction Area 100%; 0d  w17/4/67 w 17/4/67 )
10 Kick-Off Meeting 100% 1d @ 19/4/67| @ 19/4/67 19[+Y KickOff Meeting
" Materials for Approval 60% 157d| W 17/4/67| & 21/9/67proval
12 Materials for Approval (ST) 100%! 77d w17/4/67]  w3/7/67| 4 Materials for|Approval (ST|
13 Materials for Approval (ST,AR) 40% 157d|  w17/4/67| &21/9/67| 74 Materials for Apprqval (ST,AR)
14 Shop Drawing For Approval 61% 266d| W 17/4/67| @ 14/1/68prval -
15 Shop Drawing For Approval (ST,AR 2iu 1-5) 100%! 77d w17/4/67]  w3/7/67| 4 Shop Drawing For Approval (ST,AR 1 1-5
16 Shop Drawing For Approval (ST,AR) ,ad1a (Wiadalating) 45% 157d| W 17/4/67| &21/9/67| 174 Shop Drawing For Approval (ST,AR) ,vavae (viagshating) 100%
100%
17 Shop Drawing For Approval ( uuuviaszea Type wan wad 60% 266 d W 17/4/67] a 14/1/68| 174 Shop Drawing For Approval ( wuutiapaea Type udn kaauasa ¥avin Shop Drawing onu ST,AR 91ushauan, viu Hardscape a1uaiynana)
1d53 0vin Shop Drawing v1u ST, AR 9 uanauan, 91
Hardscape 9usiunand)
18 SITE MOBILIZATION 100% 27d W 17/4/67| a 14/5/67 e
22 Install Tower Crane TC1 100% 7d W 30/5/67| W 5/6/67 30/5 @+ Install Towef Crarfe TC1
23 Install Tower Crane TC2 100%; 7d W 6/6/67 W 12/6/67 616 Install Tigwer Grane TC2
24 Install Passenger Hoist 1 0% 5d & 10/8/67| W 14/8/67 —wwstal Passenger Hoist 1
25 Install Passenger Hoist 2 0% 5d W 15/8/67| 2 19/8/67 15/8 &4 Install Passenger Hpist 2
26 Remove Passenger Hoist 1 0% 5d 2 6/5/68 2 11/5/68| 6/5 emove Passenger| Hoist 1
a Removel Passenger Hoist 2 0% 5d 2 12/5/68] @ 16/5/68, 12@»&%0 el Passerjger Hoist 2
28 LAUIIUAAGY Precast LazeunilnnuaIntionIeauanusiies Passenger 0% 20d 212/5/68] & 31/5/68 h2/5 \iugudgds Precast uazougiioanuaoniionituanysna Passenger Hoist
Hoist 1
29 LAUIIUAAGY Precast LazeunilnnuaIntionIeauanusiias Passenger 0% 20d & 17/5/68 W 5/6/68 17/5 \inayfiad Precast uataurlonnusoriynIauanudian Passenger Hoigt 2
Hoist 2
30 Remove Tower Crane TC1 0% 5d a 27/5/68 & 31/5/68 27/5pfz-Remove Tower Crane TC1
3 Remove Tower Crane TC2 0% 5d 2 1/6/68| W 5/6/68 1 R Tqwer Crane TC2
32 tAuguRuinauana1A1susIa Passenger Hoist 2 uag Tower Crane 0% 20d 2 26/5/68 & 14/6/68| 26/5 Apiuianauanaipisusioa Passenger Hoist 2 ue Tower Crane TCA
TC1
33 LAuuRUNaNauana1a1susLIaL Passenger Hoist 1 was Tower Crane 0% 20d &31/5/68 W 19/6/68 31/5 v wiuisneuanpAsusIn Pag Hoist 1| uaz Tower Crane TC2
TC2
34 Structural Works 30% 332 d?| 2 22/4/67| W 26/3/68p! Woiks
35 Foundation Work 100% 60d 222/4/67| @ 21/6/67/0n Work w v
36 Tower Crane 100% 10d Q 22/4/67 W 2/5/67| S
39 Water Tank (ZONE 1) 100% 57d W 25/4/67| @ 21/6/67|(ZONE 1)
40 Soil Excavation 100% 10d W 25/4/67 a 5/5/67 ) Seil-E ion
“ Foundation ( Water Tank ) 100% 30d a 30/4/67|] w 30/5/67 oundation ( Water Tank|)
42 Steel Bar , Formwork , Concrete Water Tank 100% 11d @ 31/5/67 2 10/6/67 31/5 teel Bar , Formwork , Goncrete Water [Tank
43 waaunsadlia 100% 11d a 11/6/67| @ 21/6/67 116 vqaufaruia
4 Lift Core GL.3-8/ O-J (ZONE 1) 100% 13d| A 31/5/67] W 12/6/67fcre GL3-8/0-J (ZONE 1) gs
4 Soil Excavation 100% 4d @ 31/5/67 2 3/6/67 31/5 Y- Soil Excavafion
4 Mat Foundation ( Lift Core ) GL.3-8 / O-J 100% 5d a 4/6/67  8/6/67, 4/§f B Mat Foundation ( Liff Core ) GL.3-8/ O1J
47 Steel Bar , Formwork , Concrete Lift Core 100% 4d 2 9/6/67| W 12/6/67 p/6 e8 Steel Bar, Formwork , Concrete Lift Core
48 Lift Core_GL.23-27 / K-P_(ZONE 2) 100% 11d| A 31/5/67] 2 10/6/67p GL.23-27/KP (ZONE 2) y==yp
4 Soil Excavation 100% 3d ¢ 31/5/67 a 2/6/67 31/5" % Soil Excavation
50 Mat Foundation ( Lift Core ) 100% 5d 2 3/6/67| @ 7/6/67 3/6| B Mat Fc in ( Lift/Corg )
51 Steel Bar , Formwork , Concrete Lift Core 100% 3d & 8/6/67 2 10/6/67| Steel Bar , Formwork , Goncrete Lift Gore
52 Foundation GL1-14 / A-V_(ZONE 1) 100% 40d 26/5/67] @ 14/6/67 6/5 oundatian GL1114/|A-V (ZONE 1)
53 Foundation GL15-30 / A-V (ZONE 2) 100% 37d 2 6/5/67]  a 11/6/67 615 ) Folindation) GL15(30 /A-V (ZONE 3)
54 Super Structural 20%| _ 292d? 2 2/6/67| W 26/3/68 Super Structural
55 Ground Floor +1.50 ,+ 2.85 75% 73 d?| a 2/6/67| @ 13/8/67| Ground Floor +1.50 ,+2.89
56 Ground Floor GL.1-17 (ZONE 1) 94% 38d a 2/6/67 2 9/7/67|und Fleor GL.1-17 (ZONE 1
o +1.50 (1A) 100% 24d a2/6/67| @ 25/6/67 +1.50 (1A I
58 \&naNa 100% 15d a 2/6/67| a 16/6/67 2/ ) 0y
59 UFudiu 100% 5d W 13/6/67| 2 17/6/67 13/5@”’"”5
60 nussuulsfu 100% 5d & 15/6/67| W 19/6/67 15/ShEm s uuleitiu
o1 w LEAN 100% 3d  218/6/67] w20/6/67 196 BLEAN )
62 JUNANAI+HTTUU HINY 100% 2d w 20/6/67 @ 21/6/67 20/6 #yofyindnara+fzuuflofiu
63 wanuU+sTUURINY 100% 2d & 22/6/67| a 23/6/67| 22/5% fnutsapidoriu
64 wuu2ng 100% 1d 2 24/6/67| 24/6/67 2414 e v |
65 AaUNIANY 100% 1d a 25/6/67 a 25/6/67 25/6 #ipaauniad
66 Lift Core (+1.50 m. - +5.65 m.) 100% 14 d W 26/6/67| a 9/7/67 26/6 Lift Gore (+1.50 m. - +5(66 m.)
67 +2.85 (1B) 100% 25d a 2/6/67 W 26/6/67 +2.85 (1B I ‘
Schedule End Date w 3/12/68 Task Summary —  External Tasks Inactive Milestone "1 Manual Task Manual Summary Rollup ¢ Start-only — External Tasks 4 Progress
Page 1 of 10 file 20240715_usnnw Catch up s a\i}m@g@wﬁﬁ;uﬁ’lﬂnuuﬂm%q(Sequencing) Rolled Up Task Project Summary Pr—  |nactive Summary virvienieniens Duration-only Sisiiniieenss Manual Summary - Finish-only P——  External Milestone —




CATCH UP SCHEDULE a&tduvi uass2556 (ACTION PLAN)

Printed Date w 17/7/67

Revision. 00 dated 15/07/2024

ID Task Name % Complete Duration Start Finish Qtr 1, 2569
n.A. U.0. NN,
68 wd@nala 100% 15d a 2/6/67 2 16/6/67| va
69 UFufuseeu +0.80 m. 100% 15d a 2/6/67 2 16/6/67| suiy +0.80 m.
70 UNTNAUGY 100% 6d @ 7/6/67 W 12/6/67| (Tudiu
7 uszuuladu 100% 7d W 13/6/67 W 19/6/67 ) suulgiau
72 falezluuuviagiu 100% 4d a 18/6/67| @ 21/6/67 Gilupvigaiy
3 f LINE 100% 2d W 20/6/67| @ 21/6/67| INE
7 Jiuau RC. 100% 2d A 21/6/67 & 22/6/67| P RC.
75 syuudoniu 100% 2d @ 21/6/67| & 22/6/67 doifu
76 ALUANETY 100% 1d & 22/6/67 & 22/6/67 néngno
7 [IRAY 100% 1d a 23/6/67 a 23/6/67 &
78 WanuY 100% 1d 2 24/6/67 2 24/6/67| Anu
I LAuAmNBaLSannauMAaun3a 100% 1d a 25/6/67| @ 25/6/67 fiuAaus!
80 AAUNTA 100% 1d W 26/6/67| W 26/6/67 gw na
81 Ramp 0% 7d W 27/6/67 W 3/7/67| Ramp
82 Ground Floor GL.17-30 (ZONE 2) 94% 46 d? a 2/6/67 W 17/7/67
83 +1.50 (1A) 100% 22d a 2/6/67| a 23/6/67
84 wd@nala 100% 11d a 2/6/67| W 12/6/67|
85 UFudu 100%! 7d W 6/6/67 W 12/6/67
86 nussuulsfu 100% 7d a 11/6/67| 2 17/6/67 g
87 w LEAN 100% 3d a 16/6/67 a 18/6/67 EAN
88 NUnANA+HsTuUHIRY 100% 2d 2 18/6/67| W 19/6/67, dngno+ssundoid
89 manuu+sruuioRy 100%; 2d W 20/6/67| @ 21/6/67 fauupszunflo
90 w29 100% 1d & 22/6/67 & 22/6/67| i .
91 wAaunsanuy 100%! 1d a 23/6/67 a 23/6/67| '&"H“ o
92 Lift Core (+1.50 m. - +5.65 m.) 100% 14 d 2 24/6/67 a7/7/67 we [t Care (4
93 +2.85 (1B) 100% 39d a 2/6/67| W 10/7/67|
94 w@nala 100% 11d a 2/6/67| W 12/6/67|
95 UFufuseeu +0.80 m. 100% 12d a 2/6/67 W 13/6/67 m.
9% UK UAY 100% 5d a 2/6/67| W 6/6/67 /
97 uszuuladiu 100% 7d W 13/6/67| W 19/6/67|
98 Avlazuuuviagiiy 100% 18d W 20/6/67 a7/7/67 Gepluutiviaaiiu
99 & LINE 100% 2d a 23/6/67 X 24/6/67|
100 Jiuau RC. 100% 2d 2 24/6/67 a 25/6/67
101 sruuraNy 100% 2d 2 24/6/67 a 25/6/67|
102 ALUANETY 100% 1d a 25/6/67| a 25/6/67
103 AR 100% 1d 2 8/7/67| 2 8/7/67|
104 Wwanuy 100% 1d a 9/7/67| 2 9/7/67| Anuu
105 LAuAmNBHLSanNauLNAaUN3A 100% 0.5d W 10/7/67] W 10/7/67| Nupusaciaun
106 MAaUN3A 100% 0.5d W 10/7/67| W 10/7/67 unth
107 Ramp 0% 7d W 11/7/67| W 17/7/67| amp
108 Steel Bar , Formwork , Concrete Lift Core (+5.65 m. - +67.95 m.) 11% 37d Q2 8/7/67 a 13/8/67
109 Lift Core (+5.65 m. - +8.25 m.) 7u2B - 7u3B 80% 7d a2 8/7/67 a 14/7/67| h3s
110 Lift Core (+5.65 m. - +8.25 m.) (ZONE1) 70% 5d W 10/7/67| a 14/7/67 ift Core (+5.65 m. -
1 Lift Core (+5.65 m. - +8.25 m.) (ZONE2) 90% 5d 2 8/7/67| @ 12/7/67| ift Core
112 Lift Core (+8.25 m. - +11.55 m.) %u3B - 7u4 0% 7d & 13/7/67| @ 19/7/67
113 Lift Core (+8.25 m. - +11.55 m.) (ZONE1) 0% 5d 2 15/7/67 @ 19/7/67 aLift Gore (+8.25 m
114 Lift Core (+8.25 m. - +11.55 m.) (ZONE2) 0% 5d & 13/7/67 W 17/7/67| anLjift C
115 Lift Core (+11.55 m. - +14.60 m.) %u4 - 7u5 0% 7d W 18/7/67 W 24/7/67
116 Lift Core (+11.55 m. - +14.60 m.) (ZONE1) 0% 5d & 20/7/67| W 24/7/67 Lift Core (+11.5
17 Lift Core (+11.55 m. - +14.60 m.) (ZONE2) 0% 5d W 18/7/67| 2 22/7/67 1§ ift Core (+11.55
118 Lift Core (+14.60 m. - +17.65 m.) 2u5 - 2u6 0% 7d a 23/7/67 2 29/7/67 i u5 -
119 Lift Core (+14.60 m. - +17.65 m.) (ZONE1) 0% 5d W 25/7/67 X 29/7/67| Lift Core (+14.
120 Lift Core (+14.60 m. - +17.65 m.) (ZONE2) 0% 5d a 23/7/67 & 27/7/67| ift Core (+14/
121 Lift Core (+17.65 m. - +20.70 m.) %u6 - 7u7 0% 7d a 28/7/67 & 3/8/67
122 Lift Core (+17.65 m. - +20.70 m.) (ZONE1) 0% 5d a 30/7/67 & 3/8/67
123 Lift Core (+17.65 m. - +20.70 m.) (ZONE2) 0% 5d a 28/7/67 W 1/8/67|
124 Lift Core (+20.70 m. - +23.75 m.) %u7 - 7ug 0% 7d @ 2/8/67 W 8/8/67
125 Lift Core (+20.70 m. - +23.75 m.) (ZONE1) 0% 5d 2 4/8/67 W 8/8/67|
126 Lift Core (+20.70 m. - +23.75 m.) (ZONE2) 0% 5d @ 2/8/67 a 6/8/67
127 Lift Core (+23.75 m. - +26.80 m.) 2fu8 - 2u9 0% 7d W 7/8/67 a 13/8/67
128 Lift Core (+23.75 m. - +26.80 m.) (ZONE1) 0% 5d # 9/8/67 a 13/8/67
129 Lift Core (+23.75 m. - +26.80 m.) (ZONE2) 0% 5d W 7/8/67 a 11/8/67|
130 2nd Floor 42%) 32d W 26/6/67| & 27/7/67|
131 +4.20 (2A) GL.1-30 (ZONE 1+2) 100% 20d W 26/6/67 2 15/7/67|
182 aumdnwiaumaauniaiadu 1A Suzu 2A a3evi 1 100% 1d W 26/6/67| W 26/6/67, s h
133 AILUANWSAULMAAUNTALENTU 1A SUTU 2A ASIT 2 100% 1d W 27/6/67| W 27/6/67 q nhauniainiu
134 auLndnnsautmaauniadu 1A Futiu 2A a1 3 100% 1d @ 28/6/67| @ 28/6/67|
135 aumanwsaumaaunioadu 1A 5utu 2A a5V 4 100% 1d §29/6/67| & 29/6/67,
136 falgizauuuviasiy 100% 4d @ 28/6/67 2 1/7/67| GoTapHuLi
137 A LINE 100% 2d a 30/6/67 2 1/7/67| é'—'
138 JiuA1U RC. 100% 2d 21/7/67 a 2/7/67 ﬁ““m“ RC.
139 szuudoniu 100% 2d 2 1/7/67| a 2/7/67| Uty
140 RULNANETY 100% 1d a 2/7/67| a 2/7/67| A
141 [IRAY 100% 1d & 13/7/67| & 13/7/67 137 ;i 9gis
142 Wanuu 100% 1d a 14/7/67 a 14/7/67| 1477 | mfiny
143 AuAuBausasnaumMAaUN3A 100% 0.5d 2 15/7/67| 1 15/7/67| 15/7| e
144 MAaUN3R 100% 05d _ a15/7/67] = 15/7/67 15/7 fivnaunta
145 +5.55 (2B) GL.1-17 (ZONE 1) 29% 21d W 27/6/67 W 17/7/67 +
146 AVLUANWTANLMABUNTALENTY 1A Fuziu 2A A307 1 100%: 1d W 27/6/67| W 27/6/67 i
147 auLndnnsautmaauniatdu 1A Futiu 2A asvi 2 100% 1d @ 28/6/67| @ 28/6/67|
148 AILMANWIAUMABUNTALENTY 1A Futiu 2A A3 3 100% 1d_ @29/6/67] & 29/6/67 Haoumgr
149 aumanwsaumaaunioadu 1A 5udu 2A a5V 4 100% 1d 2 30/6/67| = 30/6/67 as ;
150 v ldzuuuviaaiiy 30% 4d & 29/6/67 a 2/7/67| Gy ey
181 A LINE 0% 2d 21/7/67 a 2/7/67 @UN
152 9v1uAU RC. 0% 2d a 2/7/67| W 3/7/67 ATy RC.
153 szuudoNy 0% 2d a2/7/67 W 3(7/67 ¢ fiu
154 RULNANETY 0% 1d W 3/7/67 W 3/7/67 o 9
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CATCH UP SCHEDULE astiuvi unsa2556 (ACTION PLAN) Printed Date w 17/7/67

Made By KCU  Revision. 00 dated 15/07/2024

ID  |Task Name % Complete Duration Start Finish Qtr 2, 2567 Qtr 3, 2567 Qtr 4, 2567 Qtr 1, 2568 Qtr 2, 2568 Qtr 3, 2568 Qtr 4, 2568 Qtr 1, 2569
.8, W.A. fA.1. N.A. &.0. n.8. 0.0, W8, 5.0 u.a. NN fl.a. ST W.A. 1.0 n.A. a.0. n.e. 0.0, W8 5.0 U.0. NN,

155 [IRAY 0% 1d 2 15/7/67 2 15/7/67| 15/71eY fpad

156 wmanuu 0% 1d 2 16/7/67] = 16/7/67 16/7 ‘E dmju

157 LAuAmusauTaLAaUIARUATR 0% 0.5d WA17/7/67] W 17/7/67, 17/ ll TuanuBHLsann £

158 LADUNTA 0% 0.5d W 17/7/67 W 17/7/67 17/ fimAagnia

159 +5.55 (2B) GL.17-30 (ZONE 2) 13% 10d W 11/7/67 & 20/7/67 +6.55 (2B) GL.17-30 (ZONE 2) wer=rm) . . o

160 AUUANWIANIABUNSALENTY 1A SUTU 2A A3 1 100% 1d|  w11/7/67] W 11/7/67 17 asyanysanmaauniauei 1 suiu 24 afor 1

161 AuLnannsauLmaaunsatdu 1A Futiu 2A avi 2 100% 1d @ 12/7/67| @ 12/7/67 127 l Ay unSpingi 1A S pA o 2

162 AuLnANNsaNLmAaunsaLn U 1A Sutiu 2A a5l 3 25% 1d & 13/7/67 & 13/7/67 13/ Anps ungatantiu 1A St 2A afodt 3

163 AILUANWSAULMAAUNSALENTU 1A SuLu 2A ASITA 4 0%, 1d a 14/7/67|  a 14/7/67 1417 AW unfoaniiu 1A Sy 24 afort 4

164 Folgzuuuviacfiu 0% 4d «13/7/67] 2 16/7/67] 13/ Wiﬁwnuumﬁu

165 6 LINE 0% 2d 2 15/7/67]  a 16/7/67| 15/7 SffILIN

166 ¥IuA1U RC. 0% 2d a 16/7/67 W 17/7/67 16/7 Egpuaiu ?C»

167 sTUURORY 0% 2d a 16/7/67] W 17/7/67 16/7 i

168 AUUANATY 0% 1d| wA7/7/67]  wA7/7/67 1717 o

169 AVRAY 0% 1d W 18/7/67|  w 18/7/67 1817 ‘E ILD

170 Wanuy 0% 1d___A19/7/67] @ 19/7/67 107 manu

7 LAuAmuBauTaLAaUIARUATR 0% 0.5d & 20/7/67| & 20/7/67, 20/7| FiAuarmiduusasnainaaunta

172 MAAUNIA 0% 0.5d & 20/7/67| & 20/7/67 20/7) ffimapunsa

173 Ramp (ZONE 1+2) 0% 7d a21/7/67 & 27/7/67 21/ | Ramp (ZONE (142)

174 3rd Floor 0%) 22d a 16/7/67| a 6/8/67 3rd| Floor

175 +6.90 (3A) GL.1-30 (ZONE 1+2) 0% 10d a 16/7/67 W 25/7/67 +6.90 (3A) GL.1-30 (ZONE 1+2)-gmmrw .

176 AVINAAWIANLINABUASALENTU 1A SUTU 2A ASIT 1 0% 1d 2 16/7/67| @ 16/7/67 167 Rpudoms upuari 1A sy 24 afo 1

177 auLndnnsautmaauniatdu 1A Futiu 2A asvi 2 0%, 1d WAT/7/67| W 17/7/67 177 & wianmaauniaiL 1A fug 24 Ak 2

178 ALUANWSANLMAAUNSALENTY 1A Sudu 2A AS91A 3 0% 1d W 18/7/67| W 18/7/67 17T i nfousiu 1A suffu 24 afot 3

179 AILUANWSANLMAAUNSALENTU 1A Sudu 2A ASITA 4 0% 1d A 19/7/67| @ 19/7/67 1 £ hopnnnsasmaatnsaini 1 sufiu 24 afor 4

180 Folgzuuuviacfiu 0% 4d w18/7/67] _ a 21/7/67] 18/l iy Waluviao

181 6 LINE 0% 2d & 20/7/67] @ 21/7/67 2pr ag LINE

182 ¥1uA1U RC. 0% 2d a 21/7/67 2 22/7/67| 217 |g=ganu '?C-

183 sTUURORY 0% 2d a21/7/67| = 22/7/67 37 o

184 AUUANATY 0% 1d 222/7/67| R 2217167 207 dnao

185 IFAY 0% 1d a23/7/67| _ a 23/7/67 p3r7 Fomso

186 Wanuu 0% 1d W24/7/67] W 24/7/67 201 |Fpwinu

187 LAuAmusausaLAaUIARUATR 0% 0.5d W 25/7/67| W 25/7/67 25/7) HMAuANMGEUTaLauMARUNTA

188 MAaUNIA 0% 0.5d W 25/7/67| W 25/7/67 25(7 ieaunsa

199 +8.25 (3B) GL.1-17 (ZONE 1) 0% 10d  w18/7/67| & 27/7/67 +8.25 (38) GL1-17 (ZONE |) |we=p o

190 auLndnnsautmaauniatdu 1A Futiu 2A a3 1 0%, 1d W 18/7/67| W 18/7/67 187 ;ir; AW nfawaz 1A Sutiu 2A AR 1

191 AuLnannsauLmAaunsaLatu 1A Futiu 2A a1 2 0% 1d A 19/7/67| @ 19/7/67 1977 o nwsanumaayiawd 1A syt 2A n’?gﬂ?

192 ALUANWSANLMAAUNSALENTY 1A Sudu 2A AS9TA 3 0%, 1d & 20/7/67| & 20/7/67 20774 § Anws Saui 1A $)iu 2A Afel 3

193 auLndnnsautmaauniadu 1A Futiu 2A e 4 0%, 1d a21/7/67|  a 21/7/67 217 dnwianmaguntaint 1A St 2A asei 4

194 Avldzuuuviaoiy 0% 4d & 20/7/67| a 23/7/67| 2D/ Ppep-gplavuunviaoyt

195 A LINE 0% 2d 2 22/7/67 a 23/7/67| 217 INE

196 91uAU RC. 0% 2d 2 23/7/67] W 24/7/67 RY7 E e RC.

197 syuudofiu 0% 2d|  a23/7/67] W 24/7/67 R37 pdgphudtoriu

198 AULNANA 0% 1d W 24/7/67| W 24/7/67 2477 |edginanaa

199 [0AAY 0% 1d__ w25/7/67] W 25/7/67 | Flgpans

200 Wanuu 0% 1d A 26/7/67] @ 26/7/67 67 Rlpdnuu

201 ALANNBHUSAENAULNAAUNIR 0% 0.5d & 27/7/67 & 27/7/67| p7/7 MRy mdeusdehaunaaunia

202 MAAUNIA 0% 0.5d & 27/7/67| & 27/7/67 2717 {fweaunsa

203 +8.25 (3B) GL.17-30 (ZONE 2) 0% 10d =a21/7/67] = 30/7/67 +8.25 (3B) GL.17-30 (ZONE| 2) wi==r ) S

204 AuLnannsaNLmaaunsaLdu 1A Futiu 2A a3 1 0%, 1d a21/7/67| a21/7/67 nm 55: Snwiaumagueiainiiu 1A S 24 aforl 1

205 AuLnanwsauLmAaunsaLadu 1A Sutiu 2A aSovi 2 0% 1d 2 22/7/67| 2 22/7/67 27 i Anms pynsaiandu 1A i 24 afodl 2

206 AILUANWSAULMAAUNSALENTU 1A SuLu 2A ASITA 3 0%, 1d a 23/7/67| @ 23/7/67 R/ b dnwianmappntaindy 1A Jut 24 akef

207 auLndnnsautmaauniatndu 1A Sutiu 2A asovi 4 0% 1d W 24/7/67| W 24/7/67 24E= ndnws; Sauandiu 1A fudu 2A afeit

208 falgizauuuviasiy 0% 4d a 23/7/67| @ 26/7/67 03/ Pyt b Ty unuviapiu

209 8 LINE 0% 2d W 25/7/67| @ 26/7/67| 2507 E‘PHL'NE

210 9uAmu RC. 0% 2d|  A26/7/67] & 27/7/67 6/7 fjuau RC.

211 sruufoiu 0% 2d A 26/7/67| & 27/7/67 6/ uuofiy

212 RULNANA 0% 1d & 27/7/67| & 27/7/67 Iy 19

213 [IRAY 0% 1d a 28/7/67 a 28/7/67 28(7 éﬂmﬁﬁ

214 Wianuy 0% 1d 2 29/7/67 2 29/7/67| 2977 |Hjmanuu

215 \AuAmuBausasAauLNAaUASe 0% 0.5d a 30/7/67| a 30/7/67 3017 F Aumuiduuggunaumaaunig

216 WMARUNTA 0%, 0.5d a 30/7/67| @ 30/7/67 3077 ffimaaunia

217 Ramp (ZONE 1+2) 0% 7d w31/7/67 2 6/8/67| 3177 [ Ramp (ZONE 1+2)

218 +9.45 GL.3 - 8 RC.BEAM 0% 20d a 16/7/67 2 4/8/67 16/ +9.45 GL.B 1 8 RC.BEAM

219 4th Floor +10.05 , +10.75 +11.50 0% 50d @ 26/7/67| @ 13/9/67, 4th Flogr +10.05 , +10.75 +11,50

220 4th Floor GL.1-12 (ZONE 1) 0% 32d A 26/7/67| 2 26/8/67| 4th Floor GL.1-12 (ZONE: 1)

221 +10.05 (RC.) 0% 25d @ 26/7/67| 2 19/8/67| 6/7—% +10.05 (RC.

22 +11.50 (PTS.) 0% 17d  228/7/67] 2 13/8/67 +11.50 FTS) o ol

223 AULUAANSaNLNABUNSALENZTY 3 Sutiu 4 ASITA 1 0% 1d 2 28/7/67| @ 28/7/67 287 % Anjs uridaja 3 sud 4 aford 1

224 RILUANWTANNABUNSALENTU 3 Ut 4 ASIT 2 0% 1d 2 29/7/67| 2 29/7/67 2977 Fpomdnusanmpaundatndy S‘nﬁy‘tﬂ%‘fﬂ‘z

225 AVINAANTANLNAAUASALENTU 3 Sulu 4 ASIT 3 0%, 1d a 30/7/67| @ 30/7/67 3077 Hfaswmdnnsauiyaaund st 3 fuiiu 4 At

226 AULNANNSaNLMARUNTALENTY 3 Sutiu 4 A5uTi 4 0% 1d W 31/7/67| W 31/7/67 31/;: aowmdnwiayinaaunpiandu|3 sudu 4 aseri g

227 Avlazuuuviaaiiy 0% 7d W 31/7/67 a2 6/8/67 31 fofdzyutinjviaoiiu

228 & LINE 0% 3d a 4/8/67 a 6/8/67 4/ LINE

229 9uau RC. 0% 4d 2 6/8/67 ¢ 9/8/67 6/p v uau RE.

230 STULRORY 0% 3d W8/8/67] & 10/8/67 8 e spuuda

231 RULNANATY 0% 1d & 10/8/67| & 10/8/67 10/8 BaumdnaN

232 IFAY 0% 1d a11/8/67| _a 11/8/67 118 Fgonts

233 WManuY 0% 1d 212/8/67| = 12/8/67 218 Rjnanuu

234 WAuAmNuBaUsaEAauLAaun3a 0% 0.5d 2 13/8/67| 2 13/8/67 3/8 Rpivanjduusagnauvpaunia

235 MAaUN3A 0% 0.5d 2 13/8/67| a 13/8/67 13/8 Nimaaynia

236 +10.75 (RC.) 0% 15d 2 12/8/67] = 26/8/67 2/8 eXfemmm| 410.75 (RC.)

237 4th Floor GL.12-30 (ZONE 2) 0%, 50 d @ 26/7/67| @ 13/9/67 4th | Floor GL.12-30 (ZONE 2

238 +10.05 (RC.) 0% 25d @ 26/7/67| 2 19/8/67| 6/ +10.05 (RC.

239 +11.50 (PTS.) 0% 17d W 31/7/67| # 16/8/67| +11.50 (PTS.) ) . o

240 AILUAANTAULNABUNSALENZTY 3 SuTiu 4 ASITA 1 0% 1d W 31/7/67] W 31/7/67| 317 fwmf i urdpuandu3 Suiu 4 afor 1

1 AVNAANTAULNAAUASALENTU 3 Uy 4 ASIT 2 0%, 1d W 1/8/67 W 1/8/67 1/8 Fas ¥ Sanandy 3 suiu 4 aked 2

242 AVINAANTANLNAAUASALENTU 3 Fulu 4 A5IT 3 0%, 1d @ 2/8/67 @ 2/8/67 2/8|Ravwmginysaniaaunfaidy 3 Sudu 4 ase?) 3
Schedule End Date w 3/12/68 Task Summary External Tasks Inactive Milestone "1 Manual Task -4 Manual Summary Rollup ¢ Start-only — External Tasks 4 Progress
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CATCH UP SCHEDULE a&tduvi uass2556 (ACTION PLAN)

Printed Date w 17/7/67

Revision. 00 dated 15/07/2024

ID  |Task Name % Complete Duration Start Finish Qtr 1, 2568 Qtr 2, 2568 Qtr 1, 2569
.o, n.g. u.A. nN. [LTRTR n.a. .o u.0. NN,
243 AULNAANTAULNARUNSALENZTY 3 Sutiu 4 A5uTi 4 0% 1d & 3/8/67  3/8/67 wABuASALE
244 falezluuuviagiu 0%, 7d & 3/8/67 @ 9/8/67 Juruiaoiiu
245 A LINE 0% 3d W 7/8/67 @ 9/8/67
246 J1uA1u RC. 0% 4d @ 9/8/67 2 12/8/67|
247 szuudofiu 0% 3d 2 11/8/67| a 13/8/67
248 AILUANETY 0% 1d a 13/8/67| a 13/8/67
249 [IRAY 0% 1d W 14/8/67| W 14/8/67|
250 Wanuu 0% 1d W 15/8/67 W 15/8/67
251 LAuAmNBauSannauMAaun3a 0% 0.5d @ 16/8/67| @ 16/8/67,
252 AAUNIR 0% 0.5d A 16/8/67 # 16/8/67|
253 +10.75 (RC.) 0% 15d W 15/8/67 W 29/8/67 +10.75((RC.)
254 1A39&319 Hardscape 0% 25d a 20/8/67 @ 13/9/67 TA39as]
255 5th Floor 0%) 12d W 14/8/67| a 25/8/67
256 5th Floor GL.1-12 (ZONE 1) 0% 9d W 14/8/67 W 22/8/67 5th Flo
257 AINAAWTAULNABUASALENTU 4 SuzU 5 AT 1 0% 1d W 14/8/67| W 14/8/67 uns
258 AULNAANSaNLNARUNTALEN U 4 Jutiu 5 A3 2 0% 1d W 15/8/67| W 15/8/67 AnwiaNAaun
259 AULNAANSANLNABUNTALEN U 4 Sutiu 5 A3UTA 3 0%, 1d @ 16/8/67| @ 16/8/67, A un
260 QuMANWIaNAaunIaLadY 4 futu 5 asovi 4 0% 1d §17/8/67| & 17/8/67, : un
261 A9 ldzuuuviaoiiy 0% 4d A 16/8/67 2 19/8/67 uiagiu
262 A LINE 0% 2d a 18/8/67 2 19/8/67| ﬁ |
263 szuudonu 0% 3d 2 19/8/67) W 21/8/67, ot
264 AILUANETY 0% 1d 219/8/67|  a 20/8/67| EJotudnang
265 [IRAY 0% 2d a 20/8/67 W 21/8/67| %N a8
266 Wanuu 0% 1d W 21/8/67 W 21/8/67 ﬁl A
267 AumuBausasnaumMAaUN3a 0% 0.5d W 22/8/67| W 22/8/67 § 3
268 AauNIA 0% 0.5d W 22/8/67| W 22/8/67 Thdaunsa
269 5th Floor GL.12-30 (ZONE 2 0% 9d & 17/8/67| a 25/8/67| 5th Flo Ayl
270 AINAANTAULNABUASALENTU 4 Suzu 5 AT 1 0%, 1d & 17/8/67| & 17/8/67 178 15: un
271 AULNANNSaNLNARUNTALEN U 4 Jutiu 5 A3 2 0% 1d 2 18/8/67| =@ 18/8/67 18/8 iy nwiauivaaur
272 AULNAANTANLNABUNTALEN U 4 Sutiu 5 A3UTA 3 0% 1d 219/8/67| 2 19/8/67 19/ i M
273 UMANWIaNMAaUNTaLENTY 4 Futiu 5 ATl 4 0% 1d 2 20/8/67| @ 20/8/67 Anwsajinaay
274 falgizauuuviasiu 0%, 4d 2 19/8/67| W 22/8/67 Fejuugniac
275 A LINE 0% 2d W 21/8/67| W 22/8/67| .
276 szuuiony 0% 3d W 22/8/67 & 24/8/67 Lot
217 ALUANETY 0% 1d W 22/8/67| 7 23/8/67 manan
278 [IRAY 0% 2d A 23/8/67 & 24/8/67| +
279 Wwianuy 0% 1d & 24/8/67| & 24/8/67 1 nuu
280 AuAmNBLsasnauAaUNSA 0%, 0.5d a 25/8/67| @ 25/8/67 ANGouTaY
281 LADUNTA 0% 0.5d a 25/8/67 a 25/8/67 AauN3H
282 6th Floor 0% 12d ¢ 23/8/67| a 3/9/67| T
283 6th Floor GL.1-12 (ZONE 1) 0% 9d @ 23/8/67 & 31/8/67| 6th
284 AULnAANsaNLMAaUNTALENTU 5 Sutiu 6 A3ITA 1 0% 1d A 23/8/67| 7 23/8/67 g
285 AULNAANTANLNABUNTALENZTU 5 Sutiu 6 A3 2 0%, 1d & 24/8/67| & 24/8/67, wipumA
286 AIINAANTANLNABUASALENTU 5 Sulu 6 ASIT 3 0%, 1d a 25/8/67| @ 25/8/67 v
287 AuLnAANsaNLMAaunIaLEndu 5 Sutiu 6 A3 4 0% 1d 2 26/8/67| X 26/8/67 AnwsaumA
288 Avldzuuuviaeiy 0% 4d a 25/8/67 W 28/8/67 puvia
289 A LINE 0% 2d a 27/8/67 W 28/8/67 INE
290 szuuiony 0% 3d W 28/8/67| @ 30/8/67| gy
291 RULNANETY 0% 1d W 28/8/67| W 29/8/67| anpe
292 AR 0% 2d W 29/8/67 @ 30/8/67 a8
293 Wanuu 0% 1d @ 30/8/67 @ 30/8/67| dny
294 LAuAmuBauTaLAaUIARUATR 0% 0.5d §31/8/67| & 31/8/67 uApGLs)
295 LADUNTA 0% 0.5d & 31/8/67| & 31/8/67 1naunia
296 6th Floor GL.12-30 (ZONE 2) 0% 9d 2 26/8/67 a 3/9/67 6th Y
297 AULUAANSaNLNARUNTALENTU 5 Sutiu 6 A3ITA 1 0% 1d 2 26/8/67| X 26/8/67 L dnwiaumA
298 AULNAANTANLNABUNTALENZTU 5 SuTiu 6 A3 2 0%, 1d a27/8/67| @ 27/8/67 if il
299 AVINAANTANLNAAUASALENTU 5 Suu 6 ASIT 3 0% 1d W 28/8/67| W 28/8/67 Fpapan Faum
300 AINAANTANLNABUASALENTU 5 Sulu 6 ASIT 4 0% 1d W 29/8/67| W 29/8/67 Maqma
301 A9 ldzuuuviaoiiy 0% 4d W 28/8/67| & 31/8/67| WTeiuuni
302 A LINE 0% 2d @ 30/8/67| & 31/8/67 ngNE .
303 szuuony 0% 3d & 31/8/67 2 2/9/67| suugloiy
304 aInaNa1Y 0% 1d  31/8/67 a 1/9/67 iwﬁnﬂ‘“
305 [ 0% 2d a 1/9/67 2 2/9/67 4"““’
306 manuu 0% 1d 3 2/9/67| 2 2/9/67| 91"5'1 b
307 LAuAmusauTaLAaUIARUATR 0% 0.5d a 3/9/67, a 3/9/67| 3(9| ifuapuEn|
308 LADUNTA 0% 0.5d a 3/9/67 a 3/9/67 9 Minagunia
309 7th Floor 0% 12d a1/9/67| w 12/9/67 it
336 8th Floor 0%) 12d a 10/9/67| & 21/9/67| SRR
363 9th Floor 0% 12d W 19/9/67 2 30/9/67 B
366 10th Floor 0%) 12d & 28/9/67] w 9/10/67 &
369 11st Floor 0% 12d 2 7/10/67| ¢ 18/10/67
372 12nd Floor 0%) 12d| w 16/10/67| a 27/10/67
375 13th Floor 0% 12d| @ 25/10/67| a 5/11/67
378 14th Floor 0%) 12d a 3/11/67| w 14/11/67
381 15th Floor 0% 12d a 12/11/67) & 23/11/67
384 16th Floor 0%) 12d|  w 21/11/67 1 2/12/67|
387 17th Floor 0% 12d & 30/11/67] w 12/12/67
390 18th Floor (+54.40&+50.30) , (+55.25) ,(+57.45 Service) , 0%) 60 d a10/12/67] w 12/2/68 ), |(+55.23 )
(Hardscape)
391 18th Floor GL.1-12 (ZONE 1) 0% 30d a 10/12/67 2 13/1/68] ) e
392 (+54.40&+50.30) 0% 15d a 10/12/67| a 24/12/67 p4.408+50.30)
393 (+57.45 Service) 0% 15d] W 25/12/67 2 13/1/68 (+57.45 Service)
394 18th Floor GL.12-30 (ZONE 2) 0% 34d @ 13/12/67 2 20/1/68|
395 (+54.40) 0% 9d @ 13/12/67| & 21/12/67
39 (+55.25 SURGE TANK) 0% 15d a 22/12/67| # 10/1/68| (15525 SURGE TANK
397 (+57.45 Service) 0% 25d a 22/12/67 2 20/1/68| 1’*5' 45 Service)
398 (Hardscape) 0% 45d| W 25/12/67 W 12/2/68 : (H
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CATCH UP SCHEDULE astiuvi unsa2556 (ACTION PLAN) Printed Date w 17/7/67

Made By KCU  Revision. 00 dated 15/07/2024

ID  |Task Name % Complete Duration Start ‘ Finish Qtr 2, 2567 Qtr 3, 2567 Qtr 4, 2567 Qtr 1, 2568 Qtr 2, 2568 Qtr 3, 2568 Qtr 4, 2568 Qtr 1, 2569
.8, W.A. fA.1. n.A. &.0. n.8. 0.0, W8, 5.0 u.n NN fl.a. ST W.A. 1.0 n.A. a.0. n.e. 0.0, W8 5.0 U.0. NN,

399 19th Floor + 58.10 , +58.45 , +59.30 +59.50 , (Hardscape) 0% 72d 2 14/1/68] w 26/3/68 9th Flopr +58.10 , +5.45 , +59.30 +59.50 , (Hardscape)

400 19th Floor GL.1-12 (ZONE 1) 0% 40d a 14/1/68 & 22/2/68| 19th Floor GL.1-12 (ZONE 1)

401 +58.45 0% 20d 2 14/1/68 a 2/2/68 1411 +58.45

402 +59.30, +59.50 0% 20d 2 14/1/68| a 2/2/68 14/1 +59.30 , +59.50

403 (Hardscape) 0% 20d 23/2/68] & 22/2/68 ardscabe)

404 19th Floor GL.12-30 (ZONE 2) 0% 65d 2 21/1/68 W 26/3/68] 19th Floor GL.12-30 (ZONE 2)

405 +58.10 0% 30d 2 21/1/68| W 19/2/68 211 +58.10

406 +58.45 0% 30d 2 21/1/68| W 19/2/68 211 +58.45

407 (Hardscape) 0% 35d  w20/2/68  w 26/3/68 2012 (Hardscape)

408 Roof Floor +62.30 ,+64.05 ,+64.75 ,+65.10 0%)| 30d| x 3/2/68 2 4/3/68 Roof Floor +62.30 ,+64.05 ,+64.75 ,+65.10

409 Roof Floor GL.1-12 (ZONE 1) 0% 30d 2 3/2/68| 2 4/3/68 Roof Floor GL{1-12 (ZONE 1) T

410 +62.30 0% 15d 2 3/2/68| 2 17/2/68 3/2| ez 162/30

4 +64.05 0% 15d 2 3/2/68 2 17/2/68] 312

412 +65.10 0% 15d 2 18/2/68| 2 4/3/68 +65.10

413 Roof Floor GL.12-30 (ZONE 2) 0% 7d W 6/2/68 W 12/2/68] Roof Floor GL|12-30 (ZONE 2) w==e,

414 +64.75 0% 7d W 6/2/68 W 12/2/68 6/2 mmg+64.75

415 Top Roof +67.85 0%)| 27d W 13/2/68 a2 11/3/68 Top Roof +67.85 @ v

416 +67.85 (ZONE 1) 0% 7d w5/3/68] a 11/3/68 5/ +67.85|(ZONE 1)

“7 +67.95 (ZONE 2) 0% 7d W 13/2/68 W 19/2/68 13/2 M +67.95 (ZONE 2)

418 Treament Tank , Retention Pond 0% 90 d W 20/6/67| a 17/9/67

423 Elevator Works 0%, 146 d W 20/2/68| a 22/7/68

437 Architectural Works 0% 452d 2 26/8/67) W 3/12/68 Architectural Works

438 Architectural 0% 372d 226/8/67] @ 14/9/68 Afchitectural

439 Ground Floor Podium Car Park 0% 100d & 14/9/67| 1 23/12/67 Ground Flgor Podium Car P4rk v

440 Car Park Area 0% 100d & 14/9/67| 2 23/12/67 Car Park Arga e o

an Offset Line , M&E Work 0% 20d| & 14/9/67| w 3/10/67 1 ‘°[ Offset Line , M&E Work

442 Brick & Plaster 0% 20d A 24/9/67| a 13/10/67 2 i Brick & Plaster

443 Ceiling Work Expose Concrete 0% 30d| w9/10/67] w7/11/67 of10 Ceiling Work Expose Congrete

444 Wheel Stop 0% 30d| w24/10/67| @ 22/11/67 szm eel Stop

445 Painting 0% 30d| &23/11/67] a23/12/67 23/11 Pajnting

446 Lift core & Foyer 0% 92d & 14/9/67| a 15/12/67 Lift core & Foyer

447 Offset Line , M&E Work 0% 15d| & 14/9/67| & 28/9/67 1419 Mezmmzmmm |Offset Line , ME Work

448 Brick & Plaster 0% 20d 2 29/9/67| @ 18/10/67 LE%TH Bricki & Plaster

449 Wall Finishing 0% 20d| 14/10/67| & 2/11/67 4149 Wall Finishing

450 Ceiling Work Expose Concrete 0% 20d| =a29/10/67| a17/11/67, LLWE Ceilig Work Exposd Concrete

451 Aluminium & Glass 0% 20d| @ 8/11/67| w27/11/67 luminium & Gless

452 Floor Finishing 0% 15d| = 18/11/67] = 2/12/67 Floor Finishirlg

453 Painting 0% 15d| 125/11/67| a 10/12/67 25 3 Painting

454 Sanitary Installation 0% 3d w11/12/67| @ 13/12/67, Sanitary Installation

455 M&E Final Fix 0% 3d @ 13/12/67| a 15/12/67 2pes M&E Final Fix

456 gonuiilivruenusivaalunuigiunaiy 0% 0d a1/12/67] a1/12/67 b

457 L2 Floor Podium Car Park 0% 129d 2 26/8/67 2 7/1/68 L2 Floor Podium  Car Park

458 Offset Line, Precast Wall 0% 9d Q 26/8/67 a 3/9/67 26/8 Rzm-\Offset Line, Precast Wall

459 M&E Work 0% 30d W 4/9/67| W 3/10/67 “~[ M&E Work

460 Brick & Plaster 0% 45d]  w19/9/67| & 2/11/67 i Brick & Plaster

461 Ceiling Work Expose Concrete 0% 30d| & 19/10/67| a 17/11/67 19/49) Ceililg Work Exposd Concrete

462 Wheel Stop 0% 30d 2 3/11/67| 1 2/12/67 # Wheel Stop

463 Painting 0% 30d a 3/12/67 2 7/1/68 3/12]¢ s Painting

464 L3 Floor Podium Car Park 0% 129d W 4/9/67 W 16/1/68 L3 Floor Pqdium Car Park

465 Offset Line, Precast Wall 0% 9d W 4/9/67] w 12/9/67 4/9 Offset Liine, Precast Wall

466 M&E Work 0% 30d| @ 13/9/67 & 12/10/67 1319 e M&E Work

467 Brick & Plaster 0% 45d|  &28/9/67| 1 11/11/67 i Brick & Plaster

468 Ceiling Work Expose Concrete 0% 30d| =28/10/67| a 26/11/67 28/ ”[ eiling Work Expose Concrete

469 Wheel Stop 0% 30d| a12/11/67] w 12/12/67 1A Wheel Stop

470 Painting 0% 30d| @ 13/12/67] w 16/1/68 3/12 ing

4n L4 Floor (Mock Up Floor) 0%, 144 d @ 13/9/67 2 9/2/68, L4 Fipor (Mock Up Floor) w v

4r2 Activity 1. (A1) 0% 9d @ 13/9/67] & 21/9/67 Activity 1. (A1) o= |

473 LARESNUMIUTATIRSY (21_22) 0% 6d @ 13/9/67| W 18/9/67 13/9 &gsiuioulaseaie (21-22)

474 Line Nawiiv/Line YuLWaU (Z1-Z2) 0% 7d @ 13/9/67| W 19/9/67 13/9 Linef nianto/Line uytwanu (Z1-22)

475 via Main Tu Shaft uagvia SPK. (Z1) 0% 6d 2 16/9/67] &21/9/67 16/9-e via|Main Tu Shatt yauiia SPK. (21)

476 Nufacy Precast (Z1) 0% 6d 2 16/9/67| & 21/9/67 16/ odiads Precast (£1)

4 vialuwifoLow wall,viauuéh (Z1) 0% 6d 2 16/9/67| & 21/9/67 16/9pezm-viafusiiaLow wall yiauudh (1)

478 Activity 2. (A2) 0% 9d A 22/9/67| a 30/9/67 Activily 2. (A2) y

479 via Main Tu Shaft uagvia SPK. (Z2) 0% 9d A 22/9/67| a 30/9/67 2219 & via Main tu Shaft uazsia SPH. (Z2)

480 IUAAAY Precast (Z2) 0% 9d a 22/9/67| 2 30/9/67| 22/9 & udiade Precast (Z22)

481 viatluwiivLow wall,viauuﬂ’l (22) 0% 9d a 22/9/67 2 30/9/67 22/9 ¢ vialumifoLow all,viauuih (Z2)

482 uwm Curb (Z1) 0% 6d W 25/9/67] a 30/9/67 zs/ﬁ 9w Curb (ZH)

483 (Selant+Grounting) Precast (Z1) 0% 6d w25/9/67] a 30/9/67 25/ (Selant+Grounting) Precast (Z1)

484 Activity 3. (A3) 0% 9d 2 1/10/67| w 9/10/67 Activity 3. (A3) §

485 U Curb (Z2) 0% 6d a1/10/67] a6/10/67 110 [ 91w Curtj (22)

486 (Selant+Grounting) Precast (Z2) 0% 6d a 1/10/67] a 6/10/67| 171 (SelantsGrpunting) Precast (22)

487 NUAAGILEILEY / HuNY (Z1-Z2) 0% 9d a1/10/67] w9/10/67 /1y yrvudadoiidu / viumdo (21-22)

488 Nunaas (Z1) 0% 6d  @4/10/67] w9/10/67 4n vunads (21)

489 Activity 4. (A4) 0% 9d w10/10/67| @ 18/10/67 Activity 4. ( :}

490 Nunaas (Z2) 0% 6d w10/10/67| a 15/10/67 101 9unags (22)

491 LAUUEILEU/TUNRY (Z1-Z2) 0% 6d w10/10/67| a 15/10/67, 10/19pemm Ainempaduiumas|(21-22)

492 viadonile (Z1) 0% 9d w10/10/67| @ 18/10/67 10/1pemmmnvindlguo (21)

493 Juilu+idau+unauaiy (Z1) 0% 6d a13/10/67] @ 18/10/67 31 6pamm ]+ ouriayanu (21)

494 Activity 5. (A5) 0% 9d| &19/10/67| a 27/10/67 Activity 5. (A)

495 viadonile (Z22) 0% 9d| &19/10/67| a 27/10/67 19/10 adowtls (22)

496 Juilu+idau+nunauaiy (22) 0% 6d a22/10/67| a 27/10/67 22/1 wilitdinropravany (22)

497 uaulu (Z1) 0% 9d &19/10/67| a 27/10/67 19/10 uawu (Z1)

498 Activity 6. (A6) 0% 9d =28/10/67] a5/11/67 Activity 6. (AG) wrm=.
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CATCH UP SCHEDULE astiuvi unsa2556 (ACTION PLAN) Printed Date w 17/7/67

Made By KCU  Revision. 00 dated 15/07/2024

ID  |Task Name % Complete Duration Start Finish Qtr 2, 2567 Qtr 3, 2567 Qtr 4, 2567 Qtr 1, 2568 Qtr 2, 2568 Qtr 3, 2568 Qtr 4, 2568 Qtr 1, 2569
.8, W.A. fA.1. n.A. &.0. n.8. 0.0, W8, 5.0 u.a. NN .A. ST W.A. 1.0 n.A. a.0. n.e. 0.0, W8 5.0 U.0. NN,

499 Puanulu (Z22) 0% 9d| =28/10/67] a5/11/67 2810 Fam omwanlu|Z2)

500 Auduviain,ssdav+TEST (Z1+22) 0% 9d| a28/10/67] a5/11/67 26/ 10pmamudiiaciin su o+ TEST|(Z1+22)

501 U Topping Ysussauiu (Z1) 0% 6d w31/10/67| a5/11/67 31/16)ezz 91w Topging Wiuszauiy (21)

502 Activity 7. (A7) 0% 9d  wW6/11/67| w14/11/67 Activity 7. (A7)

503 UM Topping Usussauiu (Z2) 0% 6d w6/11/67| 2 11/11/67 6/1 " Tppping Wiuszduifu (22)

504 Fasaa,Waauaeand (Z1-22) 0% 9d|  w6/11/67] w 14/11/67 6/1 sauany, Waanaea g (Z1-22)

505 sehuvtivwas-ssedav (Z1) 0% 5d a10/11/67] w 14/11/67 101 fpemn seunsrfouad-asadod (21)

506 QC1.2favile, szeudy, fanide (Z1) 0% 5d| a10/11/67] w 14/11/67 10/1 pemHQC 1 2ipoila svduiy, fawils (Z1)

507 unaa Counter atvarvnin (Z1) 0% 5d| a10/11/67] w 14/11/67 10/1 4pezrorunalp Counter anvapamiin (Z1)

508 Activity 8. (A8) 0% 9d| @ 15/11/67| & 23/11/67 Activity 8} (A8)

509 seuuvtiouas-sseden (22) 0% 5d @ 15/11/67] a 19/11/67 1511 B sueouas-msudes (22)

510 QC1.2avitle, szeuny, AInd (Z2) 0% 5d @ 15/11/67] a 19/11/67 1511 Fa QC1.afaoulla,seduiiu Mnils (22)

51 unaa Counter avavnin (Z2) 0% 5d| @ 15/11/67| a 19/11/67 15/14-2 i Counter d1psowih (22)

512 NufaaetasvEhiwau (Z1-22) 0% 9d| @ 15/11/67| & 23/11/67 151 NudiadsTasoi ey (Z1-22)

513 fhiaswn+aufdiuasdiaune (Z1) 0% 7d a17/11/67| & 23/11/67 171§ Hvaswin+arufagasdaues (Z1)

514 Activity 9. (A9) 0% 9d| a24/11/67] a2/12/67 Activiity 9. (A9) vty

515 fhiaswn+aufiuasdinue (Z2) 0% 7d| a24/11/67| & 30/11/67 24/1 fviaedin+anyAauazdauds (22)

516 ggadnsaloussuuuueh (21-22) 0% 9d| a24/11/67] a 2/12/67 2411} wealnsolymuszah (21-22)

517 n/u Wilvviavin-wilvas (Z1-22) 0% 9d| a24/11/67] 1 2/12/67 24/1% n/u wilsviagin-uilenss (21-22)

518 Activity 10. (A10) 0% 9d 2 3/12/67| W 12/12/67| Activity 10. (A10) é ) ]

519 n/u Wusziae,a¥h, Waet (Z1-22) 0% 9d  a3/12/67| w 12/12/67 31 v usafina. o vanlh (1-22)

520 Anev Top Counter ¥iavin (Z1-Z2) 0% 9d 2 3/12/67| W 12/12/67| 3/12pemmmm Giadv Tap Counter viaoy (Z1-22)

521 U/e-u/e Asgan-aguaiauan (Z1-22) 0% 9d  a3/12/67] w 12/12/67 3/1PpemmEm U/o-u/a pszan-aqanauan (Z1-22)

522 QC1 vunseiilag (Z1) 0% od a3/12/67] w 12/12/67 31 2pemmmmQC1 annsudlas (21)

523 Activity 11. (A11) 0% 9d| @ 13/12/67| & 21/12/67 Activity 11. (A1) )

524 QC1 vhunseidiav (Z2) 0% 9d| @ 13/12/67| & 21/12/67 3/ Qc ﬂjmmﬂaa (22)

525 Nufadvvnunalsee bl (21-22) 0% 9d| @ 13/12/67| &21/12/67 313 ufiadeenuuazgl (21-22)

526 uvinil SKIM COAT (Z1-Z2) 0% 9d| @ 13/12/67| & 21/12/67 312 9vind SKIM COT) (21-22)

527 AenlAsn wazavavunin (Z1-22) 0% 9d| @ 13/12/67| &21/12/67 3/12 dadnTasn wazansdawin (21-22

528 Activity 12. (A12) 0% 9d| a22/12/67 & 4/1/68 Activity 12. (A12) B

529 fsagiiuuazdase 11m (Z1-22) 0%, od a22/12/67 & 4/1/68 22112 dsaofiuuasdate 1.@1 @122

530 a36ln19L2, sseiviavin (Z1-22) 0% 9d| a22/12/67 & 4/1/68 22/1 ssdtmoah, syvianh 2)-22)

531 fAnsvufusiduiinaa (Z1-22) 0% 9d| a22/12/67 & 4/1/68 22/1 ffpuvinga (Z1-22)

582 Activity 13. (A13) 0% 9d a5/1/68 a 13/1/68 Activity 13. ( 13; )

533 Anev wasFCU-CDU+Test. (21-Z22) 0% 9d 2 5/1/68] 2 13/1/68 5/ Ginely upsiFCU-CDU+Test. (21-22)

534 Anainsaiouszuu+Test. (Z1-22) 0% 9d a5/1/68 a 13/1/68 /e BomuinsalussuuiTest. (Z1-22

535 Anavinsu /e aguaii (21-22) 0% 9d a5/1/68] 1 13/1/68 5/ ez Andouu|/in aqia¥y (21-22)

536 Nudasaiu'ld SPC (Z21) 0% 5d W 9/1/68] = 13/1/68 /B nudadiutsl SPC (21)

587 Activity 14. (A14) 0% 9d 2 14/1/68] W 22/1/68| Activity 14. (A14)

538 nudiaseiulal SPC (Z2) 0% 5d| a14/1/68] & 18/1/68 14/ uhpd vxuwyspc @)

539 NufadvannAuatuin (21-22) 0% 8d a14/1/68 a 21/1/68 14/ nupndsanduatuih @1-2¢)

540 Ancvnasiitaasiarannil (Z1) 0% 8d w15/1/68 w 22/1/68 15/ 4Ptz Ao ReaAY (21)

541 Activity 15. (A15) 0% 9d w23/1/68 @ 31/1/68 Activity [15. (A15) Al

542 Anavinasiiiaasuasyaniy (22) 0% 7d  w23/1/68  w29/1/68 23/ Aadaiasliapfuaztant: (22)

543 Ansvunud/a nszanah (Z21-22) 0% 8dl w23/1/68 w 30/1/68 23/ Apdornuil/a psvangis (Z1-2)

544 AetLdenTouasguIvN (Z1-22) 0% 9d w23/1/68 @ 31/1/68 23/4h i avdupont (Z1122)

545 Activity 16. (A16) 0% 9d & 1/2/68] a2 9/2/68 Actjvity 16. (A16) ~;~

546 I3 2 (Z1-Z2) 0% 9d & 1/2/68]  a 9/2/68 172 M wassoftett 2 292

547 SoWun ivuanusvaaluwunaiunae 0% 0d| &21/12/67| &21/12/67| v

548 L5 Floor 0% 144 d a 22/9/67 2 18/2/68| L5 Floor

549 Activity 1. (A1) 0% 9d a 22/9/67| a 30/9/67| Activity 1. (A1) w==s ‘

550 LARESRUTIU ARSI (Z1-22) 0% 6d a22/9/67] @27/9/67 22/@ aasfutimigsosie 2122

551 Line AaWiv/Line yutweu (Z1-22) 0%, 7d a22/9/67] & 28/9/67 22/ Line Aantio/Line uuiweny (Z1422)

552 via Main 1u Shaft wazvia SPK. (1) 0% 6d W 25/9/67] a 30/9/67 zslm@ﬁm‘a Mai? 1u Shaft uazvia SPK. (Z1)

553 Nufacy Precast (Z1) 0% 6d w25/9/67] a30/9/67 25/ nudae Precpst (Z1)

554 vialuwifoLow wall,viauuéh (Z1) 0% 6d W25/9/67] = 30/9/67 5/ vialuwilsLow pall,viavuih (1)

555 Activity 2. (A2) 0% 9d a 1/10/67| w 9/10/67| Activity 2. (A2)

556 via Main Tu Shaft uasvia SPK. (Z2) 0% 9d a 1/10/67] w 9/10/67| 1/10 via Maiz\ u Shaft uagvia|SPK. (Z2)

557 9uAAAY Precast (22) 0% 9d a 1/10/67] w 9/10/67| 1/10 9udade Precast (22)

558 vialuwifoLow wall,viauué (Z2) 0% 9d a 1/10/67| w 9/10/67| 1/10 vialuwilslow wall, iauuih (22)

559 91U Curb (Z1) 0% 6d @ 4/10/67| w 9/10/67 4/1fpzzs-aum Curb (Z1)

560 (Selant+Grounting) Precast (Z1) 0% 6d @ 4/10/67] w 9/10/67 4/18pezs-|(Selant+Grounting) Precast (Z1)

561 Activity 3. (A3) 0% 9d w10/10/67| @ 18/10/67 Activity 3. (A3)

562 uwm Curb (Z2) 0% 6d w10/10/67] a 15/10/67 10/10 3 9w Curb (22)

563 (Selant+Grounting) Precast (Z22) 0% 6d| w10/10/67| a 15/10/67 1011 (Selant+ Grounting) Precast (22)

S64 NUAaGILEILAY [ TUNRY (Z1-22) 0% 9d w10/10/67| @ 18/10/67 10/16pezzz uApdaEY / o (21-22)

565 Nunaas (Z21) 0% 6d a13/10/67| @ 18/10/67 Opezz 0 unipds (21)

568 Activity 4. (A4) 0% 9d &19/10/67| a27/10/67 Activity|4.

567 Nunaas (Z2) 0% 6d &19/10/67| w 24/10/67 "wriads (22)

568 LALTULEL AU/ TUNAY (21-22) 0% 6d &19/10/67| w 24/10/67 Auonuaduviywds (21-22)

569 viadlopile (Z1) 0% 9d «19/10/67| a 27/10/67 6 viadlosilo (21)

570 Julu+idau+nunauaiy (Z1) 0% 6d a22/10/67| a 27/10/67 221 6pem Fuilu+drapinauany (21)

571 Activity 5. (A5) 0% 9d =28/10/67| ab5/11/67 Activity 5. (A5) =y

572 viaflowile (Z2) 0% 9d =28/10/67] ab5/11/67 28/10 E? W‘Dﬁwﬁf (£2)

573 Juilu+idan+nunauaiy (22) 0% 6d w31/10/67] a5/11/67 3116z suiu+do)+urauat (72)

574 Nuanuu (Z21) 0% odl =a28/10/67] a5/11/67 28/10 am-auanufu (1)

575 Activity 6. (A6) 0% 9d  w6/11/67| w14/11/67 Activity 6. (A

576 Nuanulu (Z22) 0% 9d| W6/11/67] w14/11/67 6/1 sl 22)

577 Audunagiin,sedas+TEST (21+22) 0% 9d W 6/11/67] w 14/11/67 6/ Audiu aa\h,suﬁua*—TESvT (21+22)

578 91U Topping USUseaUNY 1) 0% 6d & 9/11/67| w 14/11/67 an 91w Topping Ususzduiu (21)

579 Activity 7. (A7) 0% 9d @ 15/11/67| & 23/11/67 Activity 7| (A7)
Schedule End Date w 3/12/68 Task Summary —  External Tasks Inactive Milestone "1 Manual Task -4 Manual Summary Rollup ¢ Start-only — External Tasks 4 Progress
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CATCH UP SCHEDULE astiuvi unsa2556 (ACTION PLAN) Printed Date w 17/7/67

Made By KCU  Revision. 00 dated 15/07/2024

ID  |Task Name % Complete Duration Start Finish Qtr 2, 2567 Qtr 3, 2567 Qtr 4, 2567 Qtr 1, 2568 Qtr 2, 2568 Qtr 3, 2568 Qtr 4, 2568 Qtr 1, 2569
.8, W.A. fA.1. n.A. &.0. n.8. 0.0, 5.0 .0, NN .A. ST W.A. 1.0 n.A. a.0. n.e. 0.0, W8 5.0 U.0. NN,

580 U Topping Ysussauiu (Z2) 0% 6d @ 15/11/67] w 20/11/67 5/14—m 9 Topping USifavduiu (22)

581 saasa, Waauaeand (Z21-22) 0% 9d| @ 15/11/67| &23/11/67 15/1 oy, aauaaanna (21-22)

582 seuuvtivuas-ssedav (Z1) 0% 5d a19/11/67| & 23/11/67, 19/1 iz sshuollouas-nasy s (Z1)

583 QC1.2fauiln, szeudy, fani (Z1) 0% 5d =a19/11/67| & 23/11/67 191 QC1.afaoidla,seiiu M (21)

584 Junaa Counter arvaroniin (Z1) 0% 5d =a19/11/67| & 23/11/67 191 9w Counter gn9anawii (21)

585 Activity 8. (A8) 0% 9d| =a24/11/67] = 2/12/67 Activity 8. (A8) wr=te

586 sehuvtivuas-ssedav (Z2) 0% 5d| a24/11/67| w 28/11/67, 24111 ga ssuusouas-ssudes (22)

587 QC1.2fauiln, szeudy, A (Z2) 0% 5d| =a24/11/67] w 28/11/67 24111 & |QC1.tiautl, sy, At (Z2)

588 Junaa Counter arvaroniin (Z2) 0% 5d| =a24/11/67] w 28/11/67 241 uvaa Countgr avanowi (Z2)

589 NufafytasvEhiwau (Z1-22) 0% 9d| a24/11/67| 1 2/12/67 2411 amayudadaTasgioneny (21-23)

590 fhiaswn+aufdiuasdiaunes (Z1) 0% 7d| a26/11/67] 1 2/12/67 26/1 fpezzz, Fniaoin+auAouasdauss (1)

591 Activity 9. (A9) 0% 9d 2 3/12/67| w 12/12/67 Activity 9. (A9) é

592 fhiaswn+anufdiuasdinue (Z2) 0% 7d  @3/12/67| a 10/12/67, 31 Hhiaovin+anufauasdinuey (22)

593 gzadnsaloussuuuueh (21-22) 0% 9d a 3/12/67| w 12/12/67| 3/1E>m W'ﬂﬂ"iﬂ‘{wmwu"ﬂ (21-22)

594 n/u Wilyviavi-wilva3d (21-22) 0% 9d a 3/12/67| w 12/12/67 3 M wiksyianh-wilees (Z1-22)

595 Activity 10. (A10) 0% 9d| @ 13/12/67| &21/12/67 Activity 10. (A10) ) ;

596 n/u Wusziiiee,n32,Wavin (21-22) 0% 9d| @ 13/12/67| & 21/12/67, 3n 3/ fluszifles, a5, fapih (21-22)

597 fAnev Top Counter viavi (Z21-Z2) 0% 9d| @ 13/12/67| &21/12/67 3n 3 Ginds Top Counter yiawih (21-22

598 U/e-u/e Asgan-aguaiauan (Z1-22) 0%, 9d| @ 13/12/67| &21/12/67, 3n 3 Woru/a Asvan-agmiuan (21-23)

599 QC1 shunseidiav (Z1) 0% 9d| @ 13/12/67| & 21/12/67 3n HQC aunsiLiias (21)

600 Activity 11. (A11) 0% 9d| =a22/12/67 & 4/1/68 Activity 11. (A11) B

601 QC1 srunseidiav (Z2) 0% 9d| =a22/12/67 & 4/1/68 221 @ QC1 omnsy fipo (22)

602 Nudindavnuuazisye 'l (Z21-22) 0% 9d| 222/12/67| & 4/1/68 2211 swdadnonuyazlssali (£1-22)

603 9uvinfl SKIM COAT (Z1-Z2) 0% 9d| 222/12/67| & 4/1/68 2211 awviniy SKIM COAT (21122)

604 AanlAsn uazavalaunin (Z21-22) 0% 9d| a22/12/67 & 4/1/68 22/1 AadnTAsn uaganedawin (21-22)

605 Activity 12. (A12) 0% 9d 2 5/1/68 a 13/1/68 Activity 12. (A12;

606 FsaoRuuazdase 11 (21-22) 0% 9d 2 5/1/68] 2 13/1/68 5/ saoiluuqedade 1t (21-22)

607 a36in19L2, sseilviavin (Z1-22) 0% 9d a5/1/68] a 13/1/68 5/ sdmgin, ssdvanh (21-22)

608 Ansvufusiduiinaa (Z1-22) 0% 9d a5/1/68 a 13/1/68 51 pezzzza in ik viduiivga (21422)

609 Activity 13. (A13) 0% 9d 2 14/1/68] w 22/1/68 Activity 13. (A13) I

610 Anev wasFCU-CDU+Test. (21-Z22) 0% 9d 2 14/1/68] w 22/1/68 14/ 9uasFCU-CU+Test. (£1-22)

61 Anainsaiouszuu+Test. (Z1-22) 0% 9d| @14/1/68 w 22/1/68 14/ ipsalanuszupTest (2)-22)

612 Ancatnsy U/e ag1aid (Z1-22) 0% 9d| @14/1/68 w 22/1/68 14/ 4y Vs /e 2o (21-22)

613 NudageRuld SPC (Z1) 0% 5d & 18/1/68] w 22/1/68 18/ omadoriur SPC (21

614 Activity 14. (A14) 0% 9d|  w23/1/68 a31/1/68 Activiy 14, (A14) W=y |

615 Nuagerull SPC (22) 0% 5d  w23/1/68] = 27/1/68 23/-% ymydadofiutal SPC (22)

616 Nufindvaniuaiuii (Z1-22) 0% 8dl w23/1/68 w 30/1/68 23/ spudadsannfivanui (41-22)

617 Ansvnasiitaasiazannil (Z1) 0%, 8d| @ 24/1/68] ¢ 31/1/68 24/ ez a3ligasuasadis (Z1)

618 Activity 15. (A15) 0% 9d  «1/2/68] a9/2/68 Actity 15. (A15) o

619 Ancvnasiitaasiarinnil (Z2) 0% 7d & 1/2/68 A 7/2/68 Ve fadou sHaRsh (22)

620 Ansvunud/a nszanah (Z21-22) 0% 8d & 1/2/68 & 8/2/68 12 fadeutil/n ngzanp® (21-22)

621 AetLdenTouasguIvn (Z1-22) 0% 9d & 1/2/68 2 9/2/68 173 Aaiuilougediony (21-22)

622 Activity 16. (A16) 0% 9d 2 10/2/68| =@ 18/2/68 Activity 16. (A16

623 &39I 2 (Z1-22) 0% 9d  210/2/68 a 18/2/68 ok Smm oo 2 21-22)

624 L6 Floor 0% 144 d a 1/10/67 W 27/2/68 L6 Floor

625 Activity 1. (A1) 0% 9d a 1/10/67] w 9/10/67 B

631 Activity 2. (A2) 0% 9d| w10/10/67| @ 18/10/67 L

637 Activity 3. (A3) 0% 9d| &19/10/67| a 27/10/67 D

642 Activity 4. (A4) 0% 9d| 128/10/67] =@ 5/11/67 Lo

647 Activity 5. (A5) 0% 9d  wW6/11/67] w14/11/67 G

651 Activity 6. (A6) 0% 9d| @ 15/11/67| & 23/11/67 D

655 Activity 7. (A7) 0% 9d| =a24/11/67] = 2/12/67 D

661 Activity 8. (A8) 0% 9d a 3/12/67| w 12/12/67 EEEE

667 Activity 9. (A9) 0% 9d| @ 13/12/67| &21/12/67 EEEEB

671 Activity 10. (A10) 0% 9d| =a22/12/67 & 4/1/68 T

676 Activity 11. (A11) 0% 9d 2 5/1/68 @ 13/1/68 E

681 Activity 12. (A12) 0% 9d 2 14/1/68] w 22/1/68 EEEE

685 Activity 13. (A13) 0% 9d  w23/1/68 @ 31/1/68 e

690 Activity 14. (A14) 0% 9d & 1/2/68 2 9/2/68 e

694 Activity 15. (A15) 0% 9d 2 10/2/68| @ 18/2/68 R

698 Activity 16. (A16) 0% 9d| W 19/2/68 w 27/2/68 EED

700 L7 Floor 0% 144 d|  w 10/10/67| & 8/3/68 L7 Floor w v

701 Activity 1. (A1) 0% 9d| w10/10/67| @ 18/10/67 e

w7 Activity 2. (A2) 0% 9d| &19/10/67| a 27/10/67 R

713 Activity 3. (A3) 0% 9d| =28/10/67] a5/11/67 L

718 Activity 4. (A4) 0% 9d|  w6/11/67] w14/11/67 =8

=z Activity 5. (A5) 0% 9d| @ 15/11/67| & 23/11/67 e

2 Activity 6. (A6) 0% 9d| @a24/11/67] 2/12/67 e=a

71 Activity 7. (A7) 0% 9d 2 3/12/67| w 12/12/67 =R

737 Activity 8. (A8) 0% 9d| @ 13/12/67| & 21/12/67 =1

743 Activity 9. (A9) 0% 9d| a22/12/67 & 4/1/68 EEEE

41 Activity 10. (A10) 0% 9d 2 5/1/68 1 13/1/68 L

752 Activity 11. (A11) 0% 9d 2 14/1/68] W 22/1/68 =z

757 Activity 12. (A12) 0% 9d|  w23/1/68 @ 31/1/68 o

761 Activity 13. (A13) 0% 9d & 1/2/68 a 9/2/68 FE

768 Activity 14. (A14) 0% 9d 2 10/2/68| a 18/2/68 =

770 Activity 15. (A15) 0% 9d| W 19/2/68 W 27/2/68 Lo

4 Activity 16. (A16) 0% 9d A 28/2/68 & 8/3/68 e

776 L8 Floor 0% 144 d & 19/10/67 2 17/3/68 L$ Floor

1 Activity 1. (A1) 0% 9d| &19/10/67| a 27/10/67 =

783 Activity 2. (A2) 0% 9d| =28/10/67] a 5/11/67 =

789 Activity 3. (A3) 0% 9d| w6/11/67] w14/11/67 =2
Schedule End Date w 3/12/68 Task Summary —  External Tasks Inactive Milestone "1 Manual Task -4 Manual Summary Rollup ¢ Start-only — External Tasks 4 Progress
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CATCH UP SCHEDULE a&tduvi uass2556 (ACTION PLAN)

Printed Date w 17/7/67

Made By KCU  Revision. 00 dated 15/07/2024
ID  |Task Name % Complete Duration Start Finish Qtr 2, 2567 Qtr 3, 2567 Qtr 4, 2567 Qtr 1, 2568 Qtr 2, 2568 Qtr 3, 2568 Qtr 4, 2568 Qtr 1, 2569
WA, fl.o. n.a. a.0. n.g. 0.0, We. 5.0. a0, N, LTI WA, .o n.e. a.n. n.g. 0.0. W4 5.0. 2.0. n.W.
794 Activity 4. (A4) 0% 9d| @15/11/67| & 23/11/67, =
799 Activity 5. (A5) 0% 9d| a24/11/67] 1 2/12/67 E=a
803 Activity 6. (A6) 0% 9d|  a3/12/67] w 12/12/67, R
807 Activity 7. (A7) 0% 9d| @13/12/67| &21/12/67, e
813 Activity 8. (A8) 0% 9d| a22/12/67 &4/1/68 e
819 Activity 9. (A9) 0% 9d a5/1/68 1 13/1/68 =
823 Activity 10. (A10) 0% 9d| =@ 14/1/68 w 22/1/68 B
828 Activity 11. (A11) 0% 9d| w23/1/68]  31/1/68
833 Activity 12. (A12) 0% 9d & 1/2/68 a 9/2/68 =
837 Activity 13. (A13) 0% 9d 210/2/68] =a 18/2/68 B
842 Activity 14. (A14) 0% 9d| W 19/2/68 W 27/2/68 B
846 Activity 15. (A15) 0% 9d #28/2/68 & 8/3/68 D
850 Activity 16. (A16) 0% 9d 2 9/3/68 1 17/3/68 =3
852 L9 Floor 0% 144d|  228/10/67] W 26/3/68 L9 Floor
853 Activity 1. (A1) 0% 9d| 28/10/67] =a5/11/67 e
859 Activity 2. (A2) 0% 9d|  w6/11/67] w 14/11/67, B
865 Activity 3. (A3) 0% 9d| @15/11/67| & 23/11/67, =
870 Activity 4. (A4) 0% 9d| a24/11/67] 1 2/12/67 3
875 Activity 5. (A5) 0% 9d|  a3/12/67] w 12/12/67, e
879 Activity 6. (AB) 0% 9d| @13/12/67| &21/12/67, =
883 Activity 7. (A7) 0% 9d| a22/12/67 &4/1/68 SR
889 Activity 8. (A8) 0% 9d a5/1/68 1 13/1/68 =
895 Activity 9. (A9) 0% 9d| a14/1/68 w 22/1/68 e
899 Activity 10. (A10) 0% 9d| w23/1/68]  31/1/68
904 Activity 11. (A11) 0% 9d & 1/2/68 a 9/2/68 e
909 Activity 12. (A12) 0% 9d 210/2/68] =a 18/2/68 L
18 Activity 13. (A13) 0% 9d| W 19/2/68 W 27/2/68 )
918 Activity 14. (A14) 0% 9d @ 28/2/68 & 8/3/68 F
922 Activity 15. (A15) 0% 9d 2 9/3/68 1 17/3/68 =
926 Activity 16. (A16) 0% 9d =a18/3/68 W 26/3/68
928 L10 Floor 0% 144d W 6/11/67| @ 4/4/68 L10 Floof
929 Activity 1. (A1) 0% 9d|  w6/11/67| w 14/11/67, B
935 Activity 2. (A2) 0% 9d| @ 15/11/67| & 23/11/67, R
o Activity 3. (A3) 0% 9d| a24/11/67] 1 2/12/67, =D
946 Activity 4. (A4) 0% 9d|  @3/12/67] w 12/12/67, B
951 Activity 5. (A5) 0% 9d| @13/12/67| &21/12/67, D
955 Activity 6. (A6) 0% 9d| a22/12/67 & 4/1/68 R
959 Activity 7. (A7) 0% 9d a 5/1/68 2 13/1/68 ]
965 Activity 8. (A8) 0% 9d| =@ 14/1/68 w 22/1/68 R
on Activity 9. (A9) 0% 9d|  w23/1/68] @ 31/1/68
975 Activity 10. (A10) 0% 9d & 1/2/68 a 9/2/68 g
980 Activity 11. (A11) 0% 9d 210/2/68] =a 18/2/68 R
985 Activity 12. (A12) 0% 9d| W 19/2/68 W 27/2/68 =
989 Activity 13. (A13) 0% 9d| @ 28/2/68 & 8/3/68 S
994 Activity 14. (A14) 0% 9d 2 9/3/68 1 17/3/68 ==
998 Activity 15. (A15) 0% 9d =@ 18/3/68 W 26/3/68
1002 Activity 16. (A16) 0% 9d  w27/3/68 7 4/4/68
1004 L11 Floor 0% 144d| @ 15/11/67 & 19/4/68 L11 Floor
1005 Activity 1. (A1) 0% 9d| @15/11/67| & 23/11/67, e
1ot Activity 2. (A2) 0% 9d| a24/11/67] 1 2/12/67 =3
1017 Activity 3. (A3) 0% 9d|  a3/12/67] w 12/12/67 =
1022 Activity 4. (A4) 0% 9d| @13/12/67| &21/12/67, =
1027 Activity 5. (A5) 0% 9d| a22/12/67 &4/1/68 E
1081 Activity 6. (AB) 0% 9d a5/1/68 1 13/1/68 e
1085 Activity 7. (A7) 0% 9d| a14/1/68 w 22/1/68 =
1041 Activity 8. (A8) 0% 9d| w23/1/68] ¢ 31/1/68
1047 Activity 9. (A9) 0% 9d & 1/2/68 a 9/2/68 =
1051 Activity 10. (A10) 0% 9d 210/2/68] =a 18/2/68 =
1056 Activity 11. (A11) 0% 9d| W 19/2/68 W 27/2/68 =)
1061 Activity 12. (A12) 0% 9d @ 28/2/68 & 8/3/68 s
1065 Activity 13. (A13) 0% 9d 2 9/3/68 1 17/3/68 =
1070 Activity 14. (A14) 0% 9d =a18/3/68 W 26/3/68
1074 Activity 15. (A15) 0% 9d  w27/3/68 7 4/4/68
1o78 Activity 16. (A16) 0% 9d & 5/4/68] & 19/4/68 frm
1080 L12 Floor 0% 144d| & 24/11/67 2 28/4/68 12 Floor
1081 Activity 1. (A1) 0% 9d| a24/11/67] 1 2/12/67 Bl
1087 Activity 2. (A2) 0% 9d|  a3/12/67] w 12/12/67, =
1093 Activity 3. (A3) 0% 9d| @13/12/67| &21/12/67, S
1098 Activity 4. (A4) 0% 9d| a22/12/67 &4/1/68 S
1103 Activity 5. (A5) 0% 9d a5/1/68 1 13/1/68 e
oz Activity 6. (A6) 0% 9d| a14/1/68 w 22/1/68 e
i Activity 7. (A7) 0% 9d| w23/1/68] ¢ 31/1/68
mr Activity 8. (A8) 0% 9d & 1/2/68 a 9/2/68 ==
123 Activity 9. (A9) 0% 9d 210/2/68] =a 18/2/68 R
"z Activity 10. (A10) 0% 9d| W 19/2/68 W 27/2/68 =R
132 Activity 11. (A11) 0% 9d #28/2/68 & 8/3/68 S
s Activity 12. (A12) 0% 9d 2 9/3/68 1 17/3/68 &3
41 Activity 13. (A13) 0% 9d =218/3/68 W 26/3/68
1146 Activity 14. (A14) 0% 9d  w27/3/68 7 4/4/68
1150 Activity 15. (A15) 0% 9d & 5/4/68] & 19/4/68 T
1154 Activity 16. (A16) 0% 9d| a20/4/68 1 28/4/68 =
1156 L13 Floor 0% 144d a 3/12/67| W 8/5/68 L13 Floor |w v
Schedule End Date w 3/12/68 Task Summary —  External Tasks Inactive Milestone C———————3 Manual Task Manual Summary Rollup ¢ Start-only — External Tasks Progress
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CATCH UP SCHEDULE a&tduvi uass2556 (ACTION PLAN)

Printed Date w 17/7/67

Made By KCU  Revision. 00 dated 15/07/2024
ID  |Task Name % Complete Duration Start Finish Qtr 2, 2567 Qtr 3, 2567 Qtr 4, 2567 Qtr 1, 2568 Qtr 2, 2568 Qtr 3, 2568 Qtr 4, 2568 Qtr 1, 2569
WA, fl.o. n.a. a.0. n.g. 0.0, We. 5.0. N, LTI WA, .o n.e. a.n. n.g. 0.0. W4 5.0. 2.0. n.W.
s Activity 1. (A1) 0% 9d|  a3/12/67] w 12/12/67 R
1163 Activity 2. (A2) 0% 9d| @13/12/67| &21/12/67, B
1169 Activity 3. (A3) 0% 9d| a22/12/67 &4/1/68 B
74 Activity 4. (A4) 0% 9d a5/1/68 1 13/1/68 =
"o Activity 5. (A5) 0% 9d| a14/1/68 w 22/1/68
183 Activity 6. (A6) 0% 9d| w23/1/68] ¢ 31/1/68 e
ez Activity 7. (A7) 0% 9d & 1/2/68 a 9/2/68 e
1193 Activity 8. (A8) 0% 9d 210/2/68] =a 18/2/68 D
1199 Activity 9. (A9) 0% 9d| W 19/2/68 W 27/2/68 2
1203 Activity 10. (A10) 0% 9d @ 28/2/68 & 8/3/68 T
1208 Activity 11. (A11) 0% 9d 2 9/3/68 1 17/3/68 =3
1213 Activity 12. (A12) 0% 9d =a18/3/68 W 26/3/68 =
1217 Activity 13. (A13) 0% 9d  w27/3/68 7 4/4/68 B
1222 Activity 14. (A14) 0% 9d & 5/4/68] & 19/4/68 I
1226 Activity 15. (A15) 0% 9d| @20/4/68 1 28/4/68 e
1230 Activity 16. (A16) 0% 9d| @29/4/68 W 8/5/68 =
1232 L14 Floor 0% 144d @ 13/12/67 & 17/5/68 L14 Floor
1233 Activity 1. (A1) 0% 9d| @13/12/67| &21/12/67, EE
1239 Activity 2. (A2) 0% 9d| a22/12/67 &4/1/68 e
1245 Activity 3. (A3) 0% 9d a5/1/68 1 13/1/68 =
1250 Activity 4. (A4) 0% 9d| =@ 14/1/68 w 22/1/68
1255 Activity 5. (A5) 0% 9d| w23/1/68] ¢ 31/1/68 ey
1259 Activity 6. (AB) 0% 9d & 1/2/68 a 9/2/68 e
1263 Activity 7. (A7) 0% 9d 210/2/68] =a 18/2/68 e
1269 Activity 8. (A8) 0% 9d| W 19/2/68 W 27/2/68 e
1275 Activity 9. (A9) 0% 9d @ 28/2/68 & 8/3/68 D
1279 Activity 10. (A10) 0% 9d 2 9/3/68 1 17/3/68 =
1284 Activity 11. (A11) 0% 9d =a18/3/68 W 26/3/68 e
1289 Activity 12. (A12) 0% 9d  w27/3/68 7 4/4/68 e
1293 Activity 13. (A13) 0% 9d & 5/4/68] & 19/4/68 R
1298 Activity 14. (A14) 0% 9d| @20/4/68 1 28/4/68 =
1302 Activity 15. (A15) 0% 9d| @29/4/68 W 8/5/68 £z
1306 Activity 16. (A16) 0% 9d A 9/5/68] & 17/5/68 e
1308 L15 Floor 0% 144d]  w25/12/67] W 29/5/68 L15 Floor
1309 Activity 1. (A1) 0% 9d| w25/12/67 a7/1/68 )
1315 Activity 2. (A2) 0% 9d W 8/1/68] W 16/1/68 EEED
1321 Activity 3. (A3) 0% 9d @ 17/1/68] & 25/1/68
1326 Activity 4. (A4) 0% 9d =@26/1/68 2 3/2/68 EE=a
1331 Activity 5. (A5) 0% 9d 2 4/2/68 W 12/2/68 B
1335 Activity 6. (A6) 0% 9d|  w13/2/68] @ 21/2/68 R
1339 Activity 7. (A7) 0% 9d| &22/2/68 a 2/3/68 B3
1345 Activity 8. (A8) 0% 9d 2 3/3/68 a 11/3/68 B
1351 Activity 9. (A9) 0% 9d|  w12/3/68] w 20/3/68 B
1355 Activity 10. (A10) 0% 9d|  A21/3/68] & 29/3/68 b
1360 Activity 11. (A11) 0% 9d  =a30/3/68 2 7/4/68
1365 Activity 12. (A12) 0% 9d 2 8/4/68 a 22/4/68 D
1369 Activity 13. (A13) 0% 9d| W 23/4/68 A 2/5/68 EE
1374 Activity 14. (A14) 0% 9d & 3/5/68] a 11/5/68 =
1378 Activity 15. (A15) 0% 9d|  212/5/68] =a 20/5/68 =
1382 Activity 16. (A16) 0% 9d|  w21/5/68 W 29/5/68 =
1384 L16 Floor 0% 144 d a21/1/68] @ 20/6/68 L16 Floor
1385 Activity 1. (A1) 0% 9d a21/1/68 w 29/1/68 I
1301 Activity 2. (A2) 0% 9d  w30/1/68 7 7/2/68 e
1397 Activity 3. (A3) 0% 9d & 8/2/68) a 16/2/68 =
1402 Activity 4. (A4) 0% 9d| 217/2/68] =a 25/2/68 s
1407 Activity 5. (A5) 0% 9d| w26/2/68 W 6/3/68 =
141 Activity 6. (A6) 0% 9d A 7/3/68] & 15/3/68 e
1415 Activity 7. (A7) 0% 9d =a16/3/68] 1 24/3/68 w5
1421 Activity 8. (A8) 0% 9d| =a25/3/68 W 2/4/68 B
1427 Activity 9. (A9) 0% 9d W 3/4/68| @ 11/4/68 =
1431 Activity 10. (A10) 0% 9d| @ 18/4/68] & 26/4/68 =
1436 Activity 11. (A11) 0% 9d  a27/4/68 a 6/5/68 =
1441 Activity 12. (A12) 0% 9d W 7/5/68 W 15/5/68 =
1445 Activity 13. (A13) 0% 9d| @ 16/5/68] & 24/5/68 =
1450 Activity 14. (A14) 0% 9d| a25/5/68 2 2/6/68 ==
1454 Activity 15. (A15) 0% 9d a 3/6/68 W 11/6/68 =
1458 Activity 16. (A16) 0% 9d w12/6/68 ¢ 20/6/68 B
1460 L17 Floor 0% 144d W 30/1/68| a 29/6/68 L17 Floor
1461 Activity 1. (A1) 0% 9d w30/1/68 7 7/2/68 BEZA
1467 Activity 2. (A2) 0% 9d & 8/2/68) a 16/2/68 s
1473 Activity 3. (A3) 0% 9d| 217/2/68] =a 25/2/68 EE
1478 Activity 4. (A4) 0% 9d| w26/2/68 W 6/3/68 s
1483 Activity 5. (A5) 0% 9d A 7/3/68] & 15/3/68 =g
1487 Activity 6. (AB) 0% 9d =a16/3/68] 1 24/3/68 e
1491 Activity 7. (A7) 0% 9d| =a25/3/68 W 2/4/68 s
1497 Activity 8. (A8) 0% 9d W 3/4/68| @ 11/4/68 =
1503 Activity 9. (A9) 0% 9d| @ 18/4/68] & 26/4/68 R
1507 Activity 10. (A10) 0% 9d| a27/4/68 a 6/5/68 =
1512 Activity 11. (A11) 0% 9d W 7/5/68 W 15/5/68 =
1517 Activity 12. (A12) 0% 9d| @ 16/5/68] & 24/5/68 =
1521 Activity 13. (A13) 0% 9d| a25/5/68 2 2/6/68 =3
1526 Activity 14. (A14 0% 9d a 3/6/68] w 11/6/68 =
Schedule End Date w 3/12/68 Task Summary —  External Tasks Inactive Milestone C———————3 Manual Task Manual Summary Rollup ¢ Start-only — External Tasks Progress
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CATCH UP SCHEDULE a&tduvi uass2556 (ACTION PLAN)

Printed Date w 17/7/67

Made By KCU  Revision. 00 dated 15/07/2024
ID  |Task Name % Complete Duration Start Finish Qtr 2, 2567 Qtr 3, 2567 Qtr 4, 2567 Qtr 1, 2568 Qtr 2, 2568 Qtr 3, 2568 Qtr 4, 2568 Qtr 1, 2569
g, WA fl.e. n.a. a.0. n.g. 0.0, Wl 5.0. 2.0, n.W. .A. w.g. WA Ao n.e. d.0. n.. 0.0 W0 5.0. 2.0, iR
1530 Activity 15. (A15) 0% 9d W 12/6/68] @ 20/6/68 ==
1534 Activity 16. (A16) 0% 9d ®&21/6/68 a 29/6/68 =z
1536 L18 Floor 0% 144d & 15/2/68| a 15/7/68 L18 Flgor
1537 Activity 1. (A1) 0% 9d & 15/2/68 a 23/2/68 S
1543 Activity 2. (A2) 0% 9d R 24/2/68 2 4/3/68 R
1549 Activity 3. (A3) 0% 9d W 5/3/68] W 13/3/68 Lo
1554 Activity 4. (A4) 0% 9d @ 14/3/68] & 22/3/68 e
1559 Activity 5. (A5) 0% 9d a 23/3/68| a 31/3/68 T
1563 Activity 6. (A6) 0% 9d a 1/4/68  w 9/4/68 e
1567 Activity 7. (A7) 0% 9d W 10/4/68] w 24/4/68 R
1578 Activity 8. (A8) 0% 9d| @ 25/4/68 2 4/5/68 R
1579 Activity 9. (A9) 0% 9d 2 5/5/68 @ 13/5/68 SR
1583 Activity 10. (A10) 0% 9d| W 14/5/68] w 22/5/68 e
1588 Activity 11. (A11) 0% 9d @23/5/68 & 31/5/68 )
1593 Activity 12. (A12) 0% 9d a 1/6/68 2 9/6/68 ==
1597 Activity 13. (A13) 0% 9d a 10/6/68| W 18/6/68 D
1602 Activity 14. (A14) 0% 9d W 19/6/68] @ 27/6/68 EBE
1606 Activity 15. (A15) 0% 9d & 28/6/68 2 6/7/68 L
1610 Activity 16. (A16) 0% 9d R7/7/68 @ 15/7/68 ez
1612 L19 Floor (Swimming Pool&Fitness) 0% 140d W 27/3/68] W 20/8/68 L19 Floor ing Popl&Fitr
1613 Wall Finishing 0% 60d| W 27/3/68 a 1/6/68 27 HWall Finishing
1614 Floor Finishing 0% 50d @ 23/5/68] @ 11/7/68 23Sz ? FloorFireting
1615 Miscellaneous 0% 40d| &12/7/68] w 20/8/68 127
1616 gonunlviouanuasnalununsdiunaie 0% 0d a 1/4/68  a 1/4/68 f
1617 Roof Floor 0% 60 d & 22/3/68 a 27/5/68 Rpof Flaor
1618 Brick & Plaster & Wall Finish 0% 30d| &22/3/68 & 26/4/68 213 rick & Plaster & Wall Finis|
1619 Water Proof 0% 15d A 27/4/68] a 12/5/68 27 Water Proof
1620 Floor Finish 0% 15d a 13/5/68| a 27/5/68 13/5 oor Finish
1621 External Plaster *** 0% 120d 2 10/2/68 2 16/6/68 10 E: I Plaster ***
1622 External Painting 0% 120d a 18/5/68 a 14/9/68 1 [Ftemnal Painting
1623 Miscellaneous 0% 170d & 5/4/68] & 28/9/68 Sht Misc
1624 Landscape,Fence,Site Drainage & Road 0%, 180 d W 12/3/68]  a 14/9/68 123 fands¢ape,Fence, Site Drainage & Road
1625 Commissioning & Test Run 0% 90 d 2 1/7/68] 2 28/9/68 4 Commissioning & Test Run
1626 Practical Completion 0% 0d W 18/9/68] W 18/9/68 | %
1627 Punch Lists & Defect works 0% 90d W4/9/68]  a2/12/68 4 Runch Lists & Defect works
1628 Final Completion 0% od W 3/12/68] W 3/12/68 <lj
Schedule End Date w 3/12/68 Task Summary —  External Tasks Inactive Milestone "1 Manual Task Manual Summary Rollup ¢ Start-only — External Tasks 4 Progress
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COPY THE SCHEDULE

Policy No.

001-ECAR24-000216

#19201m9U8)

Insured : CENTRAL PATTANA RESIDENCE CO., LTD. AND/OR AS PER THE ATTACHMENT

Section I Building and Civil Engineering Works

Sum Insured

1. 10 Contract Works (Permanent and Temporary Works, including all Materials to be incorporated therein) THB 490,000,000.00
11 Materials or items supplied by the Principal - As per Attachment -
2. Construction Equipment - Not Covered -
3. Construction Machinery and Stationary Plant - Not Covered -
4. Clearance of Debris (Limit of Indemnity) - As per Attachment -
5. Architects’, Surveyors’ and Consulting Engineers’ fees necessarily incurred by the Insured with the consent of the - As per Attachment -
Insurers in the reinstatement or replacement of the property insured by Item 1, 2 or 3 destroyed or damaged by any
of the perils hereby insured against
Total Sum Insured - As per Attachment -
Excesses

1. Contract Works, Construction Equipment
in respect of each and every occurrence for loss or damage arising out of
10 earthquake, storm, hurricane, cyclone, subsidence, landslide, collapse, any water damage
11 any other cause

2. Construction Machinery
in respect of each and every occurrence for loss or damage arising out of
20 earthquake, storm, hurricane, cyclone, subsidence, landslide, collapse, any water damage
21 any other cause

- As per Attachment -
- As per Attachment -

- Not Applicable -
- Not Applicable -

Section II Machinery Erection

1. Property to be erected, including Freight, Customs Duties and Dues, and Costs of Erection
2. Election Machinery and Tools
3. Clearance of Debris

Total Sum Insured

Sum Insured

- As per Attachment -
- Not Covered -
- As per Attachment -

- As per Attachment -

Excesses
1. Property to be erected : in respect of each and every occurrence
10 during erection
11 during testing
2. Erection Machinery and Tools : in respect of each and every occurrence for loss or damage arising out of any cause

- As per Attachment -
- As per Attachment -
- Not Applicable -

Section III Third Party Liability

1. Limit of indemnity in respect of any one accident or series of accidents arising out of one event
10 for bodily injury/death
11 for property damage

2. Total limit of indemnity under this Policy

Sum Insured

- As per Attachment -
- As per Attachment -
- As per Attachment -

Excesses
In respect of each and every occurrence for

10 bodily injury/death
11 loss of or damage to property

- As per Attachment -
- As per Attachment -

Period of Insurance :

Section I plus - As per Attachment - month/s maintenance
Section II } 01/01/2024 - 30/04/2026 plus - As per Attachment - month/s maintenance
Section IIT plus - As per Attachment - month/s maintenance
Premium :

Section I VAT Stamp duty Total

Section II } 661,500.00 Baht VAT } 46,490.22 Baht Stamp duty 2,646.00 Baht Total } 710,636.22 Baht
Section III VAT Stamp duty Total

|:| Agent Broker Central Insurance Services Limited License No. 300033/2547

In Witness whereof the Undersigned being duly authorised by the Insurers and on le)ﬁf&%ﬁl;lnsurers has/have hereunto set his/their hand(s)

this 16 day of MARCH , 2024 @ (&
= £
N (&

2 §

Director {52 4, Q'

(Chantamas/Ekaboon) Uance putic (’°<\\

Authorized Signature
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Attaching to and forming part of Policy No.
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Notwithstanding anything contained in the policy to the contrary, it is hereby noted and agreed that the following specification prevails :-

THE SPECIFICATION

AAsUAI Az AUy
Type: Contractors' All Risks Insurance
Project: Escent Nakhon Sawan

Insured : Central Pattana Residence Co., Ltd. and/or Its associate & Subsidiary Companies as a Principal and/or

Main Contractor and/or Sub-Contractors
Contract Site : Phahonvothin Road, Pak Nam Pho Subdistrict, Mueang Nakhon Sawan, Nakhon Sawan

Contract Period :  From January 1, 2024 to April 30, 2026

Including 8 weeks Testing & Commissioning Plus 12 months maintenance period (including defect liability)

Scope of work :  Building and Civil Engineering works, Machinery erection, interior& exterior & landscape works,
furnishing & decoration, fitting out work, Testing & Commissioning, and all related works as stated in contract

(Including piling work)

Interest :

Section I, II - Contract Work

The Property Insured

All Contract Works whether permanent or temporary, materials incorporated or for incorporation therein, Temporary Buildings
(including permanent structures used for temporary accommodation) and their contents and all other property or equipment

of whatsoever nature (other than Constructional Plant and Equipment) the property of the Insured or for which they are responsible

whilst at the contract site(s) or elsewhere in the territorial limits including whilst in transit or storage and M&E work.

Section III - Third Party liability
To indemnify the Insured for Legal Liability arising out of death of or bodily injury or illness or death to any persons and/or loss

of or damage to property during the period of insurance arising out of or in connection with or execution of the contract work.

Page 1 of 6
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Notwithstanding anything contained in the policy to the contrary, it is hereby noted and agreed that the following specification prevails :-

Sum Insured :
Section I, II - Contract Work
- Estimated Contract Value and Material Supply by Principal THB 490,000,000.00

Total THB 490,000,000.00

Section III - Third Party liability

THB 100,000,000.00 any one occurrence and in aggregate during insurance period

Coverage :

Section I, II - Contract Work

During erection and construction works unforeseen or accidental loss or damage to the Insured Property or for which they

are responsible other than Constructional plant & equipment occurring during erection or testing whilst located at the Project site
including any other causes such as landslide, collapse, fire, lightning, explosion, hail, burglary, theft including during inland transit

and any other causes not specified excluded in the policy.

- Covered Flood on sub limit THB 50,000,000.00 any one occurrence and in aggregate
- Covered Earthquake (including Volcanic Eruption or Tidal Wave or Tsunami) and Windstorm (including Hurricane

and Cyclone) with a limit of sum insured

Section III - Third Party Liability

The Company will indemnify the insured against all sums which the insured shall become legally liable to pay as compensation for
a) Accidental bodily injury or illness or death to any person

b) Accidental loss or damage to property occurring in direct connection with the performance of the contract and happening

on or in the immediate vicinity of the contract site during the period of insurance.

Page 2 of 6
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Notwithstanding anything contained in the policy to the contrary, it is hereby noted and agreed that the following specification prevails :-

Deductibles :

Section I, II - Contract Work

(i) 10% of loss or minimum THB 75,000.00 each and every loss or damage arising out of Acts of God, subsidence, landslide,
consequence of faulty design, defective materials & workmanship, tempest, hail, Earthquake (including Volcanic Eruption

or Tidal Wave or Tsunami) and theft, collapse & maintenance period

(iii) THB 60,000.00 each & every loss all other damage

(iii) 10% of loss or minimum THB 75,000.00 each & every loss for Flood and Windstorm (including Hurricane and Cyclone)

Water Damage, During Erection, Testing & Commissioning

Section III - Third Party Liability
(i) NIL in respect of Bodily Injury

(i) 10% of loss or minimum THB 30,000.00 each and every loss for Property Damage

Special Clauses :

1) Architects, Surveyors and Consulting Engineering's Fees Clause

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period.

2) Automatic Extension of Contract Period Clause (3 months at addition premium and term to be agreed)
3) Automatic Reinstatement of Sum Insured / Reinstatement of Sum Insured After Loss Clause

(Subject to Additional Premium to be agreed)

4) Camp and Stores Clause

Limit of Liability : THB 5,000,000.00 any one occurrence and in aggregate during insurance period.

5) Cessation of Work Clause (45 days)

6) Claim Payment on Account Clause

7) Consequence of Faulty Design Clause (DE.3)

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period.

8) Consequential Loss to Third Party Clause

Limit of Liability : THB 30,000,000.00 any one occurrence and THB 50,000,000.00 in aggregate during insurance period.
9) Cover for Insured Contract works taken over or put into service Clause

10) Cover for Third Party Liability During Maintenance Period (12 months)

11) Cross Liability Clause

Page 3 of 6
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Notwithstanding anything contained in the policy to the contrary, it is hereby noted and agreed that the following specification prevails :-

12) Debris Removal Clause

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period.
13) Error and Omission Clause

14) Escalation Clause (not exceeding 20% of sum insured)

15) Expediting Costs Clause

Limit of Indemnity : 20% of normal repair costs including airfreight

16) Extended Maintenance Clause (12 months)

17) Extension of cover for Vibration, Removal or Weakening of Support Clause

Limit of Liability : THB 20,000,000.00 any one occurrence and THB 40,000,000.00 in aggregate during insurance period.
Excess : 10% of loss or minimum THB 100,000.00 each and every loss per claimant

18) Fire extinguishing and mitigation Clause

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period.
19) Fire Fighting Expenses Clause

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period.
20) Inland Transit Clause

Limit of Liability : THB 30,000,000.00 any one occurrence and in aggregate during insurance period.
21) Loss Notification Clause (45 days)

22) Nominated Adjusters Clause

- McLarens (Thailand) Ltd.

- Cover Risk (Thailand) Co., Ltd.

- Sedgwick (Thailand) Ltd.

23) Off-site Storage Clause

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period
24) Piling Foundation and Retaining Wall Works Clause

25) Plans & Documents Clause

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period.
26) Premium Payment Warranty Clause (60 days)

27) Preventive Measure

Limit of Liability : 50,000,000.00 any one occurrence and in aggregate.
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Notwithstanding anything contained in the policy to the contrary, it is hereby noted and agreed that the following specification prevails :-

28) Principal's Employees Representatives both concerning and not concerning with the project shall be treated as Third Party
Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period

29) Public Authorities Clause

30) Sudden and accidental pollution Clause

31) Temporary Offices & Office Equipment Clause

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period

32) Temporary Access Road

33) Temporary Protection Clause

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period

34) Temporary Removal Clause

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period

35) Third Party Liability in Respect of Existing Underground Cables or Pipelines Clause

Limit of Liability : THB 20,000,000.00 any one occurrence and THB 40,000,000.00 in aggregate during insurance period.
Excess : 10% of loss or minimum THB 100,000.00 (whichever is higher) each and every loss per claimant

36) Tool of Trade Clause

Limit of Liability : THB 50,000,000.00 any one occurrence and in aggregate during insurance period

37) Waiver of Subrogation Clause

38) Hours Clause (SR-460)

Exclusions :

1) Asbestos Exclusion

2) Cyber Risk Exclusion (Property Cyber and Data Endorsement - LMA5400) (tonansuuuiendionsndaunialmuesiazdoya)
3) Electronic Data and Internet Endorsement (tonansuuniendetoyadiannieiing uazdumesiiia)

4) Full Nuclear Exclusion

5) Political Risk Exclusion

6) Sanction Limitation and Exclusion Clause (l9nastuufendredosisauasdosniufoiuinasmsaiining) mas.001)

7) Seepage Pollution and Contamination Clause

8) War and Terrorism Exclusion Endorsement (19na13uH UM NAet0en T ussaansuiasnsnonsse)

9) Communicable Disease Exclusion Endorsement (1® AEIUULMIENAD ﬂﬂi)ﬂﬂﬂﬁ}uﬁlﬂiiﬂaﬂﬁﬂ)
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Notwithstanding anything contained in the policy to the contrary, it is hereby noted and agreed that the following specification prevails :-

Warranty :

1) Special Conditions Concerning Fire Fighting Facilities and Safety on contraction Site

2) Hot work permit

3) Safety net warranty / warning sign should be installed

4) Special Conditions Concerning Safety Measures with respect to Precipitation, Flood and Inundation (MR110)

5) Prevention of unauthorized third party's access to the construction site clause

Premium Rate : 0.135% of Sum Insured 490,000,000.00
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CONTRACT WORKS INSURANCE POLICY

Whereas the Insured named in the Schedule hereto has made to The Falcon Insurance Public
Company Limited (hereinafter called "the Insurers") a written proposal by completing a
Questionnaire which together with any other statements made in writing by the Insured for the
purpose of this Policy is deemed to be Incorporated herein,

Now this Policy witnesses that in consideration of the Insured having paid to the Insurers the
premium mentioned in the Schedule the Insurers will indemnify the Insured in the manner and to
the extent hereinafter provided.

Provided always that the due observance and fulfilment of the terms, conditions and exceptions of
this Policy in so far as they relate to anything to be done or complied with by the Insured and the
truth of the statements and answers in the proposal(s) shall be conditions precedent to the right of
the Insured to recover hereunder.

The Schedule and the Section(s) shall be deemed to be incorporated in and form part of this Policy
and the expression "this Policy" wherever used in this contract shall be read as including the
Schedule and the Section(s). Any word or expression to which a specific meaning has been attached
in any part of this Policy or of the Schedule or of the Section(s) shall bear such meaning wherever it
may appear.

GENERAL CONDITIONS

1. The Insured at his own expense shall take all reasonable precautions to prevent loss, damage or
liability and to comply with sound engineering practice, statutory requirements and
manufacturers' recommendations designed to ensure the safe working of plant and equipment.
The Insured shall also maintain in efficient condition all contract works, construction plant,
equipment and construction or erection machinery insured by this Policy.

2. The Insured shall immediately notify the Insurers in writing of any material change in the risk
insured hereunder; in such case continuance of the insurance shall be subject to terms and
conditions to be agreed.

3. Representatives of the Insurers shall at any reasonable time have access to the site or premises
and to all pertinent data, documents, drawings, etc. and shall have the right to inspect any
property insured.

4. In the event of any occurrence which might give rise to a claim under the Policy, the Insured

shall:

4.1 immediately notify the Insurers by telephone or telegram as well as in writing and supply
all such particulars and proofs of claim as may be required by the Insurers;

4.2 take all steps within his power to minimize the extent of the loss or damage;

4.3  preserve the damaged property and make it available for inspection by a representative or
surveyor of the Insurers;

4.4 inform the police authorities in case of loss or damage due to theft or burglary;

4.5 send to the Insurers immediately on receipt any writ, summons or other proceedings
which may be commenced against the Insured.

The Insurers shall not in any case be liable for loss, damage or liability of which no notice has

been received by the Insurers within 14 days of its occurrence.

Upon notification being given to the Insurers under this condition, the Insured may carry out the
repairs or replacement of any minor damage; in all other cases a representative of the Insurers
shall have the opportunity of inspecting the loss or damage before any repairs or alterations are
effected. Nothing herein shall prevent the Insured from taking such steps as are absolutely
necessary for the security and continuation of the contract work.

The Insured shall not be entitled to abandon any property to the Insurers whether taken
possession of by the Insurers or not.

CONTRACT WORKS INSURANCE POLICY Page 1 of 8 @
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The Insured shall at the expense of the Insurers do and concur in doing and permit to be done
all such acts and things as may be necessary or required by the Insurers in the interest of any
rights or remedies, or of obtaining relief or indemnity from parties (other than those insured
under this Policy) to which the Insurers shall be or would become entitled or subrogated upon
their paying for or making good any loss or damage under this Policy, whether such acts and
things shall be or become necessary or required before or after the Insured's indemnification by
the Insurers

If there is any difference, dispute or demand under this Policy between any claimant and the
Company, in which case the claimant wishes to refer the matter to arbitration, the Company
agrees to allow for a ruling by arbitration in accordance with the regulations of the Office of
Insurance Commission.

In the event of

7.1 material change in the risk;

7.2 the termination of the Contract by the Principal;

7.3 withdrawal from the Contract by any main Contractor;

7.4 stoppage of work occasioned by any other cause, except seasonal interruption, for a
period exceeding one calendar month;

this policy shall be avoided unless its continuance be admitted by endorsement signed by and

on behalf of the Insurers.

This insurance is not to be called upon in contribution and is only to pay any loss hereon if and
so far as not recoverable under any other insurance.

The Insurer is entitled to cancel this policy without returning premium if the Insured has
committed a fraud.

GENERAL EXCLUSIONS

The Insurers will not indemnify the Insured in respect of

1.

2.

The excesses stated in the Schedule to be borne by the Insured,

Consequential loss of any kind or liquidated damages or penalties for delay or detention or in
connection with guarantees of performance or efficiency,

Willful act or willful negligence of any director, manager or responsible site official of the
Insured,

Loss or destruction of or damage to any property whatsoever or any loss or expense whatsoever
resulting or arising therefrom or any consequential loss or any legal liability of whatsoever
nature directly or indirectly caused by or contributed to by or arising from ionizing radiations or
contamination by radioactivity from any nuclear fuel or from any nuclear waste from the
combustion of nuclear fuel. For the purpose of this exclusion only combustion shall include any
self-sustaining process of nuclear fission,

Any loss, destruction, damage or legal liability directly or indirectly caused by or contributed to
by or arising from nuclear weapons material,

Loss, damage or liability directly or indirectly caused by or arising out of war, invasion act of
foreign enemy, hostilities (whether war be declared or not), civil war, rebellion, revolution,
insurrection, mutiny, riot, strike, lock-out, civil commotion, military or usurped power, or
malicious persons acting on behalf of or in connection with any political organization,
confiscation, commandeering, requisition or destruction of or damage to property by order of
the government de jure or de facto or by any public authority.
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In any action, suit or other proceeding where the Insurers allege that by reason of the provisions of
Exclusion(6) above any loss, destruction, damage or liability is not covered by this insurance the
burden of proving that such loss, destruction, damage or liability is covered shall be upon the
Insured.
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Section 1
BUILDING AND CIVIL ENGINEERING WORKS

If at any time during the period of insurance stated in the Schedule the property described in the
Schedule shall suffer any unforeseen or accidental loss or damage from any cause, other than those
specifically excluded, necessitating repair or replacement, the Insurers will indemnify the Insured in
respect of all such loss or damage up to an amount not exceeding in respect of each of the items
specified in the Schedule the sum set opposite thereto and not exceeding in all the total sum
expressed in the said Schedule as insured hereby, except so far as reinstatement may be made as
follows :

Payments in respect of claims under this Section of the policy shall not reduce the Sum Insured but
the Insured shall pay to the Insurers an additional premium at an agreed rate on the amount of the
payment pro rata from the date of loss to the expiry of the Policy. Such additional premium shall be
disregarded for the purpose of any adjustment of premium.

The Insurers will also reimburse the Insured for the cost of Clearance of Debris following upon any
event giving rise to a claim under this Policy but not exceeding in all the sum set opposite thereto in
the Schedule.

EXCLUSIONS

The Insurers shall not be liable for:

1. loss or damage due to faulty design;

2. normal making good;

3. cost of replacement or rectification of defective material and/or workmanship, but this
exclusion shall be limited to the part or parts immediately affected and shall not be deemed to
exclude loss or damage resulting from an accident due to such defective material and/or

workmanship;

4. wear and tear, corrosion, oxidation, deterioration due to lack of use and normal atmospheric
conditions;

5. mechanical and/or electrical breakdown or derangement of construction plant and construction
machinery;

6. loss of or damage to vehicles licensed for general road use or waterborne vessels or aircraft;

7. loss of or damage to files, drawings, accounts, bills, currency, stamps, deeds, evidences of debt,
notes, securities or cheques;

8. loss discovered only at the time of taking an inventory.

PERIOD OF INSURANCE

Construction Period

The liability of the Insurers shall commence, notwithstanding any date to the contrary specified in
the Schedule, after unloading of the property specified in the Schedule at the Contract Site and shall
expire on the date specified in the Schedule.

The Insurers liability expires also for any part of the insured contract works taken over or taken into
use (whichever shall be earlier) by the Principal prior to the expiry date specified in the Schedule.

If a maintenance period is specified in the Schedule, the liability of the Insurers during this period
shall be limited to any loss or damage occasioned by the Insured Contractor(s) in the course of
operations carried out for the purpose of complying with the obligations under the Maintenance
Clause of the contract.
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SUM INSURED

It is a requirement of this insurance that the amounts of insurance stated in the Schedule shall

represent:

foritem 1 : the full value of the contract works at the completion of the construction, inclusive of
materials, wages, freight, customs duties, dues and materials or items supplied by the
Principal;

foritem 2 : the current value at the time of concluding the insurance;

foritem 3 : the replacement value.

The Insured undertakes to notify the Insurers of any facts resulting in a material increase or decrease
of the sums insured, provided always that such increase or decrease shall take effect only after the
same has been recorded on the Policy by the Insurers, before the occurrence of any claim hereunder.

LOSS SETTLEMENT

Item 1,2 and 3

The Insured shall satisfy the Insurers by such reasonable evidence as may be required that the loss
or damage in respect of which a claim is made has actually arisen from one of the risks insured
against.

The Insurers will make payments on the basis of valid bills and documents after repairs have been
effected or replacement has taken place, as the case may be. The cost of any provisional repairs will
be borne by the Insurers if such repairs constitute part of the final repairs and do not increase the
total repair expenses. The cost of any alterations, additions and/or improvements which may be
undertaken as a result of any loss or damage shall not be recoverable hereunder.

In addition for Item 3, the following conditions are applicable:
In the event of any loss or damage the basis of any settlement under this Policy shall be

1 in the case of any damage which can be repaired-the cost of repairs necessary to restore the
property to its condition immediately before the occurrence of the damage less salvage, or

2 in the case of a total loss-the actual value of the property immediately before the occurrence of
the loss less salvage.

All damage which can be repaired shall be repaired, but if the cost of repairing any damage equals
or exceeds the value of the property immediately before the occurrence of the damage, the
settlement shall be made on the basis provided for in (2) above.

If, in the event of loss or damage, it is found that the sum insured is less than the amount required to
be insured, then the amount recoverable by the Insured under this Policy shall be reduced in such
proportion as the sum insured bears to the amount required to be insured.
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Section 11
MACHINERY ERECTION

If at any time during the period of insurance stated in the Schedule, the property described in the
Schedule shall suffer any unforeseen or accidental loss or damage from any cause, other than those
specifically excluded, necessitating repair or placement, the Insurers will indemnify the Insured in
respect of all such loss or damage up to an amount not exceeding in respect of each of the items
specified in the Schedule the sum set opposite thereto and not exceeding in all the total sum
expressed in the said Schedule as insured hereby, except so far as reinstatement may be made as
follows:

Payments in respect of claims made under this Section of the Policy shall not reduce the sum
insured but the Insured shall pay to the Insurers an additional premium at an agreed rate on the
amount of the payment pro rata from the date of loss to the expiry of the Policy. Such additional
premium shall be disregarded for the purpose of any adjustment of premium.

The Insurers will also reimburse the Insured for the cost of Clearance of Debris following upon any
event giving rise to a claim under this Policy but not exceeding in all the sum set opposite thereto in
the Schedule.

EXCLUSIONS
The Insurers shall not be liable for:

1 loss or damage due to faulty design, defective material or casting, bad workmanship other than
faults in erection;

2 normal making good;

3 wear and tear, corrosion, oxidation, deterioration due to lack of use and normal atmospheric
conditions;

4 mechanical and/or electrical breakdown or derangement of erection machinery and erection
equipment;

5 loss of or damage to vehicles licensed for general road use or waterborne vessels or aircraft;

6 loss of or damage to files, drawings, accounts, bills, currency, stamps, deeds, evidences of debt,
notes, securities, cheques, packing materials such as cases, boxes and crates;

7  loss discovered only at the time of taking an inventory.

PERIOD OF INSURANCE

The liability of the Insurers shall commence, notwithstanding any date to the contrary specified in
the Schedule, directly after unloading of the property specified in the Schedule at the site. It shall
continue until immediately after taking over or after the testing operations are completed, but not
beyond four weeks from the date of commencement of the test unless otherwise specified in the
Schedule. If for part of a plant testing has been completed and/or that part is put into operation, the
cover for such part ceases notwithstanding the expiry date stated in the Schedule.

For second-hand property the insurance hereunder ceases immediately testing commences.
SUM INSURED

It is a requirement of this insurance that the amounts of insurance stated in the Schedule shall
represent:

foritem 1  : the full value of the property at the completion of erection, inclusive of freight,
customs duties, dues and erection cost.
foritem2 : replacement value of erection machinery and tools

The Insured undertakes to notify the Insurers of any facts resulting in a material increase or decrease
of the sums insured, provided always that such increase or decrease shall take effect only after the
same has been recorded on the Policy by the Insurers, before the occurrence of any claim hereunder.
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LOSS SETTLEMENT

The Insured shall satisfy the Insurers by such reasonable evidence as may be required that the loss
or damage in respect of which a claim is made has actually arisen from one of the risks insured
against.

In the event of any loss or damage the basis of any settlement under this Policy shall be

1 in the case of any damage which can be repaired-the cost of repairs necessary to restore the
property to its condition immediately before the occurrence of the damage less salvage, or

2 in the case of a total loss-the actual value of the property immediately before the occurrence of
the loss less salvage.

The Insurers will make payments only after being satisfied by production of the necessary bills and
documents that the repairs have been effected or replacement has taken place, as the case may be.
All damage which can be repaired shall be repaired, but if the cost of repairing any damage equals
or exceeds the value of the property immediately before the occurrence of the damage, settlement
shall be made on the basis provided for in (2) above.

The cost of any provisional repairs will be borne by the Insurers if such repairs constitute part of the
final repairs and do not increase the total repair expenses.

The cost of any alterations, additions and/or improvements which may be undertaken as a result of
any loss or damage shall not be recoverable hereunder.

If, in the event of loss or damage, it is found that the sum insured is less than the amount required to
be insured, then the amount recoverable by the Insured under this Policy shall be reduced in such
proportion as the sum insured bears to the amount required to be insured.
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Section II1
THIRD PARTY LIABILITY

The Insurers will indemnify the Insured against all sums which the Insured shall become legally
liable to pay as compensation for

1 accidental bodily injury or illness to any person

2 accidental loss of or damage to property

occurring in direct connection with the performance of the contract insured by this policy and
happening on or in the immediate vicinity of the Contract Site during the Period of Insurance.

In respect of a claim for compensation to which the indemnity provided herein applies, the Insurers
will in addition indemnify the Insured against

1 all costs and expenses of litigation recovered by any claimant from the Insured and
2 all costs and expenses of litigation incurred with the written consent of the Insurers in resisting
any claim.

The Liability of the Insurers under this section shall not exceed the limits of indemnity stated in the
Schedule.

EXCLUSIONS

The Insurers will not indemnify the Insured in respect of

1  expenditure incurred in repairing or replacing any work or property covered or coverable under
Section I and/or II of this Policy;

2 damage to any property or land or building caused by vibration or by the removal or weakening
of support or injury or damage to any person or property occasioned by or resulting from any
such damage.

3 Liability arising out of
30 bodily injury to or illness of employees or workmen of the Contractor(s) or the Principal or

any other firm connected with the contract work or members of their families;

31 loss of or damage to property belonging to or held in care, custody or control of the
Contractor(s), the Principal or any other firm connected with the contract work or an
employee or workman of one of the aforesaid ;

32 any accident caused by vehicles licensed for general road use or by waterborne vessels or
aircraft;

33 any contract or agreement unless such liability would have attached in the absence of such
contract or agreement,

34 technical or professional advice given by the Insured or by any person acting on behalf of
the Insured.

SPECIAL CONDITION

The Insured shall not negotiate, pay, settle, admit or repudiate any claim under the Policy without
the consent of the Insurers, who shall be entitled, if they so desire, to take over and conduct in the
name of the Insured the defense or settlement of any claim or to prosecute for their own benefit in
the name of the Insured any claim for indemnity or damages or otherwise and shall have full
discretion in the conduct of any proceedings or in the settlement of any claim and the Insured shall
give all such information and assistance as the Insurers may require. The Insurers may in respect of
any claim or claims pay to the Insured the amount of their maximum liability as stated in the
Schedule or such lesser sum for which the claim or claims can be settled (subject in either case to
deduction of any sum or sums already paid on account of such claim or claims) and thereafter the
Insurers shall be under no further liability in respect of such claim or claims except for payment of
costs and expenses incurred prior to the date of such payment and for which the Insurers may be
liable hereunder.
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ATTACHING TO AND FORMING PART OF POLICY NO. 001-ECAR24-000216
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(Sub Limit for Risks from flood Endorsement)
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ATTACHING TO AND FORMING PART OF POLICY NO. 001-ECAR24-000216

SUB LIMIT FOR RISKS FROM FLOOD ENDORSEMENT
This endorsement is forming part of this policy.
It is hereby agreed that under this policy, the sub limit shall be set for damage caused by flood.

The word “Flood” under this endorsement means water that overflows or flows from the normal
way of natural or artificial water courses (but excluding water from the gutter of the roof) or from
the broken public water pipeline causing the flood from the outside of the insured premises or
premises containing the insured property under this policy which including flood caused by
windstorm, forest flood and mudslide.

This endorsement does not cover direct or indirect loss or damage caused by flood from tidal wave
or tsunami or flood arisen from earthquake or volcanic eruption.

This endorsement shall be subject to the terms and conditions as follows:-

1) By the sub limit for this peril, the average clause shall not be applied in consideration of
indemnification in case of damage to insured property.

2) The sub limit for this peril shall be deemed as the maximum limit of indemnity for the whole
period of insurance. When the damage occurred and the Company has already paid for such
damage, such maximum limit shall be reduced by the amount of any loss paid by the Company.

3) The sub limit for any one occurrence and in aggregate shall be in accordance with the sub limit
as stated in the policy schedule or in the endorsement or in the specification.

In no case, shall the Company’s liability under this endorsement and this policy in combination
exceed the sum insured under this policy as stated in the policy schedule and the insured shall be
liable for the deductible as stated in the policy schedule or in the endorsement or in the
specification.

The agreement under this endorsement shall be subject to the same exclusions, general conditions
and other statements as contained in this policy, unless otherwise amended, changed, appended

within this endorsement.

Remark : The English language used in this policy is merely a translation of Thai Version.
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ATTACHING TO AND FORMING PART OF POLICY NO. 001-ECAR24-000216

SPECIAL CLAUSES

1) ARCHITECTS’, SURVEYORS’ AND CONSULTANT ENGINEERS’ FEES CLAUSE

It is hereby declared and agreed that the insurance by this Policy extends to include Architects’,
Surveyors’ and Consultant Engineers’ Fees (not exceeding those authorized under the Scales of the
various institutions and/or Bodies regulating such charges prevailing at the time of the destruction of
or damage) for Estimates, Plans, Specifications, Quantities, Tenders and Supervision necessarily
incurred in the reinstatement consequent upon the destruction of or damage to the property by fire or
by any other perils hereby insured against (but not such Fees for preparing a claim or estimate of
loss) provided that the liability for such loss shall not exceed Baht - See the Specification document
attached - any one occurrence and in the aggregate for the policy period.

Subject otherwise to all other terms, exceptions and conditions of this Policy.

2) AUTOMATIC EXTENSION OF CONTRACT PERIOD CLAUSE

It is hereby declared understood and agreed that Insurers shall automatically extend the period of
Insurance under the Policy for - See the Specification document attached - months if there is any
delay in completion of the contract, subject at addition premium and term to be agreed.

Such additional premium to be payable on commencement of the extension in period.

Subject otherwise to all other terms, exceptions and conditions of this Policy.

3) AUTOMATIC REINSTATEMENT OF SUM INSURED CLAUSE /
REINSTATEMENT OF SUM INSURED AFTER LOSS CLAUSE

In consideration of the sum insured by this Policy not being reduced by the amount of any loss, the

Insured shall pay the appropriate extra premiums on the amount of the loss from the date thereof to

the date of the expiry of the period of insurance.

Subject otherwise to all other terms, exceptions and conditions of this Policy.

4) CAMP AND STORES CLAUSE

The Sum Insured under item 1 (section 1) of the schedule is deemed to include an amount not
exceeding Baht - See the Specification document attached - any one occurrence and in aggregate
during insurance period. in respect of site huts and their contents, labour camp, and stores owned by
the insured and within the contract site.

5) CESSATION OF WORK CLAUSE

It is agreed and understood that otherwise subject to the terms, exclusions, provisions and
conditions contained in the Policy or endorsed thereon this insurance shall be extended to cover
cessation of works and the Policy shall not be suspended in the event of stoppage of work on the
construction site from any cause, for a period not exceeding - See the Specification document
attached - consecutive days.

In the event of partial or total cessation of work, the Insured shall use diligence and do all things
reasonably practicable to protect the Insured’s property.

Subject otherwise to all other terms, exceptions and conditions of this Policy.
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ATTACHING TO AND FORMING PART OF POLICY NO. 001-ECAR24-000216

6) CLAIM PAYMENT ON ACCOUNT CONDITION CLAUSE

It is hereby declared and agreed that progress payments on account of any loss recoverable under
this Policy shall be made to the Insured at such stages as may be mutually agreed upon if desired by
the Insured and on production of an Interim payment/receipt by the Loss Adjuster (if appointed)
provided that such payments are deducted from the finally agreed claim settlement figures.

All other terms and conditions remain unchanged.

7) CONSEQUENCE OF FAULTY DESIGN - DE 3 (1995)

This policy excludes loss of or damage to and the cost necessary to replace, repair or rectify

(a) Property insured which is in a defective condition due to a defect in design, plan, specification
materials, or workmanship of such property insured or any party thereof

(b) Property insured lost or damaged to enable the replacement, repair or rectification of property
insured excluded by (a) above

Limit : - See the Specification document attached -

Exclusion (a) above shall not apply to other property insured which is free of the defective condition
but is damaged in consequence thereof.

For the purpose of the policy and not merely this exclusion, the property insured shall not be
regarded as lost or damaged solely by virtue of the existence of any defect in design, plan,
specification, materials, or workmanship in the property insured or any part thereof.

8) CONSEQUENTIAL LOSS TO THIRD PARTY CLAUSE

It is agreed and understood that the coverage under Section III Third Party liability (excluding the
existing completed principal’s property and cross liability endorsement) of this policy is extended to
include consequential loss due to the physical damage directly caused by the performance of the
contract insured by this Policy for which the Insured is legally liable, provided that the liability of
the Insurers shall be subject to the limit and deductible stated below.

Limit of Indemnity: Baht - See the Specification document attached - any one loss and in the
aggregate for the policy period.

Deductible: Baht - See the Specification document attached - each and every loss.

Provided that the limit of liability of under this memorandum/clause is inclusive in Third Party
Liability Section.

9) CONTRACT WORKS TAKEN OVER OR PUT INTO SERVICE CLAUSE
It is agreed and understood that otherwise subject to the terms, exclusions, provisions and
conditions contained in the Policy or endorsed thereon and subject to the Insured having paid the
agreed extra premium, the insurance shall be extended to cover
- loss of or damage to parts of the insured contract works taken over or put into service if such
loss or damage emanates from the construction of the items insured under the Material Damage

Section and happens during the period of cover.

Subject otherwise to all other terms, condition and exceptions of this Policy.
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10) COVER FOR THIRD PARTY LIABILITY DURING MAINTENANCE PERIOD
CLAUSE

It is hereby understood and agreed that the Coverage for Third Party Liability under Section III of
the Policy shall be extended for maintenance period stated in "Extended Maintenance Period"
Endorsement.

Provided that the Insurer shall only indemnify the Insured Contractor for Third Party Liability
occurring in direct connection with the operations carried out for the purpose of complying with the
obligations under the maintenance provisions of the contract.

Maintenance Cover from: - See the maintenance period specified in the Policy Schedule or
Specification document attached -

Subject otherwise to all other terms, exceptions and conditions of this Policy.

11) CROSS LIABILITY CLAUSE

1. Insurance Cover
1.1 It is agreed and understood that for the purpose of the Third Party Liability Section of this
Policy, any person or body specified as the Insured in the Schedule shall be considered as a
separate and distinct entity and the words "the Insured" shall be considered as applying to
each such person or body as if a separate policy had been issued to each of them in his name
alone. The Insurers waive all rights of subrogation which they may have or acquire against
the said persons or bodies.

provided always that

1.2 nothing in this clause shall be deemed to increase the Insurers' liability beyond the limits of
indemnity stated in the Schedule

1.3 all other terms, conditions and exclusions of the Policy shall apply insofar as they are not
modified or replaced by the stipulations of this Endorsement.

2. Exclusions of particular significance for this endorsement
The Insurers shall not be liable for:

2.1 any loss of or damage to property which is or could have been insured under the Material
Damage Section of this Policy.
2.2 any loss of or damage to adjoining property which is owned by one of the Insured.

3. Period of Insurance
The Period of Insurance for this Endorsement is identical to the period of insurance specified in
the Schedule for the Third Party Liability Section

4. Limit of Liability & Additional Premium
4.1 The limit of Liability under this Endorsement is the amount entered in the Schedule under

the Third Party Liability Section
4.2 The Additional Premium due is calculated with regard to exposure and sum insured and
included in the Total Premium shown in the schedule.

Subject otherwise to all other terms, exceptions and conditions of this Policy.
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12) CLEARANCE OF DEBRIS OR REMOVAL OF DEBRIS CLAUSE

It is hereby declared and agreed that the indemnity under Section I and II of this Policy extended to
include the cost and expense necessarily incurred by the Insured with the consent of the Insurer in
removing debris of the portion or portions of the property insured destroyed or damaged by any
peril hereby insured against not exceeding Baht - See the Specification document attached - any
one accident and in aggregate during the policy period.

Subject otherwise to all other terms, exceptions and conditions of this Policy.

13) ERROR AND OMISSION CLAUSE

This insurance shall not be invalidated by the Insured having omitted to state any fact material to be
known for estimating the risk or by any error in reporting values. In the event any error comes to
the attention of the Insured, such fact shall be reported and premium adjusted in accordance with
the revised values.

14) ESCALATION CLAUSE

If during the period of Insurance, the actual contract price shall in excess of the original contract
price, then the Sum Insured as shown in the Schedule of the Policy shall be increased by the amount
of such excess but not exceeding in all - See the Specification document attached -% of the Sum
Insured.

Upon completion of the Contract Works, the Insured shall furnish to the Insurer(s) a declaration of
the actual contract price and if such price shall differ from the original contract price, the Premium
will be adjusted accordingly by applying the agreed rate of the policy as stated in the schedule or
any subsequent amended rating as may be agreed to the actual Contract Price.

In the event of loss or damage in respect of which payment is made by the Insurer(s), the Insurance
hereunder shall be maintained in force for the Sum Insured in consideration of the Insured having
agreed to pay an appropriate reinstatement premium on the amount of the loss which premium shall
be disregarded for the purpose of any adjustment of premium mentioned above.

Subject otherwise to all other terms, exceptions and conditions of this Policy.

15) EXPEDITING COST INCLUDING AIRFREIGHT CLAUSE

1. Insurance Cover
1.1 Tt is agreed and understood that the Insurer(s) will also indemnify the Insured in respect of
extra charges for overtime work, night work, work on public holidays and airfreight.

provided always that

1.2 such extra charges are incurred in connection with an indemnifiable loss of or damage to
property insured under this Policy.

1.3 all other terms, conditions and exclusions of the Policy shall apply insofar as they are not
modified or replaced by the stipulations of this Endorsement.

2. Period of Insurance
The Period of Insurance is identical to the period specified in the Schedule.
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3. Sum Insured & Additional Premium
3.1 The indemnity of this special clause is limited to - See the Specification document
attached -% of the repair costs in respect of any damage and the sum insured under this
additional cover shall not exceed the total sum insured shown in the schedule.
3.2 The Additional Premium is calculated on the estimated total contract value and is included in
the Total Premium shown in the Schedule.

Subject otherwise to all other terms exceptions and conditions of this Policy.

16) EXTENDED MAINTENANCE PERIOD CLAUSE

The Insurance Policy is extended for the Maintenance Period on condition that its cover shall be
limited as follows:

1. Insurance Cover
1.1 Tt is agreed and understood that the Insurers will indemnify the Insured Contractor(s) solely
for loss of or damage to the property insured under the Material Damage Section of this
Policy, occurring during the Maintenance Period specified in the Schedule and only when it
is caused by:
1.1.1 the Contractor(s) whilst at the contract site for the purpose of doing any work in order
to comply with the maintenance obligations under the contract,
1.1.2 any act or omission of the Contractor(s) whilst at the contract site during the contract
works period specified in the Schedule.

1.2 All terms, conditions, exclusions and endorsement of the Policy referring to or contained in
the Material Damage Section shall apply insofar as they are not modified or replaced by the
stipulations of this Endorsement.

2. Maintenance Period
The Maintenance Period shall commence for the entire works upon completion of
commissioning and testing or whenever the works are taker over or taken into use, whichever is
earlier. It shall end on the date specified in the Schedule. If individual parts of the works are
tested, taken over or taken into use, the Maintenance Period shall begin and expire for each such
part individually and shall not exceed the period in months specified in the Schedule. The
Insured shall notify the Insurers of such gradual taking over.

3. Sum Insured & Additional Premium
3.1 The Sum Insured is identical to the estimated total contract value at completion of the
contract works.
3.2 The Additional Premium due is calculated on the Sum Insured and shall be adjusted for any
changes in such sum.

4. Excess
It is agreed that for each and every occurrence giving rise to a claim under this additional cover
the Insured shall be responsible for the Deductible(s) identical to Deductible(s) as stated in
Section I & II as specified in the policy.

Maintenance Cover from: - See the maintenance period specified in the Policy Schedule or
Specification document attached -

Subject otherwise to all other terms, exceptions and conditions of this Policy.
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17)  VIBRATION, REMOVAL OR WEAKENING OF SUPPORT CLAUSE (MR120)

It is agreed and understood that otherwise subject to the terms, exclusions, provisions and
conditions contained in the Policy or endorsed thereon and subject to the Insured having paid the
agreed extra premium, Third Party Liability Section (Section IIT) of this insurance shall be extended
to cover liability consequent upon loss or damage caused by vibration or by the removal or
weakening of support.

Provided always that

the Insurers indemnify the Insured in respect of liability for loss or damage to any property or land

or building only if such loss or damage results in the total or partial collapse,

— the Insurers indemnify the Insured in respect of liability for loss or damage to any property or
land or building only if prior to the commencement of construction its condition is sound and the
necessary loss prevention measures have been taken,

— if required, the Insured, before commencement of construction and at his own expense, prepares
a report on the condition of any endangered property or land or building.

The Insurers shall not indemnify the Insured in respect of liability for

— loss or damage which is foreseeable having regard to the nature of the construction work or the
manner of its execution,

— superficial damage which neither impairs the stability of the property, land or buildings nor
endangers their users,

— the costs of loss prevention or minimization measures which become necessary during the period
of insurance.

Limit of indemnity: Baht - See the Specification document attached - any one occurrence and in
aggregate

Deductible: - See the Specification document attached -% of loss or minimum Baht - See the
Specification document attached - each and every loss per claimant/unit/building whichever is the
higher

18) EXTINGUISHMENT AND MITIGATION EXPENSES CLAUSE

It is hereby declared and agreed that this Policy extends to cover all expenses necessarily and
reasonably incurred by or on behalf of the Insured in extinguishing fires or in mitigating, containing
or suppressing loss, destruction or damage by any peril or eventuality hereby insured against
occurring at or adjacent to or immediately threatening the situation of any Property insured by this
Policy.

It is further declared and agreed that the indemnity afforded by this special clause shall include (but
not be limited to) the payment of wages to Insured’s employees (other than full-time members of a
works fire brigade), the cost of replenishing fire fighting appliances; and the cost of replacing,
reinstating or repairing materials and equipment lost, destroyed or damaged unless otherwise
specifically insured.

Limit : - See the Specification document attached -

Subject otherwise to all other terms, condition and exceptions of this Policy.
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19) FIRE FIGHTING EXPENSES CLAUSE

It is hereby agreed and declared that notwithstanding anything contained in this Policy to the
contrary,

this policy insured extends to include:-

a) Wages of the Insured’s employees engaged in fire fighting activities other than full time
members of a Works Fire Brigade.

b) The cost of replenishment of Fire Fighting Appliances and destruction of or damage to materials
(including Insured’s employees’ clothing and personal effects) and the cost of replacing or
repairing materials or equipment used in extinguishing a fire.

c¢) All other costs and charges associated with the extinguishment or prevention of spread of fire or
for providing temporary safety devices in consequence of damage or the threat of damage by fire
or other perils hereby insured against.

Limit : - See the Specification document attached -

Provided always that the liability of the Company in respect of such wages and costs shall be
limited to those necessarily and reasonably incurred in extinguishing fire at or adjoining the
situation of the property insured by this policy or immediately threatening to involve such property.

All other terms and conditions remain unchanged.

20) INLAND TRANSIT CLAUSE

It is noted and agreed that the coverage under this Policy shall include coverage of the construction
material insured under Material Damage Section during the transit from any warehouses in the
territorial limit of Thailand to the works site.

Provided that the said property is not covered by other policies and the liability of the Insurers under
this Endorsement shall not exceed the limit stated below.

Transit Coverage: This insurance is against direct loss or damage to property in transit on land
conveyance only caused by collision, upset, derailment and overturning of the conveyance or the
conveyance being on fire or by fire.

Limit of Indemnity: Baht - See the Specification document attached - any one accident and Baht
- See the Specification document attached - in the aggregate during the policy
period.

Deductible: Baht - See the Specification document attached - each and every loss

This insurance attaches from the time of property leaves any warehouse for the commencement of
the transit, continues during the ordinary course of transit and terminates at the work site declared in
the policy.

The Insurers shall not be liable for any loss;

1. from theft unless there is an accident to the conveyance as defined in the first paragraph,

2. from depreciation, delay, deterioration, change of temperature, humidity, loss of market, nor
from any other consequential or indirect loss of any kind.

3. from lawful seizure or other operation of law or arising from any breach of contract, agreement
or obligation.

It is a condition of this insurance that the Insured shall act with reasonable dispatch in all
circumstances within their control, provided also that the insured property is suitably packed and/or
prepared for transit.
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21) LOSS NOTIFICATION CLAUSE

Notwithstanding anything contained to the contrary in the general Conditions 4 of this Policy it is
hereby agreed that in the event of any occurrence which might give rise to a claim under the Policy
the Insurers shall not in any case be liable for loss, damage or liability of which no notice has been
received by the Insurers within - See the Specification document attached - days of its occurrence.

All other terms and conditions remain unchanged.

22) NOMINATED ADJUSTER CLAUSE
It is hereby declared and agreed that in the event of any loss covers by this policy, the amount of
such loss shall be adjusted subject to the terms and condition of the policy by any of the following

firms of Adjusters:-

- See the Specification document attached -

All other terms and conditions remain unchanged.

23) OFF-SITE STORAGE CLAUSE

This Policy extends to cover loss of or damage to the insured construction material under the
Material Damage Section whilst such property is temporarily stored at the Contractor’s premises
within Thailand pending delivery to the Contract Site.

Provided that the said property is not covered by other policies and the liability of the Insurer(s)
under this extension shall not exceed the sum of Baht - See the Specification document attached -
any one occurrence and in aggregate during policy period.

The Insurer(s) shall not be liable to pay the first Baht - See the Specification document attached -
for each and every loss or damage to the property insured.

This special extension is subject to 24 hours of guards and securities in place.

Subject otherwise to all other terms, exceptions and conditions of this Policy.

24) SPECIAL CONDITIONS CONCERNING PILING FOUNDATION AND RETAINING
WALL WORKS CLAUSE (MR121)

It is agreed and understood that otherwise subject to the terms, exclusions, provisions and
conditions contained in the Policy or endorsed thereon, the Insurers shall not indemnify the Insured
in respect of expenses incurred

1) for replacing or rectifying piles or retaining wall elements
a)  which have become misplaced or misaligned or jammed during their construction,
b)  which are lost or abandoned or damaged during driving or extraction, or
¢) which have become obstructed by jammed or damaged piling equipment or casings,
2) for rectifying disconnected or declutched sheet piles,
3) for rectifying any leakage or infiltration of material of any kind,
4) for filling voids or for replacing lost bentonite,
5) as a result of any piles or foundation elements having failed to pass a load bearing test or
otherwise not having reached their designed load bearing capacity,
6) for reinstating profiles or dimensions.
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This endorsement shall not apply to loss or damage caused by natural hazards. The burden of
proving that such loss or damage is covered shall be upon the Insured.

25) PLANS AND DOCUMENT CLAUSE

It is agreed and understood that otherwise subject to the terms, exclusions, provisions and
conditions contained in the Policy or endorsed thereon, this insurance shall be extended to cover the
Insured against the necessarily incurred costs of rewriting or re-drawing of plans and drawing or
other contract documents lost, destroyed or damaged as a result of a peril insured.

Such indemnification shall however be limited to:

a) the cost of labour and printing costs expended in such re-writing or redrawing including all
necessary overtime working or research,

b) a maximum amount payable of Baht - See the Specification document attached - any one
accident and in aggregate during the policy period.

Subject otherwise to the terms, provisions and conditions of this Policy.

26) PREMIUM PAYMENT WARRANTY CLAUSE

The Insured undertakes that premium will be paid in full to Underwriters within - See the
Specification document attached - days of inception of this policy (or, in respect of installment
premiums or declaration premiums, when due).

If the premium due under this policy has not been so paid to Underwriters by the - See the
Specification _document attached - days from the inception of this policy (and, in respect of
installment premiums or declaration premiums, by the date they are due) Underwriters shall have
the right to cancel this policy by notifying the Insured via the broker in writing. In the event of
cancellation, premium is due to Underwriters on a pro rata basis for the period that Underwriters are
on risk but the full policy premium shall be payable to Underwriters in the event of a loss or
occurrence prior to the date of termination which gives rise to a valid claim under this policy.

It is agreed that Underwriters shall give not less than 15 days prior notice of cancellation to the
Insured via the broker. If premium due is paid in full to Underwriters before the notice period
expires, notice of cancellation shall automatically be revoked. If not, the policy shall automatically
terminate at the end of the notice period.

Unless otherwise agreed, the Leading Underwriter (and Agreement Parties if appropriate) are
authorized to exercise rights under this clause on their own behalf and on behalf of all Underwriters
participating in this contract.

If any provision of this clause is found by any court or administrative body of competent
jurisdiction to be invalid or unenforceable, such invalidity or unenforceability will not affect the
other provisions of this clause which will remain in full force and effect.

27) PREVENTATIVE MEASURES

It is agreed and understood that otherwise subject to the terms, exclusion, provisions and conditions
contained in the Policy or endorsed thereon, the Insurers shall indemnity the Insured for loss,
damage or liability caused directly or indirectly by precipitation, if adequate safety/preventive
measures have been taken in designing and executing the project involved.
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28)

29)

PRINCIPALS EMPLOYEES REPRESENTATIVES BOTH CONCERNING AND
NOT CONCERNING WITH THE PROJECT SHALL BE TREATED AS THIRD
PARTY.

- PRINCIPALS EMPLOYEES & REPRESENTATIVES CLAUSE

The insurance under section III “third party liability” of the policy is extended to cover liability

of the insured consequent upon

1. Accidental loss or damage to property belonging to principal’s employees and principal’s
representatives (supervision personnel) who concerned with the performance of the contract
insured under this policy.

2. Accidental bodily injury to principal’s employees and principal’s representatives
(supervision personnel) who concerned with the performance of the contract insured under
the policy.

Provided that:-

A) The total liability of the insurers including above extension shall not exceed the limit of
indemnity as stated in the schedule under section iii “third party liability”

B) The Insured shall be responsible for the Deductible as stated in the Third Party Liability
Section under this policy.

- PRINCIPAL’S EMPLOYEES NOT CONCERNING WITH THE PROJECT CLAUSE
This insurance under Section III of this Policy is extended to include Principal’s Employees
who are not concerning with the Project and their personal property as the Third Party.

Provided that such persons shall observe fulfill and be subject to terms, exceptions, limits,
provision and conditions of this Policy insofar as they apply.

It is understood that this Policy does not cover Professional Liability.

A combined single Limit of Baht - See the Specification document attached - any one
occurrence and in aggregate during the policy period.

Subject otherwise to all other terms exceptions and conditions of this Policy.

PUBLIC AUTHORITIES CLAUSE

It is hereby agreed and declared that notwithstanding anything contained in this Policy to the
contrary,

The insurance under this Policy extends to include such additional cost of reinstatement for the

des

troyed or damaged property thereby insured as may be incurred solely by reason of the necessity

to comply with the building or other regulations under or framed in pursuance of any Government
Act or by law any Municipal or Local Authority provided that:

1.

The amount recoverable under this extension shall not include:

(a) The cost incurred in complying with any of the aforesaid regulations or by-laws:-
i) Inrespect of destruction or damage occurring prior to the granting of this extension.
i) In respect of destruction or damage not insured by this Policy.
iii) Under which notice has been served upon the Insured prior to the happening of the

destruction or damage.

iv) In respect of undamaged property or undamaged portions of property.

(b) The amount of any rate, tax, duty, development or other charge or assessment arising out of
capital appreciation which may be payable in respect of property or by the owner thereof by
reason of compliance with any of the aforesaid regulations or by-laws.
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(c) The additional cost that would have been required to make good the property damaged or
destroyed to a condition equal to its condition when new, had the necessity to comply with
any of the aforesaid regulations or by-laws not arisen.

2. The work of reinstatement must be commenced and carried out with reasonable despatch and in
any case must be completed within 12 months after the destruction or damage, or within such
further time as the Company may (during the said 12 months) in writing allow, and may be
carried out wholly or partially upon another site (if the aforesaid regulations or by-laws so
necessitate) subject to the liability of the Company under this extension not being thereby
increased.

3. If the liability of the Company under any item of this Policy, apart from this extension, shall be
reduced by the application of any of the terms and conditions of the Policy, then the liability of
the Company under this extension (in respect of any such item) shall be reduced in like
proportion.

4. The total amount recoverable under any item of the Policy shall not exceed the sum insured
thereby.

5. All the conditions of this Policy except insofar as they may be hereby expressly varied shall
apply as if they had been incorporated herein.

All other terms and conditions remain unchanged.

30) SUDDEN AND ACCIDENTAL POLLUTION AND CONTAMINATION CLAUSE

Notwithstanding any provision in the Policy to which this Exclusion is attached, liability for injury
loss or damage directly or indirectly caused by or arising out of pollutants is excluded from this
policy, unless caused by an identifiable, unexpected and accidental release, including discharge,
dispersal, seepage, migration and escape, and is detected and reported to the Company within 7
days. Liability arising out of any obligation on the Insured or others to test for, monitor, clean up,
remove, contain, treat, detoxify or neutralize or in any way response to or assess the effects of
pollutants is also excluded from this policy.

31) TEMPORARY SITE OFFICE AND OFFICE EQUIPMENT CLAUSE

Notwithstanding anything contained to the contrary, it is agreed and understood that the insurance
under Material Damage Section(s) of this policy is extended to include temporary site office and
office equipment contained therein, provided always that if the said insured property or any part
thereof be destroyed or damaged by the insured perils at any time during the period of insurance
stated in the Policy, the Insurers will be liable to make good or replace or pay to the Insured the
actual value of loss or damage sustained at the time of the happening of loss or damage but not
exceeding the limit specified in this Endorsement.

Limit of Indemnity: Baht - See the Specification document attached - any one loss and in the
aggregate for the policy period.

Deductible: Baht - See the Specification document attached - cach and every loss.

Subject otherwise to the terms, provisions and conditions of this Policy.

32) TEMPORARY ACCESS ROAD

It is agreed and understood that the coverage under this policy is extended to cover the construction
of temporary access road to the construction site. Provided that the sum insured and scope of work
is included or form part of the sum insured / contract value.
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33) TEMPORARY PROTECTION CLAUSE

This policy extends to cover costs and expenses incurred by or on behalf of any of the Insured
anywhere within the Territorial Limits mentioned in the schedule in the purchasing and/or hiring
and in the erection and dismantling of hoarding, barriers, fences and any other form of protection
which the relevant Insured must provide in order to comply with the requirements of any
Government Department Local Government or other Statutory Authority.

Provided that the indemnity afforded by this clause shall only apply where the requirement to
provide protection as aforesaid occurs as a result of the operation of any peril or eventuality hereby
insured against.

The Limit of Indemnity under this special clause shall in no case exceed - See the Specification
document attached - any one accident and in aggregate during the policy period.

34) TEMPORARY REMOVAL CLAUSE

Subject to the following provisions, the property insured by this policy (other than stock in trade or
merchandise if insured hereby) is covered whilst temporarily removed elsewhere on the same or to
any other premises than that stated in the policy. The amount recoverable under this extension shall
not exceed Baht - See the Specification document attached - in respect of each items under this
policy provided always that the insured shall inform the company within 7 days of such removal of
the insured property.

All other terms and conditions remain unchanged.

35) UNDERGROUND CABLES, PIPES AND OTHER FACILITIES CLAUSE

Notwithstanding the condition, provisions and other endorsements of the policy, it is understood and
agreed that the following special condition shall apply:

a) The Insurers shall not be liable under the policy to indemnify loss of or damage to existing
underground cables or pipes of any kind (electric cables, telephone cables, water and gas pipes,
sewers and other pipelines, etc.) unless prior to the commencement of works.

- The Insured had requested and obtained from the public authorities or the owners of such an
underground system the exact position of all cables or pipes

- The Insured had traced their existence and indicated location

b) The indemnity shall in any case be restricted to the repair costs of such cables or pipes. Any
consequential damage shall be excluded from the policy cover.

The Limit of Indemnity under this special clause shall in no case exceed Baht - See the
Specification document attached - any one occurrence and in aggregate during the policy
period.

It is agreed that for each and every occurrence giving rise to claim under this special clause
the Insured shall be responsible for the first amount of Baht - See the Specification document
attached - or - See the Specification document attached -% of claim, whichever is the greater.
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36) TOOL OF TRADE — PLANT CLAUSE

It is hereby declared and agreed that in respect of Section III Third Party Liability is extended to
include cover for third party liability arising from the use of road registered mobile plant on the site
as a tool of trade which is the property of the contractor or their sub-contractors but only in respect
of such liability not insured under any other policy of insurance.

Limit : - See the Specification document attached -

Subject otherwise to all terms, exceptions and condition of this Policy.

37)  WAIVER OF SUBROGATION CLAUSE

The Insurers agree to waive any rights and remedies and relief to which they may become entitled
by subrogation against any corporation or organization (including their directors, officers,
employees or servants) in which the Principal named in the Schedule of the Policy has an interest.

Subject otherwise to all other terms, exceptions and conditions of this Policy.

38) LOSS OCCURRENCE DEFINITION (SR460)

1. For the purposes of this General Conditions, an event shall include all insured losses which arise
directly from the same cause and which occur during the same period of time and in the same
area. Such cause is understood to be the peril which directly occasions the losses or where there
are several perils which, in an unbroken chain of causation, have occasioned the losses, the peril
which triggered the chain of causation.

For example, as long as they are covered by this General Conditions, losses occasioned by the
perils set out below at letters a) to f) shall constitute single events:

a) storm due to an atmospheric disturbance usually so designated by a meteorological institute;

b) hail and/or thunderstorms and/or tornadoes due to an atmospheric disturbance,

¢) earthquake, tsunami, volcanic eruption;

d) flood by one and the same instance of high water which may have more than one peak and
which may occur in one or more bodies of water;

e) conflagration;

f) strike, riot, civil commotion or violent demonstration occurring within the boundaries of one
city, town or village.

2. If the number of evens cannot be determined according to paragraph 1, the following hours
clause is then applied. An event shall thus encompass continuous period of time starting with the
occurrence of the reinsured’s first individual loss and lasting

24 hours for perils mentioned under 1(b)

72 hours for perils mentioned under 1(a), (¢) and (f)

504 hours for perils mentioned under 1(d)

168 hours for perils mentioned under 1(c) as well as those perils not referred to in paragraph
1 but covered by this General Conditions

In the case of differing perils which are not connected to each other by an unbroken chain of
causation, the applicable number of hours corresponds to those of the peril which has caused the
largest amount of damages.

3. In the case of more than one event, if it is impossible to allocate any losses, the reinsured shall
allocate them to the event whose cause is most likely to have occasioned them.
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4. In case of uncertainty over scientific issues, the parties agree to seek expert advice from a neutral
and recognized organization.
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1)

SPECIAL EXCLUSIONS

ASBESTOS EXCLUSION

It is hereby declared and agreed that the Insurers will not indemnify the Insured in respect of actual
or alleged liability whatsoever for any claim in respect of loss directly or indirectly arising out of,
resulting from or in consequence of the presence of asbestos or any materials containing asbestos in
whatever form or quantity.
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PROPERTY CYBER AND DATA ENDORSEMENT - LMA5400

Notwithstanding any provision to the contrary within this Policy or any endorsement

thereto this Policy excludes any:

1.1 Cyber Loss, unless subject to the provisions of paragraph 2;

1.2 loss, damage, liability, claim, cost, expense of whatsoever nature directly or indirectly
caused by, contributed to by, resulting from, arising out of or in connection with any
loss of wuse, reduction in functionality, repair, replacement, restoration or
reproduction of any Data, including any amount pertaining to the value of such Data,
unless subject to the provisions of paragraph 3;

regardless of any other cause or event contributing concurrently or in any other
sequence thereto.

Subject to all the terms, conditions, limitations and exclusions of this Policy or any
endorsement thereto, this Policy covers physical loss or physical damage to property
insured under this Policy caused by any ensuing fire or explosion which directly results
from a Cyber Incident, unless that Cyber Incident is caused by, contributed to by,
resulting from, arising out of or in connection with a Cyber Act including, but not limited
to, any action taken in controlling, preventing, suppressing or remediating any Cyber Act.

Subject to all the terms, conditions, limitations and exclusions of this Policy or any
endorsement thereto, should Data Processing Media owned or operated by the Insured
suffer physical loss or physical damage insured by this Policy, then this Policy will cover
the cost to repair or replace the Data Processing Media itself plus the costs of copying the
Data from back-up or from originals of a previous generation. These costs will not include
research and engineering nor any costs of recreating, gathering or assembling the Data. If
such media is not repaired, replaced or restored the basis of valuation shall be the cost of
the blank Data Processing Media. However, this Policy excludes any amount pertaining to
the value of such Data, to the Insured or any other party, even if such Data cannot be
recreated, gathered or assembled.

In the event any portion of this endorsement is found to be invalid or unenforceable, the
remainder shall remain in full force and effect.

This endorsement supersedes and, if in conflict with any other wording in the Policy or
any endorsement thereto having a bearing on Cyber Loss, Data or Data Processing Media,
replaces that wording.

Definitions

6

Cyber Loss means any loss, damage, liability, claim, cost or expense of whatsoever nature
directly or indirectly caused by, contributed to by, resulting from, arising out of or in
connection with any Cyber Act or Cyber Incident including, but not limited to, any action
taken in controlling, preventing, suppressing or remediating any Cyber Act or Cyber
Incident.
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7

10

11

Cyber Act means an unauthorised, malicious or criminal act or series of related
unauthorised, malicious or criminal acts, regardless of time and place, or the threat or
hoax thereof involving access to, processing of, use of or operation of any Computer
System.

Cyber Incident means:

8.1 any error or omission or series of related errors or omissions involving access to,
processing of, use of or operation of any Computer System; or

8.2 any partial or total unavailability or failure or series of related partial or total
unavailability or failures to access, process, use or operate any Computer System.

Computer System means:

9.1 any computer, hardware, software, communications system, electronic device
(including, but not limited to, smart phone, laptop, tablet, wearable device), server,
cloud or microcontroller including any similar system or any configuration of the
aforementioned and including any associated input, output, data storage device,
networking equipment or back up facility,

owned or operated by the Insured or any other party.
Data means information, facts, concepts, code or any other information of any kind that is
recorded or transmitted in a form to be used, accessed, processed, transmitted or stored by

a Computer System.

Data Processing Media means any property insured by this Policy on which Data can be
stored but not the Data itself.

3) ELECTRONIC DATA AND INTERNET ENDORSEMENT

It is agreed and declared that notwithstanding anything contained in this Policy to the contrary,

the Company will not pay for Damage or Consequential loss directly or indirectly caused by,
consisting of, or arising from:

1. Any functioning or malfunctioning of the internet or similar facility, or of any intranet or private
network or similar facility,

2. Any corruption, destruction, distortion, erasure or other loss or damage to data, software or any
kind of programming or instruction set ,

3. Loss of use or functionality whether partial or entire of data, coding, program, software, any
computer or computer system or other device dependent upon any microchip or embedded logic,
and any ensuing inability or failure of the Insured to conduct business.

This Endorsement shall not exclude subsequent damage or Consequential Loss, not otherwise

excluded,

which itself results from a Defined Peril. Defined Peril shall mean;

Fire, Lighting, Earthquake, Explosion, Falling Aircraft, Flood, Smoke, Vehicle Impact, Windstorm
or Tempest

Such Damage or Consequential loss described in 1, 2 or 3 above is excluded regardless of any other
cause that contributed concurrently or in any other sequence.

All other terms and conditions remain unchanged.

Special Clauses

Page 20 of 27 @



fMf Falcon Insurance
usen weoanouUs:fiusis 410 (UK1Bu)
A FAIRFAX Company

ATTACHING TO AND FORMING PART OF POLICY NO. 001-ECAR24-000216

4) FULL NUCLEAR EXCLUSION

This policy shall not apply to any liability, loss, cost or expense of whatsoever nature directly or
indirectly caused by, resulting from, arising out of or in connection with nuclear reaction, nuclear
radiation or radioactive contamination regardless of any other cause contributing concurrently or in
any sequence of the loss.

5) POLITICAL RISKS EXCLUSION

Notwithstanding any provision to the contrary within this Insurance or any endorsement thereto It is
agreed that this Insurance excludes loss, damage, cost or expense of whatsoever nature directly or
indirectly caused by, resulting from or in connection with any of the following regardless of any
other cause or event contributing concurrently or in any other sequence to the loss;

(1) war, invasion, acts of foreign enemies, hostilities or war like operations (whether war be
declared or not), civil war, rebellion, revolution, insurrection, civil commotion assuming the
proportions of or amounting to an uprising, military or usurped power; or

(2) any act of terrorism

For the purpose of this endorsement an act of terrorism means an act, including but not limited
to the use of force or violence and/or the threat thereof, of any person or group(s) of persons,
whether acting alone or on behalf of or in connection with any organization(s) or
government(s), committed for political, religious, ideological or ethnic purposes or reasons
including the intention to influence any government and/or to put the public, or any section of
the the public, in fear; or

(3) ionizing radiations or contamination by radioactivity from any nuclear fuel or from any nuclear
waste from the combustion of nuclear fuel; or

(4) radioactive toxic explosive or other hazardous properties of any explosive nuclear assembly or
nuclear component thereof

This endorsement also excludes loss, damage, cost or expense of whatsoever nature directly or
indirectly caused by, resulting from or in connection with any action taken in controlling,
preventing, suppressing or in any way relating to (1) (2) (3) and/or (4) above.

If the Insurer alleges that by reason of this exclusion, any loss, damage, cost or expense is not
covered by this Insurance the burden of proving the contrary shall be upon the Insured.

All other terms and conditions remain unchanged.

6) SANCTION LIMITATION AND EXCLUSION CLAUSE
This endorsement forms part of this policy.

It is hereby agreed and declared that notwithstanding anything contained in the Policy or
Endorsement to the contrary,

This Policy shall not cover any claim, payment of any claim or provide any benefit hereunder to the
extent that the provision of such cover, payment of such claim or provision of such benefit would
expose the Company to any sanction, prohibition or restriction under United Nations resolutions or
the trade or economic sanctions, laws or regulations of the European Union, Japan, United Kingdom
or United States of America.
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The agreement under this endorsement shall be subject to the same exclusions, general conditions
and other statements as contained in this policy, unless otherwise amended, changed, appended
within this endorsement.

Remark: This endorsement shall not be enforced if the Insured has not acknowledged the limitation
and exclusion given in this endorsement when the contract is entered into; and the Company shall
provide evidence of the Insured’s acknowledgement to the Registrar upon requested.

dyd <3| o &
LRt (! nasHdeudulamiiu
Remark The English language used in this policy is merely a translation of Thai Version

7 SEEPAGE, POLLUTION AND CONTAMINATION EXCLUSION

This is insurance does not cover any liability for :-

1. Personal injury or bodily injury or loss of, damage to, or loss of use of property directly or
indirectly caused by seepage, pollution or contamination.

2. The cost of removing, nullifying or cleaning-up seeping, polluting or contaminating substances.

3. Fines, penalties, punitive or exemplary damages.

8) WAR AND TERRORISM EXCLUSION

It is hereby agreed and declared that not withstanding anything contained in this Policy to the
contrary,

this insurance excludes loss, damage, cost or expense of whatsoever nature directly or indirectly
caused by, resulting from or in connection with any of the following regardless of any other cause
or event contributing concurrently or in any other sequence to the loss;

(1) war, invasion, acts of foreign enemies, hostilities or war like operations (whether war be
declared or not), civil war, rebellion, revolution, insurrection, civil commotion assuming the
proportions of or amounting to an uprising, military or usurped power; or

(2) any act of terrorism
For the purpose of this endorsement an act of terrorism means an act, including but not limited
to the used of force or violence and/or the threat thereof, of any person or group(s) of persons,
whether acting alone or on behalf of or in connection with any organization(s) or
government(s), committed for political, religious, ideological or similar purposes including the
intention to influence any government and/or to put the public, or any section of the public, in
fear.

This endorsement also excludes loss, damage, cost or expense of whatsoever nature directly or
indirectly caused by, resulting from or in connection with any action taken in controlling,

preventing, suppressing or in any way relating to (1) and (2) above

In the event that any portion of this endorsement is found to be invalid or unenforceable, the
remainder shall remain in full force and effect.

All other terms and conditions remain unchanged.

Remark The English language used in this policy is merely A translation of Thai Version
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9) COMMUNICABLE DISEASE ENDORSEMENT
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Communicable Disease Endorsement
This endorsement shall be deemed part of this policy.

Notwithstanding any provision to the contrary within this policy, this policy does not covers
losses attributable to direct physical loss or physical damage to property insured, claim, cost,
expense or other sum, directly or indirectly arising out of, attributable to, or occurring concurrently
or in any sequence with a Communicable Disease or the fear or threat (whether actual or perceived)
of a Communicable Disease.

As used herein
1. Losses attributable to direct physical loss or physical damage to property insured, claim,
cost, expense or other sum, includes, but is not limited to, any cost to clean-up, detoxify, remove,
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monitor or test for a Communicable Disease, or any property insured hereunder that is affected by
such Communicable Disease.
2. A Communicable Disease means any disease which can be transmitted by means of any
substance or agent from any organism to another organism where:
2.1the substance or agent includes, but is not limited to, a virus, bacterium, parasite or
other organism or any variation thereof, whether deemed living or not, and
2.2the method of transmission, whether direct or indirect, includes but is not limited to,
airborne transmission, bodily fluid transmission, transmission from or to any surface or object,
solid, liquid or gas or between organisms, and
2.3the disease, substance or agent can cause or threaten damage to human health or
human welfare or can cause or threaten damage to, deterioration of, loss of value of, marketability
of or loss of use of property insured hereunder.
All other terms, conditions and exclusions of the policy remain the same.
However, this endorsement does not apply to the policy or endorsement that grants a
communicable disease coverage.
Remark : The English language used in this policy is merely a translation of Thai Version.
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Communicable Disease Exclusion Endorsement
This endorsement shall be deemed part of this Policy.

It is agreed that this policy does not cover all actual or alleged loss, liability, damage,
compensation, injury, sickness, disease, death, medical payment, defence cost, cost, expense or any
other amount, directly or indirectly and regardless of any other cause contributing concurrently or in
any sequence, originating from, caused by, arising out of, contributed to by, resulting from, or
otherwise in connection with a Communicable Disease or the fear or threat (whether actual or
perceived) of a Communicable Disease.

As used herein,

1. Loss, liability, damage, compensation, injury, sickness, disease, death, medical
payment, defence cost, cost, expense or any other amount, includes, but is not limited to, any cost to
clean-up, detoxify, remove, monitor or test for a Communicable Disease.

2. “Communicable Disease” means any disease which can be transmitted by means of
any substance or agent from any organism to another organism that government agency or World
Health Organization (WHO) announce to be a Communicable Disease where:

2.1 the substance or agent includes, but is not limited to, a virus, bacterium, parasite
or other organism or any variation thereof, whether deemed living or not, and

2.2 the method of transmission, whether direct or indirect, includes but is not
limited to, airborne transmission, bodily fluid transmission, transmission from or to any surface or
object, solid, liquid or gas or between organisms, and

2.3 the disease, substance or agent can cause or threaten bodily injury, illness,
emotional distress, damage to human health, human welfare or property damage.

The agreement under this endorsement shall be subject to the same exclusions, general
conditions and other statements as contained in this policy, unless otherwise amended, changed,
appended within this endorsement.

Provided that the wording as used herein shall not apply to the insurance policies or
endorsements that cover “Communicable Disease”

Remark : The English language used in this policy is merely a translation of Thai Version.
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WARRANTY

1) SPECIAL CONDITIONS CONCERNING FIRE FIGHTING FACILITIES AND
SAFETY ON CONSTRUCITON (MR 112)

It is agreed and understood that otherwise subject to the terms, exclusions, provisions and
conditions contained in the Policy or endorsed thereon, the Insurers shall only indemnify the Insured
for loss or damage directly or indirectly caused by or resulting from fire or explosion, provided
always that

1. with regard to the progress of work adequate fire-fighting equipment and sufficient
extinguishing agents are available and operative at all times. Fully operative wet riser hydrants
are installed up to one level below the highest current work level and are sealed by temporary
end caps;

2. the cabinets containing hose reels and portable fire extinguishers are inspected at regular
intervals but at least twice a week;

3. fire compartments as required by local regulations are installed as soon as possible after the
removal of formwork. Openings for lift shafts, service ducts and other voids are provisionally
closed as soon as possible but not later than at the commencement of fit-out work;

4. waste material is removed regularly. All floors undergoing fit-out are cleared of combustible
waste at the end of each working day;

5. a “permit to work” system is implemented for all contractors engaged in “hot work” of any
kind such as but not limited to
- grinding, cutting or welding operations,
- use of blow lamps and torches,
- application of hot bitumen,

or any other heat-producing operation.

“Hot work” is carried out only in the presence of at least one worker equipped with a fire
extinguisher and trained in fire-fighting.

The area of any “hot work™ is examined one hour after the work has finished,;

6. storage of material for the construction or erection shall be subdivided into storage units not
exceeding the value stated below per storage unit. The individual storage units shall be either at
least 50 m apart or separated by fire-proof walls. All flammable material and especially all
flammable liquids and gases shall be stored at a sufficiently large distance from the property
under construction or erection and any hot work;

7. aSite Safety Coordinator is appointed.

A reliable fire alarm system is installed and whenever possible a direct communication link
maintained with the nearest fire brigade.

A Fire Protection Plan and a Site Fire Action Plan are implemented and updated regularly.

The contractor’s personnel are trained in fire-fighting and fire-fighting drills carried out
weekly.

The nearest fire brigade is familiarized with the site and immediate access maintained for it at
all times;

8. the site is fenced off and access controlled.
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2) HOT WORK PERMIT WARRANTY

A “permit to work™ system is implemented for all contractors engaged in “hot work™ of any kind
such as but not limited to

- grinding, cutting or welding operations,

- use of blow lamps and torches,

- application of hot bitumen,
or any other heat producing operation. “Hot work” is carried out only in the presence of at least one
worker equipped with a fire extinguisher and trained in fire-fighting. The area of any “hot work™ is
examined one hour after the work has finished.

It is further warranted that

1) if work is to be carried out in the vicinity of composite/sandwich panels then such panels must
be protected by non-combustible blankets, drapes or screens.

2) If work is to carried out overhead then the area beneath shall be similarly cleared and
combustible materials removed.

3) SAFETY NET WARRANTY / WARNING SIGN SHOULD BE INSTALLED.

Warranted that in respect of the superstructure the contractor shall use protective shrouds or netting
together with angled mesh protection to prevent construction materials and other articles falling on
to third party properties adjoining the site.

Subject otherwise to all other terms exceptions and conditions of this policy.

4) SPECIAL CONDITIONS CONCERNING SAFETY MEASURES WITH RESPECT
TO PRECIPITATION, FLOOD AND INUNDATION (MR110)

It is agreed and understood that otherwise subject to the terms, exclusions, provisions and
conditions contained in the Policy or endorsed thereon, the Insurers shall only indemnify the Insured
for loss, damage or liability caused directly or indirectly by precipitation, flood or inundation if
adequate safety measures have been taken in designing and executing the project involved.

For the purposes of this Endorsement adequate safety measures shall mean that, at all times
throughout the policy period, allowance is made for precipitation, flood and inundation up to a
return period of 20 years for the location insured on the basis of the statistics prepared by the
meteorological agencies.

Loss, damage or liability resulting from the Insured’s not immediately removing obstructions (e.g.
sand, trees) from watercourses within the construction site, whether carrying water or not, in order
to maintain free waterflow shall not be indemnifiable.
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